AESP

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [ December |sanuary [ Februan [March [ April [ Ma [June [suly [August [ [October [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/201/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/171a/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
0 LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE 553 days Sat 8/1/15 Fri 2/3/17 8/1 ¢ ) 2/3
1 MILESTONES 553 days  (Sat8/1/15  |Fri2/3/17 8/1 23
| 2 |miL-100 Notice to Proceed 0 days Sat 8/1/15 Sat 8/1/15 ¢ 81
| 3 |miL110 Project Completion 0 days Fri2/3/17 Fri 2/3/17 ¢ 2/3
4 PRE-CONSTRUCTION 326days  Sat8/1/15  |Tue6/21/16 8/1 ¥ 6/21
5 PRE-CONSTRUCTION SUBMITTALS 41 days sat 8/1/15 Thu 9/10/15 8/1 P—y 9/10
6 Pre-Construction Submittals 26 days Sat 8/1/15 Wed 8/26/15 8/1 p— 8/26
| 7 |psus-100 Submit Environmental Protection Plan 13 days Sat 8/1/15 Thu 8/13/15
| & |psus-110 Submit Quality Control Plan 13 days Sat 8/1/15 Thu 8/13/15
| 9 |psus-120 Submit Security Plan 13 days Sat 8/1/15 Thu 8/13/15
| 10 |psus-130 Submit Health and Safety Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 8/13
| 11 |psus-140 Submit Project Schedule 13 days Fri8/14/15  Wed 8/26/15 8/14 m— 8/26
| 12 |psuB-150 Submit Demolition Plan 13 days Fri8/14/15  Wed 8/26/15 8/14 gum— 8/26
| 13 |psuB-160 Submit Mobilization/Area Use Plan 13 days Fri8/14/15  Wed 8/26/15 /14— 8/26
| 14 |psuB-165 Submit Procurement Plan 13 days Fri8/14/15  Wed 8/26/15 8/14 m— 8/26
| 15 | Pre-Construction Submittals Review 27 days Fri8/14/15  |Wed 9/9/15 8/14 P— 9/9
| 16 |psus-170 Review Environmental Protection Plan 14 days Fri8/14/15  Thu8/27/15 8/14 m— 8/27
| 17 |psus-180 Review Quality Control Plan 14 days Fri8/14/15  Thu8/27/15 8/14 m— 8/27
| 18 |psuB-190 Review Security Plan 14 days Fri8/14/15  Thu8/27/15 ——
| 19 |psus-200 Review Health and Safety Plan 14 days Fri8/14/15  Thu8/27/15 8/14 m— 8/27
| 20 |psus-210 Review Project Schedule 14 days Thu8/27/15  Wed 9/9/15 8/27 m— 9/9
| 21 |psus-220 Review Demolition Plan 14 days Thu8/27/15  Wed 9/9/15 8/27 cm— /9
| 22 |psuB-230 Review Mobilization/Area Use Plan 14 days Thu8/27/15  Wed 9/9/15 8/27 cm—— /9
| 23 |psuB-235 Review Procurement Plan 14 days Thu8/27/15  Wed 9/9/15 8/27 m—9/9
| 24 | Pre-Construction Submittals Approval 14 days Fri8/28/15  |Thu9/10/15 8/28 Pt 9/10
| 25 |psuB-240 Approve Environmental Protection Plan 1day Fri8/28/15  Fri8/28/15 8/28 § 8/28
| 26 |psuB-250 Approve Quality Control Plan 1 day Fri8/28/15  Fri8/28/15 8/28 § 8/28
| 27 |psus-260 Approve Security Plan 1 day Fri8/28/15  Fri8/28/15 ]
| 28 |psus-270 Approve Health and Safety Plan 1 day Fri8/28/15  Fri8/28/15 8/28 § 8/28
| 29 |psus-280 Approve Project Schedule 1 day Thu9/10/15  Thu9/10/15 9/10 § 9/10
| 30 |psuB-290 Approve Demolition Plan 1 day Thu9/10/15  Thu9/10/15 9/10 § 9/10
| 31 |psus-300 Approve Mobilization/Area Use Plan 1 day Thu9/10/15  Thu9/10/15 9/10 § 9/10
| 32 |psuB-305 Approve Procurement Plan 1 day Thu9/10/15  Thu9/10/15 9/10 § 9/10
| 33 | PRE-CONSTRUCTION, ENGINEERING AND DESIGN 298 days Sat8/29/15  Tue 6/21/16 8/29 @ P 6/21
34 Site Clearing and Demining 127 days Sat 8/29/15  |Sat1/2/16 8/29 @ 9 1/2
[ 35 | Pre-Demining 20 days Sat8/29/15  Thu9/17/15 8/29 pE— 9/17
| 36 [DEM-100 Submit Demining Plan and Demining Company Profile 5 days Sat8/29/15  |Wed 9/2/15 -
| 37 |pEm-110 Review Demining Plan 7 days Thu9/3/15  Wed 9/9/15 -
| 38 |pEM-120 Approve Demining Plan 1day Thu9/10/15  Thu9/10/15 ]
| 39 DEm-130 Mobilization of Demining Team and Equipments 7 days Fri9/11/15  Thu9/17/15 -
40 Site Clearance/Demining Phase-1 Kajaki-Sangin North 32 days Fri 9/18/15 Mon 10/19/15 9/18 p—— 10/19
| 41 DEm-140 Demining Kajaki-Sangin North (P0001-P0037) 10 KM 10 days Fri9/18/15  Sun9/27/15 -
| 42 |pEm-150 Demining Kajaki-Sangin North (P0038-P0074) 10 KM 10 days Mon 9/28/15  |Wed 10/7/15 9/28 . 10/7
| 43 |pEm-160 Demining Kajaki-Sangin North (P0075-P0120) 11.8 KM 12 days Thu 10/8/15  Mon 10/19/15 10/8 mm— 10/19
| a4 | Site Clearance/! Phase-2 East to 82 days Fri9/18/15  Tue12/8/15 9/18 @ 9 12/8
| 45 DEM-170 Demining Kandahar East-Maiwand (P0001-P0048) 10 KM 10 days Fri9/18/15  Sun9/27/15 -
| 46 |pEM-180 Demining Kandahar East-Maiwand (P0049-P0098) 10 KM 10 days Mon 9/28/15  |Wed 10/7/15 9/28 . 10/7
| 47 |pEm-190 Demining Kandahar East-Maiwand (P0099-P0134) 10 KM 10 days Thu 10/8/15  Sat 10/17/15 10/8 o 10/17
| 48 |pEM-200 Demining Kandahar East-Maiwand (P0135-P0168) 10 KM 10 days Sun 10/18/15  Tue 10/27/15 10/18 g 10/27
| 49 |pEm-210 Demining Kandahar East-Maiwand (P0169-P0202) 10 KM 10 days Wed 10/28/15 |Fri 11/6/15 10/28 qummm 11/6
| 50 |pEm-220 Demining Kandahar East-Maiwand (P0203-P0238) 10 KM 10 days Sat 11/7/15 Mon 11/16/15 11/7 G 11/16
| 51 |pEm-230 Demining Kandahar East-Maiwand (P0239-P0272) 10 KM 10 days Tue 11/17/15 Thu 11/26/15 11/17 . 11/26
| 52 |pEm-240 Demining Kandahar East-Maiwand (P0273-P0315) 12.3 KM 12 days Fri11/27/15  Tue 12/8/15 11/27 o 12/8
[ 53 | Post-Demining 25 days Wed 12/9/15 Sat1/2/16 12/9 p— 1/2
| 54 |pEm-240 Submit Demining Clearance Certificate 10 days Wed 12/9/15  |Fri 12/18/15 12/9 mmm 12/18
| 55 |pEM-250 Review Demining Clearance Certificate 14 days Sat12/19/15  Fri1/1/16 12/19 — 1/1
| s6 |pEm-260 Approve Demining Clearance Certificate 1day Sat 1/2/16 Sat 1/2/16 12 4 1/2
[ 57 | Site Survey 169 days Mon 9/28/15 |Mon 3/14/16 9/28 @ @ 3/14
[ 58 | Phase-1 Site Survey Kajaki-Sangin North 56 days Mon 9/28/15 |Sun 11/22/15 9/28 @ @ 11/22
| 59 |sUR-100 Site Survey Kajaki-Sangin North (P0001-P0037) 10 KM 18 days Mon 9/28/15 | Thu 10/15/15 9/28 Cm— 10/15
| 60 |sUR-110 Site Survey Kajaki-Sangin North (P0038-P0074) 10 KM 18 days Fri10/16/15  Mon 11/2/15 10/16 Cm—— 11/2
| 61 |suR-120 Site Survey Kajaki-Sangin North (P0075-P0120) 11.8 KM 20 days Tue 11/3/15  Sun11/22/15 11/3 cumm—— 11/22
[ 62 | Phase-2 Site Survey Kandahar East-Maiwand 150 days Mon 9/28/15 Wed 2/24/16 9/28 @ 9 2/24
| 63 |sur-130 Site Survey Kandahar East-Maiwand (P0001-P0048) 10 KM 18 days Mon 9/28/15  Thu 10/15/15 ]
| 64 |sUR-140 Site Survey Kandahar East-Maiwand (P0049-P0098) 10 KM 18 days Fri10/16/15  Mon 11/2/15 10/16 Cm—— 11/2
| 65 |sUR-150 Site Survey Kandahar East-Maiwand (P0099-P0134) 10 KM 18 days Tue 11/3/15  Fri11/20/15 11/3 cumm—— 11/20
| 66 |SUR-160 Site Survey Kandahar East-Maiwand (P0135-P0168) 10 KM 18 days Sat 11/21/15  Tue 12/8/15 11/2] cm—— 12/8
| 67 |suR-170 Site Survey Kandahar East-Maiwand (P0169-P0202) 10 KM 18 days Wed 12/9/15  Sat 12/26/15 12/9 umm— 12/26
| 68 |sur-180 Site Survey Kandahar East-Maiwand (P0203-P0238) 10 KM 18 days Sun 12/27/15 Wed 1/13/16 12/27 — 1/13
| 69 |sur-190 Site Survey Kandahar East-Maiwand (P0239-P0272) 10 KM 18 days Thu 1/14/16 Sun 1/31/16 1/14 Cum— 1/31
[ 70 |sur-200 Site Survey Kandahar East-Maiwand (P0273-P0315) 12.3 KM 24 days Mon 2/1/16 Wed 2/24/16 2/1 S 2/24
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
71 Site Survey Report 19 days Thu2/25/16 |Mon 3/14/16 2/25 p— 3/14
| 72 |sur-210 Submit Site Survey Report 4days Thu2/25/16  Sun2/28/16 2/25 @@ 2/28
| 73 |sur-220 Review Site Survey Report 14 days Mon 2/29/16  Sun 3/13/16 2/29 — 3/13
| 74 |sur-220 Approve Site Survey Report 1day Mon 3/14/16  Mon 3/14/16 3/14 § 3/14
75 Soil Investigation and Geo-Technical 167 days Fri10/16/15  |Wed 3/30/16 10/16 @ 9 3/30
76 | Phase-1 Kajaki-Sangin North Soil Investigation 50 days Fri10/16/15  Fri12/4/15 10/16 ————— 12/4
| 77 |siG-100 Soil Investigation Kajaki-Sangin North (P0001-P0037) 10 KM 16 days Fri10/16/15  Sat 10/31/15 10/16 — 10/31
| 78 [siG-110 Soil Investigation Kajaki-Sangin North (P0038-P0074) 10 KM 16 days Sun11/1/15  Mon 11/16/15 11/1 m— 11/16
| 79 |siG-120 Soil Investigation Kajaki-Sangin North (P0075-P0120) 11.8 KM 18 days Tue 11/17/15  Fri 12/4/15 11/17 o 12/4
| 80 | Phase-2 East: Soil 132 days Fri 10/16/15  Wed 2/24/16 10/16 @ Y 2/24
| 81 [siG-130 Soil Investigation Kandahar East-Maiwand (P0001-P0048) 10 KM 16 days Fri 10/16/15 Sat 10/31/15 ——
| 82 [siG-140 Soil Investigation Kandahar East-Maiwand (P0049-P0098) 10 KM 16 days Sun 11/1/15 Mon 11/16/15 ]
| 83 [siG-150 Soil Investigation Kandahar East-Maiwand (P0099-P0134) 10 KM 16 days Tue 11/17/15 Wed 12/2/15 ——
| 84 [siG-160 Soil Investigation Kandahar East-Maiwand (P0135-P0168) 10 KM 16 days Thu 12/3/15 Fri12/18/15 ——
| 85 |sIG-170 Soil Investigation Kandahar East-Maiwand (P0169-P0202) 10 KM 16 days Sat 12/19/15  Sun 1/3/16 [——]
| 86 |SIG-180 Soil Investigation Kandahar East-Maiwand (P0203-P0238) 10 KM 16 days Mon 1/4/16 Tue 1/19/16 [——]
| 87 [sIG-190 Soil Investigation Kandahar East-Maiwand (P0239-P0272) 10 KM 16 days Wed 1/20/16  Thu 2/4/16 [——]
| 88 |sIG-200 Soil Investigation Kandahar East-Maiwand (P0273-P0315) 12.3 KM 20 days Fri2/5/16 Wed 2/24/16 ]
| 89 | Soil Investigation and Geo-Technical Report 117 days Sat 12/5/15 Wed 3/30/16 12/5 @ P 3/30
|90 | Phase-1 Kajaki-Sangin North Soil Investigation and Geo-Technical Report 35 days Sat 12/5/15 Fri 1/8/16 12/5 p— 1/8
| 91 [sig-210 Submit Phase-1 Soil Investigation and Geo-Technical Report 20 days Sat12/5/15  |Thu 12/24/15 12/5 cum— 12/24
| 92 |sig-220 Review Phase-1 Soil Investigation and Geo-Technical Report 14 days Fri12/25/15  Thu1/7/16 12/25 m— 1/7
| 93 [siG-230 Approve Phase-1 Soil Investigation and Geo-Technical Report 1day Fri 1/8/16 Fri 1/8/16 1/8 ¢ 1/8
|94 | Phase-2 East Soil and Geo-Technical Report 35 days Thu2/25/16  Wed 3/30/16 2/25 p— 3/30
| 95 |siIG-240 Submit Phase-1 Soil Investigation and Geo-Technical Report 20 days Thu 2/25/16  |Tue 3/15/16 ]
| 96 |SIG-250 Review Phase-1 Soil Investigation and Geo-Technical Report 14 days Wed 3/16/16  Tue 3/29/16 [— ]
| 97 [siIG-260 Approve Phase-1 Soil Investigation and Geo-Technical Report 1day Wed 3/30/16 |\ Wed 3/30/16 []
N Design and Engineering 83 days Thu3/31/16  |Tue 6/21/16 331 @ ® 6/21
| 99 | Structure Design Submission 60 days Thu3/31/16  Sun5/29/16 3/31 @ P 5/29
| 100 |DSN-100 Submit Structure Design and Specifications 45 days Thu 3/31/16 Sat 5/14/16 ]
| 101 |DsN-110 Review Structure Design and Specifications 14 days Sun5/15/16  Sat5/28/16 5/15 m— 5/28
| 102 |DsN-120 Approve Structure Design and Specifications 1day Sun5/29/16  Sun5/29/16 5/29 § 5/29
| 103 | Initial Civil Design Submission 43 days Thu3/31/16 Thu5/12/16 3/31 p—— 5/12
| 104 |DSN-130 Submit Initial Civil Design, Analysis and Specifications 28 days Thu 3/31/16 Wed 4/27/16 N
| 105 |DSN-140 Review Initial Civil Design, Analysis and Specifications 14 days Thu 4/28/16 Wed 5/11/16 ]
| 106 |DSN-150 Approve Initial Civil Design, Analysis and Specifications 1day Thu5/12/16  Thu5/12/16 []
| 107 | Detailed Civil and Structure Design Submission 22 days Fri5/13/16 Fri6/3/16 5/13 p— 6/3
| 108 |DSN-160 Submit Initial Civil Design, Analysis and Specifications 14 days Fri5/13/16 Thu 5/26/16 |
| 109 |DSN-170 Review Initial Civil Design, Analysis and Specifications 7 days Fri5/27/16 Thu 6/2/16 [—]
| 110 |DSN-180 Approve Initial Civil Design, Analysis and Specifications 1day Fri6/3/16 Fri6/3/16 ]
111 | Erection Drawings and Details 18 days Sat 6/4/16 Tue 6/21/16 6/4 p— 6/21
| 112 |DSN-190 Submit Erection Drawings and Details 10 days Sat 6/4/16 Mon 6/13/16 6/4 wmm 6/13
| 113 |DSN-200 Review Erection Drawings and Details 7 days Tue 6/14/16 Mon 6/20/16 6/14 g 6/20
| 114 |DsN-210 Approve Erection Drawings and Details 1day Tue 6/21/16 Tue 6/21/16 6/21  6/21
| 115 | Land Acquisition and Resettlement (LAR) by Employer 196days  |Sun11/1/15 Sat5/14/16 11 @ P 5/14
| 116 | Coll of Land A and Data 114days  Sun11/1/15  Mon 2/22/16 11 @ v 2/22
| 117 | Phase-1 Kajaki-Sangin North Land Acquisition and Resettlement Data 32 days Sun 11/1/15  |Wed 12/2/15 11/1 p— 12/2
| 118 |LARP-100 Land Acquisition and Resettlement Data Kajaki-Sangin North (P0001-P0037) 10 KM 10 days Sun 11/1/15 Tue 11/10/15 11/1 g 11/10
| 119 |LARP-110 Land Acquisition and Resettlement Data Kajaki-Sangin North (P0038-P0074) 10 KM 10 days Wed 11/11/15 |Fri 11/20/15 11/11 g 11/20
| 120 |LARP-120 Land Acquisition and Resettlement Data Kajaki-Sangin North (P0075-P0120) 11.8 KM 12 days Sat 11/21/15  Wed 12/2/15 11/21 o 12/2
121 Phase-2 Kandahar East- Land A and Data 82 days Thu12/3/15 Mon 2/22/16 12/3 @ 9 2/22
| 122 |LARP-130 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0001-P0048) 10 KV 10 days Thu 12/3/15 Sat 12/12/15 12/3 o 12/12
| 123 |LARP-140 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0049-P0098) 10 KV 10 days Sun 12/13/15  Tue 12/22/15 12/13 g 12/22
| 124 |LARP-150 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0099-P0134) 10 KV 10 days Wed 12/23/15 Fri1/1/16 12/23 g 11
| 125 |LARP-160 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0135-P0168) 10 KV 10 days Sat 1/2/16 Mon 1/11/16 1/2 o 1/11
| 126 |LARP-170 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0169-P0202) 10 KV 10 days Tue 1/12/16 Thu 1/21/16 1/12 g 1/21
| 127 |LARP-180 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0203-P0238) 10 KV 10 days Fri 1/22/16 Sun 1/31/16 1/22 o 1/31
| 128 |LARP-190 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0239-P0272) 10 KV 10 days Mon 2/1/16 Wed 2/10/16 2/1 g 2/10
| 129 [LARP-200 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0273-P0315) 12.3 k12 days Thu 2/11/16 Mon 2/22/16 2/11 o 2/22
130 Execute Land Acquisition and Resettlement (LAR) 164 days Thu12/3/15  Sat5/14/16 12/3 @ @ 5/14
| 131 | Phase-1 Kajaki-Sangin North Execute Land Acquisition and Resettlement 32 days Thu12/3/15  Sun 1/3/16 12/3 p—— 1/3
?U—\RP—ZIO Execute LARP Kajaki-Sangin North (P0001-P0037) 10 KM 10 days Thu 12/3/15 Sat 12/12/15 12/3 mmm 12/12
?U—\RP—ZZO Execute LARP Kajaki-Sangin North (P0038-P0074) 10 KM 10 days Sun 12/13/15  Tue 12/22/15 12/13 g 12/22
?U—\RP—ZM} Execute LARP Kajaki-Sangin North (P0075-P0120) 11.8 KM 12 days Wed 12/23/15 |Sun 1/3/16 12/23 ummm 1/3
| 135 | Phase-2 Kandahar East: Execute Land A and 82 days Tue2/23/16  Sat5/14/16 2/23 @ @ 5/14
?U—\RP—Z‘JO Execute LARP Kandahar East-Maiwand (P0001-P0048) 10 KM 10 days Tue 2/23/16 Thu 3/3/16 2/23 g 3/3
| 137 |LARP-250 Execute LARP Kandahar East-Maiwand (P0049-P0098) 10 KM 10 days Fri 3/4/16 Sun 3/13/16 3/4 uummm 3/13
| 138 |LARP-260 Execute LARP Kandahar East-Maiwand (P0099-P0134) 10 KM 10 days Mon 3/14/16 |Wed 3/23/16 3/14 ummm 3/23
| 139 [LARP-270 Execute LARP Kandahar East-Maiwand (P0135-P0168) 10 KM 10 days Thu 3/24/16 Sat 4/2/16 3/24 42
| 140 [LARP-280 Execute LARP Kandahar East-Maiwand (P0169-P0202) 10 KM 10 days Sun 4/3/16 Tue 4/12/16 4/3 412
| 141 [LARP-290 Execute LARP Kandahar East-Maiwand (P0203-P0238) 10 KM 10 days Wed 4/13/16  Fri 4/22/16 4/13 u— 4/22
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE == USAI D AFGHANISTAN ENGINEERING Sun 8/2/15
% j FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December |January [February
7/1207/197/26 8/2| 8/9[8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/111/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28) 3/6 13/1313/203/27] 4/3 1a/104/1714/24 51 5/8 15/155/22/5/29 6/56/126/1906/26] 7/3 [7/107/1717/247 /31! 8/7 8/14l8/218/28] 9/419/11/0/189/2510/210/910/1d 0723 0/300 1 /611 /131 /24 1/2112/412/102/182/2¢ 1/1 [ 1/811/1501/2201/29] 2/5 271202
142 |LARP-300 Execute LARP Kandahar East-Maiwand (P0239-P0272) 10 KM 10 days Sat 4/23/16 Mon 5/2/16 4/23 . 5/2
143 |LARP-310 Execute LARP Kandahar East-Maiwand (P0273-P0315) 12.3 KM 12 days Tue 5/3/16 Sat 5/14/16 5/3 . 5/14
144 PROCUREMENT 124 days Thu3/31/16 |Mon 8/1/16 3/31 @ P 8/1
145 TRANSMISSION POLES 124 days Thu3/31/16  Mon 8/1/16 3/31 @ P 8/1
146 Suspension Poles 124 days Thu3/31/16 |Mon 8/1/16 3/31 @ P 8/1
147 Submittal 25 days Thu3/31/16  |Sun 4/24/16 3/31 p—— 4/24
148 |PRC-100 Submit Design Data and Analysis for Suspension Pole 10 days Thu3/31/16  Sat4/9/16 3/31 G 4/9
149 |PRC-110 Review Design Data and Analysis for Suspension Pole 14 days Sun 4/10/16 Sat 4/23/16 4/10 . 4/23
150 |PRC-120 Approve Design Data and Analysis for Suspension Pole 1day Sun 4/24/16  Sun 4/24/16 4/24 g 4/24
151 Pole FAT Test 39 days Mon 4/25/16 Thu 6/2/16 425 P —y 62
152 |PRC-130 Submit and Approve FAT Testing Plan and Procedure 7 days Mon 4/25/16  Sun 5/1/16 4/25 g 5/1
153 |PRC-140 FAT Testing 30 days Mon 5/2/16 Tue 5/31/16 5/2 Gl 5/31
154 |PRC-150 Submit FAT Test Report 2 days Wed 6/1/16 Thu 6/2/16 6/1.@ 6/2
155 Manufacture and Delivery 60 days Fri 6/3/16 Mon 8/1/16 6/3 @ P 8/1
156 |PRC-160 Manufacture of Suspension Poles 30 days Fri 6/3/16 Sat 7/2/16 6/3 CE—— /2
157 |PRC-170 Delivery of Suspension Poles 30 days Sun 7/3/16 Mon 8/1/16 7/3 . 8/1
158 Tension Poles 122 days Thu3/31/16 Sat 7/30/16 3/31 @ P 7/30
159 Submittal 25 days Thu3/31/16  Sun 4/24/16 3/3] P— 4/24
160 |PRC-180 Submit Design Data and Analysis for Tension Pole 10 days Thu 3/31/16  Sat4/9/16 3/31 Gl 4/9
161 |PRC-190 Review Design Data and Analysis Data for Tension Pole 14 days Sun 4/10/16  Sat4/23/16 4/10 . 4/23
162 |PRC-200 Approve Design Data and Analysis for Tension Pole 1day Sun 4/24/16  Sun 4/24/16 4/24 § 4/24
163 Pole FAT Test 37 days Mon 4/25/16  Tue 5/31/16 42 Py 5/31
164 |PRC-210 Submit and Approve FAT Testing Plan and Procedure 7 days Mon 4/25/16  Sun 5/1/16 4/25 g 5/1
165 |PRC-220 FAT Testing 30 days Mon 5/2/16 Tue 5/31/16 5/2 G 5/31
166 Manufacture and Delivery 60 days Wed 6/1/16  Sat7/30/16 6/1 @ ¥ 7/30
167 |PRC-230 Manufacture of Suspension Type Poles 30 days Wed 6/1/16 Thu 6/30/16 6/1 G 6/30
168 |PRC-240 Delivery of Suspension Poles 30 days Fri7/1/16 Sat 7/30/16 71 S 7/30
169 CONDUCTORS 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ @ 6/13
170 GFE Conductor Submittal 30 days Thu3/31/16  Fri4/29/16 3/31 p— 4/29
171 |PRC-250 GFE Submit and Approve Conductors 0 days Thu3/31/16  Thu3/31/16 @ 3/31
172 |PRC-260 GFE Conductors FAT Test 0 days Thu3/31/16  Thu3/31/16 @ 3/31
173 |PRC-270 GFE Delivery of Conductors from DABS Warehouse to site 30 days Thu3/31/16  [Fri4/29/16 3/31 C— 429
174 Cable Hardware and Splice Submittals 75 days Thu3/31/16  Mon 6/13/16 3/31 @ P 6/13
175 |PRC-280 Submit and Approve Cable Hardware and Splice Submittals 15 days Thu3/31/16  Thu4/14/16 3/31 Gumm—— 4/14
176 |PRC-290 Cable Hardware and Splice FAT Test 15 days Fri4/15/16 Fri4/29/16 4/15 oum— 4/29
177 |PRC-300 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 . 6/13
178 INSULATORS 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ @ 6/13
179 |PRC-310 Submit and Approve Insulators 15 days Thu3/31/16  Thu4/14/16 3/31 cumm— 4/14
180 |PRC-320 Insulators FAT Test 15 days Fri4/15/16 Fri 4/29/16 4/15 um—— 4/29
181 |PRC-330 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 . 6/13
182 OPTICAL OVERHEAD GROUND WIRE (OPGW) AND ACCESSORIES 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ @ 6/13
183 |PRC-340 Submit and Approve Optical overhead Ground Wire 15 days Thu3/31/16  Thu4/14/16 3/31 cumm— 4/14
184 |PRC-350 Optical overhead Ground Wire FAT Test 15 days Fri 4/15/16 Fri 4/29/16 4/15 mm—— 4/29
185 |PRC-360 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 . 6/13
186 IDENTIFICATION PLATES AND ACCESSORIES 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ P 6/13
187 |PRC-370 Submit and Approve Identification Plates and Accessories 15 days Thu3/31/16  Thu4/14/16 3/31 Gumm— 4/14
188 |PRC-380 Identification Plates FAT Test 15 days Fri 4/15/16 Fri 4/29/16 4/15 m—— 4/29
189 |PRC-390 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 . 6/13
190 HARDWARE FITTINGS 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ P 6/13
191 |PRC-400 Submit and Approve Hardware Fittings 15 days Thu3/31/16  Thu4/14/16 3/31 umm— 4/14
192 |PRC-420 Hardware Fittings FAT Test 15 days Fri4/15/16 Fri4/29/16 4/15 mm— 4/29
193 |PRC-430 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 S 6/13
194 EARTHING MATERIALS 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ P 6/13
195 |PRC-440 Submit and Approve Earthing Materials 15 days Thu3/31/16  Thu4/14/16 3/31 cmm— 4/14
196 |PRC-450 Earthing Materials FAT Test 15 days Fri4/15/16 Fri 4/29/16 4/15 m—— 4/29
197 |PRC-460 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 S 6/13
198 TRANSMISSION LINE SWITCHES 75 days Thu3/31/16 |Mon 6/13/16 3/31 @ @ 6/13
199 |PRC-470 Submit and Approve Transmission Line Switches 15 days Thu3/31/16  Thu4/14/16 3/31 umm— 4/14
200 |PRC-480 Transmission Line Switches FAT Test 15 days Fri 4/15/16 Fri 4/29/16 4/15 mm—— 4/29
201 |PRC-490 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16 4/30 S 6/13
202 CONSTRUCTION 235 days Sat 6/4/16 Tue 1/24/17 6/4 @ P 1/24
203 FOUNDATION AND EARTHING 150 days Sat 6/4/16 Mon 10/31/16 6/4 @ @ 10/31
204 Phase-1 Kajaki-Sangin North 138 days Sat 6/4/16 Wed 10/19/16 6/4 @ @ 10/19
205 |0JT-100 On-Job Training Foundation and Earthing Poles (KSP-0001- KSP-0037) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
206 |FNE-100 Foundation and Earthing Pole KSP-0001 3 days Sat 6/4/16 Mon 6/6/16 ]
207 |FNE-102 Foundation and Earthing Pole KSP-0002 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
208 |FNE-104 Foundation and Earthing Pole KSP-0003 3 days Fri 6/10/16 Sun 6/12/16 6/10 g 6/12
209 |FNE-106 Foundation and Earthing Pole KSP-0004 3 days Mon 6/13/16  Wed 6/15/16 6/13 @ 6/15
210 |FNE-108 Foundation and Earthing Pole KSP-0005 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
211 |FNE-110 Foundation and Earthing Pole KSP-0006 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
212 |FNE-112 Foundation and Earthing Pole KSP-0007 3 days Wed 6/22/16  Fri 6/24/16 6/22 @ 6/24
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7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2912/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
213 |FNE-114 Foundation and Earthing Pole KSP-0008 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27

| 214 |FNE-116 Foundation and Earthing Pole KSP-0009 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30

| 215 |FNE-118 Foundation and Earthing Pole KSP-0010 3 days Fri 7/1/16 Sun 7/3/16 71 @ /3

| 216 |FNE-120 Foundation and Earthing Pole KSP-0011 3 days Mon 7/4/16 Wed 7/6/16 7/4@7/6

| 217 |FNE-122 Foundation and Earthing Pole KSP-0012 3 days Thu 7/7/16 Sat 7/9/16 77 @79

| 218 |FNE-124 Foundation and Earthing Pole KSP-0013 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12

| 219 |FNE-126 Foundation and Earthing Pole KSP-0014 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15

| 220 |FNE-128 Foundation and Earthing Pole KSP-0015 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18

| 221 |FNE-130 Foundation and Earthing Pole KSP-0016 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21

| 222 |FNE-132 Foundation and Earthing Pole KSP-0017 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24

| 223 |FNE-134 Foundation and Earthing Pole KSP-0018 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27

| 224 |FNE-136 Foundation and Earthing Pole KSP-0019 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30

| 225 |FNE-138 Foundation and Earthing Pole KSP-0020 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2

| 226 |FNE-140 Foundation and Earthing Pole KSP-0021 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5

| 227 |FNE-142 Foundation and Earthing Pole KSP-0022 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8

| 228 |FNE-144 Foundation and Earthing Pole KSP-0023 3 days Tue 8/9/16  Thu8/11/16 8/9 @ 8/11

| 229 |FNE-146 Foundation and Earthing Pole KSP-0024 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14

| 230 |FNE-148 Foundation and Earthing Pole KSP-0025 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17

| 231 |FNE-150 Foundation and Earthing Pole KSP-0026 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20

| 232 |FNE-152 Foundation and Earthing Pole KSP-0027 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23

| 233 |FNE-154 Foundation and Earthing Pole KSP-0028 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26

| 234 |FNE-156 Foundation and Earthing Pole KSP-0029 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29

| 235 |FNE-158 Foundation and Earthing Pole KSP-0030 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1

| 236 |FNE-160 Foundation and Earthing Pole KSP-0031 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4

| 237 |FNE-162 Foundation and Earthing Pole KSP-0032 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7

| 238 |FNE-164 Foundation and Earthing Pole KSP-0033 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10

| 239 |FNE-166 Foundation and Earthing Pole KSP-0034 3 days Sun 9/11/16 Tue 9/13/16 9/11 @ 9/13

| 240 |FNE-168 Foundation and Earthing Pole KSP-0035 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16

| 241 |FNE-170 Foundation and Earthing Pole KSP-0036 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19

| 242 |FNE-172 Foundation and Earthing Pole KSP-0037 3 days Tue 9/20/16 Thu 9/22/16 9/20 @ 9/22

| 243 |oJT-110 On-Job Training Foundation and Earthing Poles (KSP-0038- KSP-0074) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6

| 244 |FNE-174 Foundation and Earthing Pole KSP-0038 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6

| 245 |FNE-176 Foundation and Earthing Pole KSP-0039 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9

| 246 |FNE-178 Foundation and Earthing Pole KSP-0040 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12

| 247 |FNE-180 Foundation and Earthing Pole KSP-0041 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15

| 248 |FNE-182 Foundation and Earthing Pole KSP-0042 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18

| 249 |FNE-184 Foundation and Earthing Pole KSP-0043 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21

| 250 |FNE-186 Foundation and Earthing Pole KSP-0044 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24

| 251 |FNE-188 Foundation and Earthing Pole KSP-0045 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27

| 252 |FNE-190 Foundation and Earthing Pole KSP-0046 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30

| 253 |FNE-192 Foundation and Earthing Pole KSP-0047 3 days Fri 7/1/16 Sun 7/3/16 AN -R/E]

| 254 |FNE-194 Foundation and Earthing Pole KSP-0048 3 days Mon 7/4/16 Wed 7/6/16 7/ @ 7/6

| 255 |FNE-196 Foundation and Earthing Pole KSP-0049 3 days Thu 7/7/16 Sat 7/9/16 77T @m/9

| 256 |FNE-198 Foundation and Earthing Pole KSP-0050 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12

| 257 |FNE-200 Foundation and Earthing Pole KSP-0051 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15

| 258 |FNE-202 Foundation and Earthing Pole KSP-0052 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18

| 259 |FNE-204 Foundation and Earthing Pole KSP-0053 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21

| 260 |FNE-206 Foundation and Earthing Pole KSP-0054 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24

| 261 |FNE-208 Foundation and Earthing Pole KSP-0055 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27

| 262 |FNE-210 Foundation and Earthing Pole KSP-0056 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30

| 263 |FNE-212 Foundation and Earthing Pole KSP-0057 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2

| 264 |FNE-214 Foundation and Earthing Pole KSP-0058 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5

| 265 |FNE-216 Foundation and Earthing Pole KSP-0059 3 days Sat 8/6/16 Mon 8/8/16 8/6 m 8/8

| 266 |FNE-218 Foundation and Earthing Pole KSP-0060 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11

| 267 |FNE-220 Foundation and Earthing Pole KSP-0061 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14

| 268 |FNE-222 Foundation and Earthing Pole KSP-0062 3 days Mon 8/15/16  |Wed 8/17/16 8/15 m 8/17

| 269 |FNE-224 Foundation and Earthing Pole KSP-0063 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20

| 270 |FNE-226 Foundation and Earthing Pole KSP-0064 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23

| 271 |FNE-228 Foundation and Earthing Pole KSP-0065 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26

| 272 |FNE-230 Foundation and Earthing Pole KSP-0066 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29

| 273 |FNE-232 Foundation and Earthing Pole KSP-0067 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1

| 274 |FNE-234 Foundation and Earthing Pole KSP-0068 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/

| 275 |FNE-236 Foundation and Earthing Pole KSP-0069 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7

| 276 |FNE-238 Foundation and Earthing Pole KSP-0070 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10

| 277 |FNE-240 Foundation and Earthing Pole KSP-0071 3 days Sun 9/11/16 Tue 9/13/16 9/11 @ 9/13

| 278 |FNE-242 Foundation and Earthing Pole KSP-0072 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16

| 279 |FNE-244 Foundation and Earthing Pole KSP-0073 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19

| 280 |FNE-246 Foundation and Earthing Pole KSP-0074 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22

| 281 |oJT-120 On-Job Training Foundation and Earthing Poles (KSP-0075- KSP-0120) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6

| 282 |FNE-248 Foundation and Earthing Pole KSP-0075 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6

| 283 |FNE-250 Foundation and Earthing Pole KSP-0076 3 days Tue6/7/16  |Thu6/9/16 6/7 @ 6/9
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7/127/197/26 8/2|8/9 I8/16l8/2318/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/171a/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
284 |FNE-252 Foundation and Earthing Pole KSP-0077 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12

| 285 |FNE-254 Foundation and Earthing Pole KSP-0078 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 286 |FNE-256 Foundation and Earthing Pole KSP-0079 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 287 |FNE-258 Foundation and Earthing Pole KSP-0080 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 288 |FNE-260 Foundation and Earthing Pole KSP-0081 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 289 |FNE-262 Foundation and Earthing Pole KSP-0082 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 290 |FNE-264 Foundation and Earthing Pole KSP-0083 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 291 |FNE-266 Foundation and Earthing Pole KSP-0084 3 days Fri 7/1/16 Sun 7/3/16 71 @ /3
| 292 |FNE-268 Foundation and Earthing Pole KSP-0085 3 days Mon 7/4/16 Wed 7/6/16 /4@ 7/6
| 293 |FNE-270 Foundation and Earthing Pole KSP-0086 3 days Thu 7/7/16 Sat 7/9/16 777 @79
| 294 |FNE-272 Foundation and Earthing Pole KSP-0087 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 295 |FNE-274 Foundation and Earthing Pole KSP-0088 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 2% |FNE-276 Foundation and Earthing Pole KSP-0089 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 297 |FNE-278 Foundation and Earthing Pole KSP-0090 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 298 |FNE-280 Foundation and Earthing Pole KSP-0091 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 299 |FNE-282 Foundation and Earthing Pole KSP-0092 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 300 |FNE-284 Foundation and Earthing Pole KSP-0093 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 301 |FNE-286 Foundation and Earthing Pole KSP-0094 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 302 |FNE-288 Foundation and Earthing Pole KSP-0095 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 303 |FNE-290 Foundation and Earthing Pole KSP-0096 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 304 |FNE-292 Foundation and Earthing Pole KSP-0097 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 305 |FNE-294 Foundation and Earthing Pole KSP-0098 3 days Fri8/12/16 Sun 8/14/16 8/12 @ 8/14
| 306 |FNE-296 Foundation and Earthing Pole KSP-0099 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 307 |FNE-298 Foundation and Earthing Pole KSP-0100 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 308 |FNE-300 Foundation and Earthing Pole KSP-0101 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 309 |FNE-302 Foundation and Earthing Pole KSP-0102 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 310 |FNE-304 Foundation and Earthing Pole KSP-0103 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 311 |FNE-306 Foundation and Earthing Pole KSP-0104 3 days Tue 8/30/16  Thu9/1/16 8/30 @ 9/1
| 312 |FNE-308 Foundation and Earthing Pole KSP-0105 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 313 |FNE-310 Foundation and Earthing Pole KSP-0106 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 314 |FNE-312 Foundation and Earthing Pole KSP-0107 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 315 |FNE-314 Foundation and Earthing Pole KSP-0108 3 days Sun 9/11/16 Tue 9/13/16 9/11 @ 9/13
| 316 |FNE-316 Foundation and Earthing Pole KSP-0109 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 317 |FNE-318 Foundation and Earthing Pole KSP-0110 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 318 |FNE-320 Foundation and Earthing Pole KSP-0111 3 days Tue 9/20/16 Thu 9/22/16 9/20 @ 9/22
| 319 |FNE-322 Foundation and Earthing Pole KSP-0112 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 320 |FNE-324 Foundation and Earthing Pole KSP-0113 3 days Mon 9/26/16  |Wed 9/28/16 9/26 @ 9/28
| 321 |FNE-326 Foundation and Earthing Pole KSP-0114 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 322 |FNE-328 Foundation and Earthing Pole KSP-0115 3 days Sun 10/2/16 Tue 10/4/16 10/2 g 10/4
| 323 |FNE-330 Foundation and Earthing Pole KSP-0116 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 324 |FNE-332 Foundation and Earthing Pole KSP-0117 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 325 |FNE-334 Foundation and Earthing Pole KSP-0118 3 days Tue 10/11/16 Thu 10/13/16 10/11 g 10/13
| 326 |FNE-336 Foundation and Earthing Pole KSP-0119 3 days Fri 10/14/16 Sun 10/16/16 10/14 g 10/16
| 327 |FNE-338 Foundation and Earthing Pole KSP-0120 3 days Mon 10/17/16 \Wed 10/19/16 10/17 @@ 10/19
| 328 | Phase-2 Kandahar East-Maiwand 150days  |Sat6/4/16 Mon 10/31/16 6/4 @ 9 10/31
| 329 |oJT-130 On-Job Training Foundation and Earthing Poles (KMP-0001- KMP-0048) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 330 |FNE-340 Foundation and Earthing Pole KMP-0001 3 days Sat 6/4/16 Mon 6/6/16 ]
| 331 |FNE-342 Foundation and Earthing Pole KMP-0002 3 days Tue 6/7/16 Thu 6/9/16 ]
| 332 |FNE-344 Foundation and Earthing Pole KMP-0003 3 days Fri 6/10/16 Sun 6/12/16 ]
| 333 |FNE-346 Foundation and Earthing Pole KMP-0004 3 days Mon 6/13/16 Wed 6/15/16 a
| 334 |FNE-348 Foundation and Earthing Pole KMP-0005 3 days Thu 6/16/16 Sat 6/18/16 a
| 335 |FNE-350 Foundation and Earthing Pole KMP-0006 3 days Sun 6/19/16 Tue 6/21/16 -
| 336 |FNE-352 Foundation and Earthing Pole KMP-0007 3 days Wed 6/22/16  Fri 6/24/16 a
| 337 |FNE-354 Foundation and Earthing Pole KMP-0008 3 days Sat 6/25/16 Mon 6/27/16 a
| 338 |FNE-356 Foundation and Earthing Pole KMP-0009 3 days Tue 6/28/16 Thu 6/30/16 ]
| 339 |FNE-358 Foundation and Earthing Pole KMP-0010 3 days Fri7/1/16 Sun 7/3/16 ]
| 340 |FNE-360 Foundation and Earthing Pole KMP-0011 3 days Mon 7/4/16 Wed 7/6/16 7/ m /6
| 341 |FNE-362 Foundation and Earthing Pole KMP-0012 3 days Thu 7/7/16 Sat 7/9/16 /7@
| 342 |FNE-364 Foundation and Earthing Pole KMP-0013 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 343 |FNE-366 Foundation and Earthing Pole KMP-0014 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 344 |FNE-368 Foundation and Earthing Pole KMP-0015 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 345 |FNE-370 Foundation and Earthing Pole KMP-0016 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 346 |FNE-372 Foundation and Earthing Pole KMP-0017 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 347 |FNE-374 Foundation and Earthing Pole KMP-0018 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 348 |FNE-376 Foundation and Earthing Pole KMP-0019 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 349 |FNE-378 Foundation and Earthing Pole KMP-0020 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 350 |FNE-380 Foundation and Earthing Pole KMP-0021 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 351 |FNE-382 Foundation and Earthing Pole KMP-0022 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 352 |FNE-384 Foundation and Earthing Pole KMP-0023 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11
| 353 |FNE-386 Foundation and Earthing Pole KMP-0024 3 days Fri 8/12/16 sun 8/14/16 8/12 @ 8/14
| 354 |FNE-388 Foundation and Earthing Pole KMP-0025 3 days Mon 8/15/16  Wed 8/17/16 8/15 @@ 8/17
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[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ cember | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/241/2912/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/171a/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/241/2112/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
355 |FNE-390 Foundation and Earthing Pole KMP-0026 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 356 |FNE-392 Foundation and Earthing Pole KMP-0027 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 357 |FNE-394 Foundation and Earthing Pole KMP-0028 3 days Wed 8/24/16  Fri8/26/16 8/24 @ 8/26
| 358 |FNE-396 Foundation and Earthing Pole KMP-0029 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 359 |FNE-398 Foundation and Earthing Pole KMP-0030 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 360 |FNE-400 Foundation and Earthing Pole KMP-0031 3 days Fri 9/2/16 Sun 9/4/16 9/2 @ 9/4
| 361 |FNE-402 Foundation and Earthing Pole KMP-0032 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 362 |FNE-404 Foundation and Earthing Pole KMP-0033 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 363 |FNE-406 Foundation and Earthing Pole KMP-0034 3 days Sun 9/11/16 Tue 9/13/16 9/11 @ 9/13
| 364 |FNE-408 Foundation and Earthing Pole KMP-0035 3 days Wed 9/14/16  Fri 9/16/16 9/14 g 9/16
| 365 |FNE-410 Foundation and Earthing Pole KMP-0036 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 366 |FNE-412 Foundation and Earthing Pole KMP-0037 3 days Tue 9/20/16 Thu 9/22/16 9/20 @ 9/22
| 367 |FNE-414 Foundation and Earthing Pole KMP-0038 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 368 |FNE-416 Foundation and Earthing Pole KMP-0039 3 days Mon 9/26/16 |Wed 9/28/16 9/26 @ 9/28
| 369 |FNE-418 Foundation and Earthing Pole KMP-0040 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 370 |FNE-420 Foundation and Earthing Pole KMP-0041 3 days Sun 10/2/16  Tue 10/4/16 10/2 @ 10/4
| 371 |FNE-422 Foundation and Earthing Pole KMP-0042 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 372 |FNE-424 Foundation and Earthing Pole KMP-0043 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 373 |FNE-426 Foundation and Earthing Pole KMP-0044 3 days Tue 10/11/16 Thu 10/13/16 10/11 g 10/13
| 374 |FNE-428 Foundation and Earthing Pole KMP-0045 3 days Fri 10/14/16 Sun 10/16/16 10/14 @ 10/16
| 375 |FNE-430 Foundation and Earthing Pole KMP-0046 3 days Mon 10/17/16 \Wed 10/19/16 10/17 @ 10/19
| 376 |FNE-432 Foundation and Earthing Pole KMP-0047 3 days Thu 10/20/16  Sat 10/22/16 10/20 g 10/22
| 377 |FNE-434 Foundation and Earthing Pole KMP-0048 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 378 |oJT-140 On-Job Training Foundation and Earthing Poles (KMP-0049- KMP-0098) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 379 |FNE-436 Foundation and Earthing Pole KMP-0049 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 380 |FNE-438 Foundation and Earthing Pole KMP-0050 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 381 |FNE-440 Foundation and Earthing Pole KMP-0051 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12
| 382 |FNE-442 Foundation and Earthing Pole KMP-0052 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 383 |FNE-444 Foundation and Earthing Pole KMP-0053 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 384 |FNE-446 Foundation and Earthing Pole KMP-0054 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 385 |FNE-448 Foundation and Earthing Pole KMP-0055 3 days Wed 6/22/16  Fri 6/24/16 6/22 @ 6/24
| 386 |FNE-450 Foundation and Earthing Pole KMP-0056 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 387 |FNE-452 Foundation and Earthing Pole KMP-0057 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 388 |FNE-454 Foundation and Earthing Pole KMP-0058 3 days Fri 7/1/16 Sun 7/3/16 771 @ /3
| 389 |FNE-456 Foundation and Earthing Pole KMP-0059 3 days Mon 7/4/16 Wed 7/6/16 774 @ 7/6
| 390 |FNE-458 Foundation and Earthing Pole KMP-0060 3 days Thu 7/7/16 Sat 7/9/16 777 @79
| 391 |FNE-460 Foundation and Earthing Pole KMP-0061 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 392 |FNE-462 Foundation and Earthing Pole KMP-0062 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 393 |FNE-464 Foundation and Earthing Pole KMP-0063 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 394 |FNE-466 Foundation and Earthing Pole KMP-0064 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 395 |FNE-468 Foundation and Earthing Pole KMP-0065 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 396 |FNE-470 Foundation and Earthing Pole KMP-0066 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 397 |FNE-472 Foundation and Earthing Pole KMP-0067 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 398 |FNE-474 Foundation and Earthing Pole KMP-0068 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 399 |FNE-476 Foundation and Earthing Pole KMP-0069 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 400 |FNE-478 Foundation and Earthing Pole KMP-0070 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 401 |FNE-480 Foundation and Earthing Pole KMP-0071 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 402 |FNE-482 Foundation and Earthing Pole KMP-0072 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 403 |FNE-484 Foundation and Earthing Pole KMP-0073 3 days Mon 8/15/16  |Wed 8/17/16 8/15 m 8/17
| 404 |FNE-486 Foundation and Earthing Pole KMP-0074 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 405 |FNE-488 Foundation and Earthing Pole KMP-0075 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 406 |FNE-490 Foundation and Earthing Pole KMP-0076 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 407 |FNE-492 Foundation and Earthing Pole KMP-0077 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 408 |FNE-494 Foundation and Earthing Pole KMP-0078 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 409 |FNE-496 Foundation and Earthing Pole KMP-0079 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/
| 410 |FNE-498 Foundation and Earthing Pole KMP-0080 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 411 |FNE-500 Foundation and Earthing Pole KMP-0081 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 412 |FNE-502 Foundation and Earthing Pole KMP-0082 3 days Sun 9/11/16 Tue 9/13/16 9/11 @ 9/13
| 413 |FNE-504 Foundation and Earthing Pole KMP-0083 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 414 |FNE-506 Foundation and Earthing Pole KMP-0084 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 415 |FNE-508 Foundation and Earthing Pole KMP-0085 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 416 |FNE-510 Foundation and Earthing Pole KMP-0086 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 417 |FNE-512 Foundation and Earthing Pole KMP-0087 3 days Mon 9/26/16 |Wed 9/28/16 9/26 @ 9/28
| 418 |FNE-514 Foundation and Earthing Pole KMP-0088 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 419 |FNE-516 Foundation and Earthing Pole KMP-0089 3 days Sun 10/2/16 Tue 10/4/16 10/2 g 10/4
| 420 |FNE-518 Foundation and Earthing Pole KMP-0090 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 421 |FNE-520 Foundation and Earthing Pole KMP-0091 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 422 |FNE-522 Foundation and Earthing Pole KMP-0092 3 days Tue 10/11/16 Thu 10/13/16 10/11 g 10/13
| 423 |FNE-524 Foundation and Earthing Pole KMP-0093 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 424 |FNE-526 Foundation and Earthing Pole KMP-0094 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19
| 425 |FNE-528 Foundation and Earthing Pole KMP-0095 3 days Thu 10/20/16 [sat 10/22/16 10/20 @@ 10/22
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7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15l5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7 [8/148/21/8/28 9/49/119/18l9/25]10/2110/910/14 0723 0/3011/611/111/24 1/2112/M2/112/142/2¢ 1/1 ] 1/8]1/151/2201/29] 2/5 [2/12]2
426 |FNE-530 Foundation and Earthing Pole KMP-0096 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 427 |FNE-532 Foundation and Earthing Pole KMP-0097 3 days Wed 10/26/16 |Fri 10/28/16 10/26 @ 10/28
| 428 |FNE-534 Foundation and Earthing Pole KMP-0098 3 days Sat 10/29/16  Mon 10/31/16 10/29 @ 10/31
| 429 |oJT-150 On-Job Training Foundation and Earthing Poles (KMP-0099- KMP-0134) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 430 |FNE-536 Foundation and Earthing Pole KMP-0099 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 431 |FNE-538 Foundation and Earthing Pole KMP-0100 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 432 |FNE-540 Foundation and Earthing Pole KMP-0101 3 days Fri 6/10/16 Sun 6/12/16 6/10 g 6/12
| 433 |FNE-542 Foundation and Earthing Pole KMP-0102 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 434 |FNE-544 Foundation and Earthing Pole KMP-0103 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 435 |FNE-546 Foundation and Earthing Pole KMP-0104 3 days Sun6/19/16  Tue 6/21/16 6/19 @ 6/21
| 436 |FNE-548 Foundation and Earthing Pole KMP-0105 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 437 |FNE-550 Foundation and Earthing Pole KMP-0106 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 438 |FNE-552 Foundation and Earthing Pole KMP-0107 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 439 |FNE-554 Foundation and Earthing Pole KMP-0108 3 days Fri 7/1/16 Sun 7/3/16 71 @3
| 440 |FNE-556 Foundation and Earthing Pole KMP-0109 3 days Mon 7/4/16 Wed 7/6/16 /4@ 7/6
| 441 |FNE-558 Foundation and Earthing Pole KMP-0110 3 days Thu 7/7/16 Sat 7/9/16 77 @79
| 442 |FNE-560 Foundation and Earthing Pole KMP-0111 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 443 |FNE-562 Foundation and Earthing Pole KMP-0112 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 444 |FNE-S64 Foundation and Earthing Pole KMP-0113 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 445 |FNE-566 Foundation and Earthing Pole KMP-0114 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 446 |FNE-568 Foundation and Earthing Pole KMP-0115 3 days Fri7/22/16 Sun 7/24/16 7/22 @ 7/24
| 447 |FNE-570 Foundation and Earthing Pole KMP-0116 3 days Mon 7/25/16  \Wed 7/27/16 7/25 @ 7/27
| 448 |FNE-572 Foundation and Earthing Pole KMP-0117 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 449 |FNE-574 Foundation and Earthing Pole KMP-0118 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 450 |FNE-576 Foundation and Earthing Pole KMP-0119 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 451 |FNE-578 Foundation and Earthing Pole KMP-0120 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 452 |FNE-580 Foundation and Earthing Pole KMP-0121 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 453 |FNE-582 Foundation and Earthing Pole KMP-0122 3 days Fri 8/12/16 Sun 8/14/16 8/12 g 8/14
| 454 |FNE-584 Foundation and Earthing Pole KMP-0123 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 455 |FNE-586 Foundation and Earthing Pole KMP-0124 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 456 |FNE-588 Foundation and Earthing Pole KMP-0125 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 457 |FNE-590 Foundation and Earthing Pole KMP-0126 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 458 |FNE-592 Foundation and Earthing Pole KMP-0127 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 459 |FNE-594 Foundation and Earthing Pole KMP-0128 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 460 |FNE-596 Foundation and Earthing Pole KMP-0129 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 461 |FNE-598 Foundation and Earthing Pole KMP-0130 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 462 |FNE-600 Foundation and Earthing Pole KMP-0131 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 463 |FNE-602 Foundation and Earthing Pole KMP-0132 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 464 |FNE-604 Foundation and Earthing Pole KMP-0133 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 465 |FNE-606 Foundation and Earthing Pole KMP-0134 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 466 |0JT-160 On-Job Training Foundation and Earthing Poles (KMP-0135- KMP-0168) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 467 |FNE-608 Foundation and Earthing Pole KMP-0135 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 468 |FNE-610 Foundation and Earthing Pole KMP-0136 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 469 |FNE-612 Foundation and Earthing Pole KMP-0137 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12
| 470 |FNE-614 Foundation and Earthing Pole KMP-0138 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 471 |FNE-616 Foundation and Earthing Pole KMP-0139 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 472 |FNE-618 Foundation and Earthing Pole KMP-0140 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 473 |FNE-620 Foundation and Earthing Pole KMP-0141 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 474 |FNE-622 Foundation and Earthing Pole KMP-0142 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 475 |FNE-624 Foundation and Earthing Pole KMP-0143 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 476 |FNE-626 Foundation and Earthing Pole KMP-0144 3 days Fri 7/1/16 Sun 7/3/16 M @3
| 477 |FNE-628 Foundation and Earthing Pole KMP-0145 3 days Mon 7/4/16 Wed 7/6/16 7/ m7/6
| 478 |FNE-630 Foundation and Earthing Pole KMP-0146 3 days Thu 7/7/16 Sat 7/9/16 /7@
| 479 |FNE-632 Foundation and Earthing Pole KMP-0147 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 480 |FNE-634 Foundation and Earthing Pole KMP-0148 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 481 |FNE-636 Foundation and Earthing Pole KMP-0149 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 482 |FNE-638 Foundation and Earthing Pole KMP-0150 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 483 |FNE-640 Foundation and Earthing Pole KMP-0151 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 484 |FNE-642 Foundation and Earthing Pole KMP-0152 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 485 |FNE-644 Foundation and Earthing Pole KMP-0153 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 486 |FNE-646 Foundation and Earthing Pole KMP-0154 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 487 |FNE-648 Foundation and Earthing Pole KMP-0155 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 488 |FNE-650 Foundation and Earthing Pole KMP-0156 3 days Sat 8/6/16 Mon 8/8/16 8/6 m 8/8
| 489 |FNE-652 Foundation and Earthing Pole KMP-0157 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 450 |FNE-654 Foundation and Earthing Pole KMP-0158 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 491 |FNE-656 Foundation and Earthing Pole KMP-0159 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 492 |FNE-658 Foundation and Earthing Pole KMP-0160 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 493 |FNE-660 Foundation and Earthing Pole KMP-0161 3 days Sun 8/21/16 Tue 8/23/16 8/21 m 8/23
| 494 |FNE-662 Foundation and Earthing Pole KMP-0162 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 495 |FNE-664 Foundation and Earthing Pole KMP-0163 3 days Sat8/27/16  Mon 8/29/16 8/27 @ 8/29
| 4% |FNE-666 Foundation and Earthing Pole KMP-0164 3 days Tue 8/30/16  |Thu9/1/16 8/30 @ 9/1
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7/127/197/26 8/2|8/9 I8/16l8/238/30 9/6 9/139/209/2710/410/110/140/2411/1111/811/141/201/2912/612/132/242/21 1/3 1 /101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1313/2003/27] 4/3 14/104/171a/24 5/1| 5/815/15/5/22/5/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31 8/718/148/2118/28 9/4 l9/1110/189/2510/210/910/1d 0721 2/82/112/142/2¢ 1/1[1/811/151/2201/29 2/5 [2/124
497 |FNE-668 Foundation and Earthing Pole KMP-0165 3 days Fri 9/2/16 Sun 9/4/16 9/2 @ 9/4
| 498 |FNE-670 Foundation and Earthing Pole KMP-0166 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 499 |FNE-672 Foundation and Earthing Pole KMP-0167 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 500 |FNE-674 Foundation and Earthing Pole KMP-0168 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 501 |oJT-170 On-Job Training Foundation and Earthing Poles (KMP-0169- KMP-0202) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 502 |FNE-676 Foundation and Earthing Pole KMP-0169 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 503 |FNE-678 Foundation and Earthing Pole KMP-0170 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 504 |FNE-680 Foundation and Earthing Pole KMP-0171 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12
| 505 |FNE-682 Foundation and Earthing Pole KMP-0172 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 506 |FNE-684 Foundation and Earthing Pole KMP-0173 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 507 |FNE-686 Foundation and Earthing Pole KMP-0174 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 508 |FNE-688 Foundation and Earthing Pole KMP-0175 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 509 |FNE-690 Foundation and Earthing Pole KMP-0176 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 510 |FNE-692 Foundation and Earthing Pole KMP-0177 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 511 |FNE-694 Foundation and Earthing Pole KMP-0178 3 days Fri 7/1/16 Sun 7/3/16 771 @3
| 512 |FNE-696 Foundation and Earthing Pole KMP-0179 3 days Mon 7/4/16 Wed 7/6/16 /4@ 7/6
| 513 |FNE-698 Foundation and Earthing Pole KMP-0180 3 days Thu 7/7/16 Sat 7/9/16 77 @79
| 514 |FNE-700 Foundation and Earthing Pole KMP-0181 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 515 |FNE-702 Foundation and Earthing Pole KMP-0182 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 516 |FNE-704 Foundation and Earthing Pole KMP-0183 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 517 |FNE-706 Foundation and Earthing Pole KMP-0184 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 518 |FNE-708 Foundation and Earthing Pole KMP-0185 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 519 |FNE-710 Foundation and Earthing Pole KMP-0186 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 520 |FNE-712 Foundation and Earthing Pole KMP-0187 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 521 |FNE-714 Foundation and Earthing Pole KMP-0188 3 days Sun7/31/16  Tue 8/2/16 731 @ 8/2
| 522 |FNE-716 Foundation and Earthing Pole KMP-0189 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 523 |FNE-718 Foundation and Earthing Pole KMP-0190 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 524 |FNE-720 Foundation and Earthing Pole KMP-0191 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 525 |FNE-722 Foundation and Earthing Pole KMP-0192 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 526 |FNE-724 Foundation and Earthing Pole KMP-0193 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 527 |FNE-726 Foundation and Earthing Pole KMP-0194 3 days Thu 8/18/16 Sat 8/20/16 8/18 g 8/20
| 528 |FNE-728 Foundation and Earthing Pole KMP-0195 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 529 |FNE-730 Foundation and Earthing Pole KMP-0196 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 530 |FNE-732 Foundation and Earthing Pole KMP-0197 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 531 |FNE-734 Foundation and Earthing Pole KMP-0198 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 532 |FNE-736 Foundation and Earthing Pole KMP-0199 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 533 |FNE-738 Foundation and Earthing Pole KMP-0200 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 534 |FNE-740 Foundation and Earthing Pole KMP-0201 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 535 |FNE-742 Foundation and Earthing Pole KMP-0202 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 536 |0JT-180 On-Job Training Foundation and Earthing Poles (KMP-0169- KMP-0238) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 537 |FNE-744 Foundation and Earthing Pole KMP-0203 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 538 |FNE-746 Foundation and Earthing Pole KMP-0204 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 539 |FNE-748 Foundation and Earthing Pole KMP-0205 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12
| 540 |FNE-750 Foundation and Earthing Pole KMP-0206 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 541 |FNE-752 Foundation and Earthing Pole KMP-0207 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 542 |FNE-754 Foundation and Earthing Pole KMP-0208 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 543 |FNE-756 Foundation and Earthing Pole KMP-0209 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 544 |FNE-758 Foundation and Earthing Pole KMP-0210 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 545 |FNE-760 Foundation and Earthing Pole KMP-0211 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 546 |FNE-762 Foundation and Earthing Pole KMP-0212 3 days Fri 7/1/16 Sun 7/3/16 AN -R/E]
| 547 |FNE-764 Foundation and Earthing Pole KMP-0213 3 days Mon 7/4/16 Wed 7/6/16 7/ m /6
| 548 |FNE-766 Foundation and Earthing Pole KMP-0214 3 days Thu 7/7/16 Sat 7/9/16 /7@
| 549 |FNE-768 Foundation and Earthing Pole KMP-0215 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 550 |FNE-770 Foundation and Earthing Pole KMP-0216 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 551 |FNE-772 Foundation and Earthing Pole KMP-0217 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| s52 |FNE-774 Foundation and Earthing Pole KMP-0218 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 553 |FNE-776 Foundation and Earthing Pole KMP-0219 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 554 |FNE-778 Foundation and Earthing Pole KMP-0220 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 555 |FNE-780 Foundation and Earthing Pole KMP-0221 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 556 |FNE-782 Foundation and Earthing Pole KMP-0222 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 557 |FNE-784 Foundation and Earthing Pole KMP-0223 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 558 |FNE-786 Foundation and Earthing Pole KMP-0224 3 days Sat 8/6/16 Mon 8/8/16 8/6 m 8/8
| 559 |FNE-788 Foundation and Earthing Pole KMP-0225 3 days Tue 8/9/16 Thu 8/11/16 8/9 m 8/11
| 560 |FNE-790 Foundation and Earthing Pole KMP-0226 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| s61 |FNE-792 Foundation and Earthing Pole KMP-0227 3 days Mon 8/15/16  |Wed 8/17/16 8/15 m 8/17
| s62 |FNE-794 Foundation and Earthing Pole KMP-0228 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 563 |FNE-796 Foundation and Earthing Pole KMP-0229 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| s64 |FNE-798 Foundation and Earthing Pole KMP-0230 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 565 |FNE-800 Foundation and Earthing Pole KMP-0231 3 days Sat8/27/16  |Mon 8/29/16 8/27 @ 8/29
| 566 |FNE-802 Foundation and Earthing Pole KMP-0232 3 days Tue8/30/16  Thu9/1/16 8/30 @ 9/1
| 567 |FNE-804 Foundation and Earthing Pole KMP-0233 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
Task G Milestone * Project Summary @ & External ¢ Manual Task Cossd  Manual Summary Rollup e  Start-only Deadline ' Critical Split Ciraaaaaaaas
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AESP

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october cember | Januan [February
7/127/197/26 8/2|8/9 8/16l8/238/30 9/6 9/139/209/2710/410/110/140/2411/1111/811/141/201/2812/612/132/242/21 1/3 1 /101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1313/2003/27] 4/3 14/104/171a/24 5/1| 5/815/15/5/22/5/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31 8/718/148/218/28 9/4l9/1110/189/2510/210/910/1d 0721 2/82/112/142/2¢ 1/1[1/811/151/2201/29 2/5 [2/124
568 FNE-806 Foundation and Earthing Pole KMP-0234 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 569 |FNE-808 Foundation and Earthing Pole KMP-0235 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 570 |FNE-810 Foundation and Earthing Pole KMP-0236 3 days Sun 9/11/16 Tue 9/13/16 9/11 @ 9/13
| 571 |FNE-812 Foundation and Earthing Pole KMP-0237 3 days Wed 9/14/16  Fri 9/16/16 9/14 g 9/16
| 572 |FNE-814 Foundation and Earthing Pole KMP-0238 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 573 |oJT-190 On-Job Training Foundation and Earthing Poles (KMP-0239- KMP-0272) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 574 |FNE-816 Foundation and Earthing Pole KMP-0239 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 575 |FNE-818 Foundation and Earthing Pole KMP-0240 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 576 |FNE-820 Foundation and Earthing Pole KMP-0241 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12
| 577 |FNE-822 Foundation and Earthing Pole KMP-0242 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 578 |FNE-824 Foundation and Earthing Pole KMP-0243 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 579 |FNE-826 Foundation and Earthing Pole KMP-0244 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 580 |FNE-828 Foundation and Earthing Pole KMP-0245 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 581 |FNE-830 Foundation and Earthing Pole KMP-0246 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 582 |FNE-832 Foundation and Earthing Pole KMP-0247 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 583 |FNE-834 Foundation and Earthing Pole KMP-0248 3 days Fri 7/1/16 Sun 7/3/16 M @B
| 584 |FNE-836 Foundation and Earthing Pole KMP-0249 3 days Mon 7/4/16 Wed 7/6/16 /4@ 7/6
| 585 |FNE-838 Foundation and Earthing Pole KMP-0250 3 days Thu 7/7/16 Sat 7/9/16 77 @79
| 586 |FNE-840 Foundation and Earthing Pole KMP-0251 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 587 |FNE-842 Foundation and Earthing Pole KMP-0252 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 588 |FNE-844 Foundation and Earthing Pole KMP-0253 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 589 |FNE-846 Foundation and Earthing Pole KMP-0254 3 days Tue7/19/16  Thu7/21/16 719 @ 7/21
| 590 |FNE-848 Foundation and Earthing Pole KMP-0255 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 591 |FNE-850 Foundation and Earthing Pole KMP-0256 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 592 |FNE-852 Foundation and Earthing Pole KMP-0257 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 593 |FNE-854 Foundation and Earthing Pole KMP-0258 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 594 |FNE-856 Foundation and Earthing Pole KMP-0259 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 595 |FNE-858 Foundation and Earthing Pole KMP-0260 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 596 |FNE-860 Foundation and Earthing Pole KMP-0261 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 597 |FNE-862 Foundation and Earthing Pole KMP-0262 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 598 |FNE-864 Foundation and Earthing Pole KMP-0263 3 days Mon 8/15/16 |Wed 8/17/16 8/15 @ 8/17
| 599 |FNE-866 Foundation and Earthing Pole KMP-0264 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 600 |FNE-868 Foundation and Earthing Pole KMP-0265 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 601 |FNE-870 Foundation and Earthing Pole KMP-0266 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 602 |FNE-872 Foundation and Earthing Pole KMP-0267 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 603 |FNE-874 Foundation and Earthing Pole KMP-0268 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 604 |FNE-876 Foundation and Earthing Pole KMP-0269 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 605 |FNE-878 Foundation and Earthing Pole KMP-0270 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 606 |FNE-880 Foundation and Earthing Pole KMP-0271 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 607 |FNE-882 Foundation and Earthing Pole KMP-0272 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 608 |0JT-200 On-Job Training Foundation and Earthing Poles (KMP-0239- KMP-0272) 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 609 |FNE-884 Foundation and Earthing Pole KMP-0273 3 days Sat 6/4/16 Mon 6/6/16 6/4 @ 6/6
| 610 |FNE-886 Foundation and Earthing Pole KMP-0274 3 days Tue 6/7/16 Thu 6/9/16 6/7 @ 6/9
| 611 |FNE-888 Foundation and Earthing Pole KMP-0275 3 days Fri 6/10/16 Sun 6/12/16 6/10 @ 6/12
| 612 |FNE-890 Foundation and Earthing Pole KMP-0276 3 days Mon 6/13/16  |Wed 6/15/16 6/13 @ 6/15
| 613 |FNE-892 Foundation and Earthing Pole KMP-0277 3 days Thu 6/16/16 Sat 6/18/16 6/16 @ 6/18
| 614 |FNE-894 Foundation and Earthing Pole KMP-0278 3 days Sun 6/19/16 Tue 6/21/16 6/19 @ 6/21
| 615 |FNE-896 Foundation and Earthing Pole KMP-0279 3 days Wed 6/22/16  Fri6/24/16 6/22 @ 6/24
| 616 |FNE-898 Foundation and Earthing Pole KMP-0280 3 days Sat 6/25/16 Mon 6/27/16 6/25 @ 6/27
| 617 |FNE-900 Foundation and Earthing Pole KMP-0281 3 days Tue 6/28/16 Thu 6/30/16 6/28 @ 6/30
| 618 |FNE-902 Foundation and Earthing Pole KMP-0282 3 days Fri 7/1/16 Sun 7/3/16 M @3
| 619 |FNE-904 Foundation and Earthing Pole KMP-0283 3 days Mon 7/4/16 Wed 7/6/16 7/ m7/6
| 620 |FNE-906 Foundation and Earthing Pole KMP-0284 3 days Thu 7/7/16 Sat 7/9/16 /7@
| 621 |FNE-908 Foundation and Earthing Pole KMP-0285 3 days Sun 7/10/16 Tue 7/12/16 7/10 @ 7/12
| 622 |FNE-910 Foundation and Earthing Pole KMP-0286 3 days Wed 7/13/16  Fri 7/15/16 7/13 @ 7/15
| 623 |FNE-912 Foundation and Earthing Pole KMP-0287 3 days Sat 7/16/16 Mon 7/18/16 7/16 @ 7/18
| 624 |FNE-914 Foundation and Earthing Pole KMP-0288 3 days Tue 7/19/16 Thu 7/21/16 7/19 @ 7/21
| 625 |FNE-916 Foundation and Earthing Pole KMP-0289 3 days Fri 7/22/16 Sun 7/24/16 7/22 @ 7/24
| 626 |FNE-918 Foundation and Earthing Pole KMP-0290 3 days Mon 7/25/16  |Wed 7/27/16 7/25 @ 7/27
| 627 |FNE-920 Foundation and Earthing Pole KMP-0291 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 628 |FNE-922 Foundation and Earthing Pole KMP-0292 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 629 |FNE-924 Foundation and Earthing Pole KMP-0293 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 630 |FNE-926 Foundation and Earthing Pole KMP-0294 3 days Sat 8/6/16 Mon 8/8/16 8/6 m 8/8
| 631 |FNE-928 Foundation and Earthing Pole KMP-0295 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 632 |FNE-930 Foundation and Earthing Pole KMP-0296 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 633 |FNE-932 Foundation and Earthing Pole KMP-0297 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 634 |FNE-934 Foundation and Earthing Pole KMP-0298 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 635 |FNE-936 Foundation and Earthing Pole KMP-0299 3 days Sun 8/21/16 Tue 8/23/16 8/21 m 8/23
| 636 |FNE-938 Foundation and Earthing Pole KMP-0300 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 637 |FNE-940 Foundation and Earthing Pole KMP-0301 3 days Sat8/27/16  Mon 8/29/16 8/27 @ 8/29
| 638 |FNE-942 Foundation and Earthing Pole KMP-0302 3 days Tue 8/30/16  |Thu9/1/16 8/30 @ 9/1
Task G Milestone * Project Summary @ & External ¢ Manual Task Cossd  Manual Summary Rollup e  Start-only Deadline ' Critical Split Ciraaaaaaaas
Split . via Summary P=———==== External Tasks G Inactive Task U1 Duration-only Manual Summary Pe========9 Finish-only Critical @RS  Progress —
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE : AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4 l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
639 |FNE-944 Foundation and Earthing Pole KMP-0303 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 640 |FNE-946 Foundation and Earthing Pole KMP-0304 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 641 |FNE-948 Foundation and Earthing Pole KMP-0305 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 642 |FNE-950 Foundation and Earthing Pole KMP-0306 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 643 |FNE-952 Foundation and Earthing Pole KMP-0307 3 days Wed 9/14/16  Fri 9/16/16 9/14 @@ 9/16
| 644 |FNE-954 Foundation and Earthing Pole KMP-0308 3 days Sat9/17/16  Mon 9/19/16 9/17 @ 9/19
| 645 |FNE-956 Foundation and Earthing Pole KMP-0309 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 646 |FNE-958 Foundation and Earthing Pole KMP-0310 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 647 |FNE-960 Foundation and Earthing Pole KMP-0311 3 days Mon 9/26/16  |Wed 9/28/16 9/26 g 9/28
| 648 |FNE-962 Foundation and Earthing Pole KMP-0312 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 649 |FNE-964 Foundation and Earthing Pole KMP-0313 3 days Sun10/2/16  |Tue 10/4/16 10/2 @ 10/4
| 650 |FNE-966 Foundation and Earthing Pole KMP-0314 3 days Wed 10/5/16  |Fri 10/7/16 10/5 @ 10/7
| 651 |FNE-968 Foundation and Earthing Pole KMP-0315 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
652 ERECTION OF POLES AND HARDWARE FITTINGS 100 days Tue 7/26/16 Wed 11/2/16 7/26 @ P 11/2
| 653 | Phase-1 Kajaki-Sangin North 92 days Tue8/2/16  [Tue11/1/16 82 @ w 11/1
| 654 |0JT-210 On-Job Training Erection and Hardware Fittings Poles (KSP-0001- KSP-0037) 2 days Tue 8/2/16 Wed 8/3/16 8/2 483
| 655 |EHF-100 Erection and Hardware Fittings of Pole KSP-0001 2 days Tue 8/2/16 Wed 8/3/16 8/2 g 8/3
| 656 |EMF-102 Erection and Hardware Fittings of Pole KSP-0002 2 days Thu 8/4/16 Fri 8/5/16 8/4 g 8/5
| 657 |EHF-104 Erection and Hardware Fittings of Pole KSP-0003 2 days Sat 8/6/16 Sun 8/7/16 8/6 @ 8/7
| 658 |EHF-106 Erection and Hardware Fittings of Pole KSP-0004 2 days Mon 8/8/16 | Tue 8/9/16 8/8 @ 8/9
| 659 |EHF-108 Erection and Hardware Fittings of Pole KSP-0005 2 days Wed 8/10/16  Thu 8/11/16 8/10 g 8/11
| 660 |EHF-110 Erection and Hardware Fittings of Pole KSP-0006 2 days Fri 8/12/16 Sat 8/13/16 8/12 g 8/13
| 661 |EHF-112 Erection and Hardware Fittings of Pole KSP-0007 2 days Sun 8/14/16 Mon 8/15/16 8/14 g 8/15
| 662 |EHF-114 Erection and Hardware Fittings of Pole KSP-0008 2 days Tue 8/16/16  |Wed 8/17/16 8/16 g 8/17
| 663 |EHF-116 Erection and Hardware Fittings of Pole KSP-0009 2 days Thu 8/18/16  |Fri 8/19/16 8/18 g 8/19
| 664 |EHF-118 Erection and Hardware Fittings of Pole KSP-0010 2 days Sat 8/20/16 Sun 8/21/16 8/20 g 8/21
| 665 |EHF-120 Erection and Hardware Fittings of Pole KSP-0011 2 days Mon 8/22/16  |Tue 8/23/16 8/22 g 8/23
| 666 |EMF-122 Erection and Hardware Fittings of Pole KSP-0012 2 days Wed 8/24/16  Thu 8/25/16 8/24 g 8/25
| 667 |EHF-124 Erection and Hardware Fittings of Pole KSP-0013 2 days Fri 8/26/16 Sat 8/27/16 8/26 g 8/27
| 668 |EHF-126 Erection and Hardware Fittings of Pole KSP-0014 2 days Sun 8/28/16 Mon 8/29/16 8/28 g 8/29
| 669 |EHF-128 Erection and Hardware Fittings of Pole KSP-0015 2 days Tue 8/30/16 ~ Wed 8/31/16 8/30 g 8/31
| 670 |EHF-130 Erection and Hardware Fittings of Pole KSP-0016 2 days Thu 9/1/16 Fri9/2/16 9/1 @92
| 671 |EMF-132 Erection and Hardware Fittings of Pole KSP-0017 2 days Sat 9/3/16 Sun 9/4/16 9/3 g 9/4
| 672 |EHF-134 Erection and Hardware Fittings of Pole KSP-0018 2 days Mon 9/5/16 Tue 9/6/16 9/5 @ 9/6
| 673 |EHF-136 Erection and Hardware Fittings of Pole KSP-0019 2 days Wed 9/7/16 Thu 9/8/16 9/7 @ 9/8
| 674 |EHF-138 Erection and Hardware Fittings of Pole KSP-0020 2 days Fri 9/9/16 Sat 9/10/16 9/9 g 9/10
| 675 |EMF-140 Erection and Hardware Fittings of Pole KSP-0021 2 days Sun 9/11/16 Mon 9/12/16 9/11 g 9/12
| 676 |EMF-142 Erection and Hardware Fittings of Pole KSP-0022 2 days Tue 9/13/16 Wed 9/14/16 9/13 g 9/14
| 677 |EHF-144 Erection and Hardware Fittings of Pole KSP-0023 2 days Thu9/15/16  |Fri9/16/16 9/15 g 9/16
| 678 |EHF-146 Erection and Hardware Fittings of Pole KSP-0024 2 days Sat 9/17/16 Sun 9/18/16 9/17 g 9/18
| 679 |EHF-148 Erection and Hardware Fittings of Pole KSP-0025 2 days Mon 9/19/16  |[Tue 9/20/16 9/19 g 9/20
| 680 |EHF-150 Erection and Hardware Fittings of Pole KSP-0026 2 days Wed 9/21/16  Thu 9/22/16 9/21 g 9/22
| 681 |EHF-152 Erection and Hardware Fittings of Pole KSP-0027 2 days Fri9/23/16 Sat 9/24/16 9/23 g 9/24
| 682 |EHF-154 Erection and Hardware Fittings of Pole KSP-0028 2 days Sun 9/25/16 Mon 9/26/16 9/25 g 9/26
| 683 |EHF-156 Erection and Hardware Fittings of Pole KSP-0029 2 days Tue 9/27/16  |Wed 9/28/16 9/27 g 9/28
| 684 |EHF-158 Erection and Hardware Fittings of Pole KSP-0030 2 days Thu9/29/16  |Fri9/30/16 9/29 g 9/30
| 685 |EHF-160 Erection and Hardware Fittings of Pole KSP-0031 2 days Sat 10/1/16 Sun 10/2/16 10/1 g 10/2
| 686 |EHF-162 Erection and Hardware Fittings of Pole KSP-0032 2 days Mon 10/3/16  |Tue 10/4/16 10/3 g 10/4
| 687 |EHF-164 Erection and Hardware Fittings of Pole KSP-0033 2 days Wed 10/5/16  Thu 10/6/16 10/5 g 10/6
| 688 |EHF-166 Erection and Hardware Fittings of Pole KSP-0034 2 days Fri 10/7/16 Sat 10/8/16 10/7 g 10/8
| 689 |EHF-168 Erection and Hardware Fittings of Pole KSP-0035 2 days Sun 10/9/16 Mon 10/10/16 10/9 @ 10/10
| 690 |EHF-170 Erection and Hardware Fittings of Pole KSP-0036 2 days Tue 10/11/16 |Wed 10/12/16 10/11 g 10/12
| 691 |EHF-172 Erection and Hardware Fittings of Pole KSP-0037 2 days Thu 10/13/16  Fri 10/14/16 10/13 g 10/14
| 692 |oJT-220 On-Job Training Erection and Hardware Fittings Poles (KSP-0038- KSP-0074) 2 days Tue 8/2/16 Wed 8/3/16 8/2 g 83
| 693 |EHF-174 Erection and Hardware Fittings of Pole KSP-0038 2 days Tue 8/2/16 Wed 8/3/16 8/2 g 83
| 694 |EHF-176 Erection and Hardware Fittings of Pole KSP-0039 2 days Thu 8/4/16 Fri 8/5/16 8/4 @ 8/5
| 695 |EHF-178 Erection and Hardware Fittings of Pole KSP-0040 2 days Sat 8/6/16 Sun 8/7/16 8/6 @ 8/7
| 696 |EHF-180 Erection and Hardware Fittings of Pole KSP-0041 2 days Mon 8/8/16 Tue 8/9/16 8/8 g 8/9
| 697 |EHF-182 Erection and Hardware Fittings of Pole KSP-0042 2 days Wed 8/10/16  Thu 8/11/16 8/10 g 8/11
| 698 |EHF-184 Erection and Hardware Fittings of Pole KSP-0043 2 days Fri 8/12/16 Sat 8/13/16 8/12 g 8/13
| 699 |EHF-186 Erection and Hardware Fittings of Pole KSP-0044 2 days Sun 8/14/16 Mon 8/15/16 8/14 g 8/15
| 700 |EHF-188 Erection and Hardware Fittings of Pole KSP-0045 2 days Tue 8/16/16 Wed 8/17/16 8/16 g 8/17
| 701 |EHF-190 Erection and Hardware Fittings of Pole KSP-0046 2 days Thu 8/18/16 Fri 8/19/16 8/18 g 8/19
| 702 |EHF-192 Erection and Hardware Fittings of Pole KSP-0047 2 days Sat 8/20/16 Sun 8/21/16 8/20 g 8/21
| 703 |EHF-194 Erection and Hardware Fittings of Pole KSP-0048 2 days Mon 8/22/16 [Tue 8/23/16 8/22 g 8/23
| 704 |EHF-196 Erection and Hardware Fittings of Pole KSP-0049 2 days Wed 8/24/16  Thu 8/25/16 8/24 g 8/25
| 705 |EHF-198 Erection and Hardware Fittings of Pole KSP-0050 2 days Fri 8/26/16 Sat 8/27/16 8/26 g 8/27
| 706 |EHF-200 Erection and Hardware Fittings of Pole KSP-0051 2 days Sun 8/28/16 Mon 8/29/16 8/28 g 8/29
| 707 |eHF-202 Erection and Hardware Fittings of Pole KSP-0052 2 days Tue 8/30/16 Wed 8/31/16 8/30 g 8/31
| 708 |EHF-204 Erection and Hardware Fittings of Pole KSP-0053 2 days Thu9/1/16  Fri9/2/16 9/1 g 9/2
| 709 |EHF-206 Erection and Hardware Fittings of Pole KSP-0054 2 days Sat 9/3/16 Sun 9/4/16 9/3 g 9/4
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE : AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2912/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15I5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
710 |EHF-208 Erection and Hardware Fittings of Pole KSP-0055 2 days Mon 9/5/16 Tue 9/6/16 9/5 @ 9/6
| 711 |eHF-210 Erection and Hardware Fittings of Pole KSP-0056 2 days Wed 9/7/16 Thu 9/8/16 9/7 g 9/8
| 712 |eHF-212 Erection and Hardware Fittings of Pole KSP-0057 2 days Fri 9/9/16 Sat 9/10/16 9/9 g 9/10
| 713 |eHF-214 Erection and Hardware Fittings of Pole KSP-0058 2 days Sun 9/11/16 Mon 9/12/16 9/11 g 9/12
| 714 |eHF-216 Erection and Hardware Fittings of Pole KSP-0059 2 days Tue 9/13/16 Wed 9/14/16 9/13 g 9/14
| 715 |eHF-218 Erection and Hardware Fittings of Pole KSP-0060 2 days Thu 9/15/16 Fri 9/16/16 9/15 g 9/16
| 716 |EMF-220 Erection and Hardware Fittings of Pole KSP-0061 2 days Sat 9/17/16 Sun 9/18/16 9/17 g 9/18
| 717 |eHF-222 Erection and Hardware Fittings of Pole KSP-0062 2 days Mon 9/19/16  Tue 9/20/16 9/19 g 9/20
| 718 |EHF-224 Erection and Hardware Fittings of Pole KSP-0063 2 days Wed 9/21/16  Thu 9/22/16 9/21 g 9/22
| 719 |eHF-226 Erection and Hardware Fittings of Pole KSP-0064 2 days Fri9/23/16 Sat 9/24/16 9/23 g 9/24
| 720 |eHF-228 Erection and Hardware Fittings of Pole KSP-0065 2 days Sun 9/25/16 Mon 9/26/16 9/25 g 9/26
| 721 |EHF-230 Erection and Hardware Fittings of Pole KSP-0066 2 days Tue 9/27/16 Wed 9/28/16 9/27 g 9/28
| 722 |eHF-232 Erection and Hardware Fittings of Pole KSP-0067 2 days Thu 9/29/16 Fri 9/30/16 9/29 g 9/30
| 723 |EHF-234 Erection and Hardware Fittings of Pole KSP-0068 2 days Sat 10/1/16 Sun 10/2/16 10/1 g 10/2
| 724 |EHF-236 Erection and Hardware Fittings of Pole KSP-0069 2 days Mon 10/3/16  [Tue 10/4/16 10/3 g 10/4
| 725 |EMF-238 Erection and Hardware Fittings of Pole KSP-0070 2 days Wed 10/5/16  Thu 10/6/16 10/5 @ 10/6
| 726 |EHF-240 Erection and Hardware Fittings of Pole KSP-0071 2 days Fri 10/7/16 Sat 10/8/16 10/7 @ 10/8
| 727 |gHF-242 Erection and Hardware Fittings of Pole KSP-0072 2 days Sun 10/9/16  Mon 10/10/16 10/9 @ 10/10
| 728 |EHF-244 Erection and Hardware Fittings of Pole KSP-0073 2 days Tue 10/11/16 | Wed 10/12/16 10/11 g 10/12
| 729 |EHF-246 Erection and Hardware Fittings of Pole KSP-0074 2 days Thu 10/13/16  Fri 10/14/16 10/13 @ 10/14
| 730 |oJT-230 On-Job Training Erection and Hardware Fittings Poles (KSP-0075- KSP-0120) 2 days Tue 8/2/16 Wed 8/3/16 8/2 g 8/3
| 731 |EHF-248 Erection and Hardware Fittings of Pole KSP-0075 2 days Tue 8/2/16 Wed 8/3/16 82983
| 732 |EHF-250 Erection and Hardware Fittings of Pole KSP-0076 2 days Thu 8/4/16 Fri8/5/16 8/4.@ 8/5
| 733 |EHF-252 Erection and Hardware Fittings of Pole KSP-0077 2 days Sat 8/6/16 Sun 8/7/16 8/6 @ 8/7
| 734 |EHF-254 Erection and Hardware Fittings of Pole KSP-0078 2 days Mon 8/8/16 | Tue 8/9/16 8/8 @ 8/9
| 735 |EHF-256 Erection and Hardware Fittings of Pole KSP-0079 2 days Wed 8/10/16  Thu 8/11/16 8/10 g 8/11
| 736 |EHF-258 Erection and Hardware Fittings of Pole KSP-0080 2 days Fri 8/12/16 Sat 8/13/16 8/12 g 8/13
| 737 |EHF-260 Erection and Hardware Fittings of Pole KSP-0081 2 days Sun 8/14/16 Mon 8/15/16 8/14 g 8/15
| 738 |EHF-262 Erection and Hardware Fittings of Pole KSP-0082 2 days Tue 8/16/16  |Wed 8/17/16 8/16 g 8/17
| 739 |EHF-264 Erection and Hardware Fittings of Pole KSP-0083 2 days Thu 8/18/16  |Fri 8/19/16 8/18 g 8/19
| 740 |EHF-266 Erection and Hardware Fittings of Pole KSP-0084 2 days Sat 8/20/16 Sun 8/21/16 8/20 g 8/21
| 741 |EHF-268 Erection and Hardware Fittings of Pole KSP-0085 2 days Mon 8/22/16 |Tue 8/23/16 8/22 g 8/23
| 742 |EHF-270 Erection and Hardware Fittings of Pole KSP-0086 2 days Wed 8/24/16  Thu 8/25/16 8/24 g 8/25
| 743 |EHF-272 Erection and Hardware Fittings of Pole KSP-0087 2 days Fri 8/26/16 Sat 8/27/16 8/26 g 8/27
| 744 |EHF-274 Erection and Hardware Fittings of Pole KSP-0088 2 days Sun 8/28/16 Mon 8/29/16 8/28 g 8/29
| 745 |EHF-276 Erection and Hardware Fittings of Pole KSP-0089 2 days Tue 8/30/16 Wed 8/31/16 8/30 g 8/31
| 746 |EHF-278 Erection and Hardware Fittings of Pole KSP-0090 2 days Thu 9/1/16 Fri9/2/16 9/1 g 9/2
| 747 |EHF-280 Erection and Hardware Fittings of Pole KSP-0091 2 days Sat 9/3/16 Sun 9/4/16 9/3 g 9/
| 748 |EHF-282 Erection and Hardware Fittings of Pole KSP-0092 2 days Mon 9/5/16 Tue 9/6/16 9/5 @ 9/6
| 749 |EHF-284 Erection and Hardware Fittings of Pole KSP-0093 2 days Wed 9/7/16 Thu 9/8/16 9/7 @ 9/8
| 750 |EMF-286 Erection and Hardware Fittings of Pole KSP-0094 2 days Fri 9/9/16 Sat 9/10/16 9/9 @ 9/10
| 751 |EHF-288 Erection and Hardware Fittings of Pole KSP-0095 2 days Sun 9/11/16 Mon 9/12/16 9/11 g 9/12
| 752 |EHF-290 Erection and Hardware Fittings of Pole KSP-0096 2 days Tue 9/13/16 Wed 9/14/16 9/13 g 9/14
| 753 |EHF-292 Erection and Hardware Fittings of Pole KSP-0097 2 days Thu9/15/16  |Fri9/16/16 9/15 g 9/16
| 754 |EHF-294 Erection and Hardware Fittings of Pole KSP-0098 2 days Sat 9/17/16 Sun 9/18/16 9/17 g 9/18
| 755 |EHF-296 Erection and Hardware Fittings of Pole KSP-0099 2 days Mon 9/19/16  |Tue 9/20/16 9/19 g 9/20
| 756 |EMF-298 Erection and Hardware Fittings of Pole KSP-0100 2 days Wed 9/21/16  Thu 9/22/16 9/21 g 9/22
| 757 |EHF-300 Erection and Hardware Fittings of Pole KSP-0101 2 days Fri9/23/16 Sat 9/24/16 9/23 g 9/24
| 758 |EHF-302 Erection and Hardware Fittings of Pole KSP-0102 2 days Sun 9/25/16 Mon 9/26/16 9/25 g 9/26
| 759 |EHF-304 Erection and Hardware Fittings of Pole KSP-0103 2 days Tue 9/27/16  |Wed 9/28/16 9/27 g 9/28
| 760 |EHF-306 Erection and Hardware Fittings of Pole KSP-0104 2 days Thu 9/29/16 Fri 9/30/16 9/29 @ 9/30
| 761 |EHF-308 Erection and Hardware Fittings of Pole KSP-0105 2 days Sat 10/1/16 Sun 10/2/16 10/1 g 10/2
| 762 |EHF-310 Erection and Hardware Fittings of Pole KSP-0106 2 days Mon 10/3/16  |Tue 10/4/16 10/3 g 10/4
| 763 |EHF-312 Erection and Hardware Fittings of Pole KSP-0107 2 days Wed 10/5/16  Thu 10/6/16 10/5 g 10/6
| 764 |EHF-314 Erection and Hardware Fittings of Pole KSP-0108 2 days Fri 10/7/16 Sat 10/8/16 10/7 g 10/8
| 765 |EHF-316 Erection and Hardware Fittings of Pole KSP-0109 2 days Sun 10/9/16 Mon 10/10/16 10/9 g 10/10
| 766 |EHF-318 Erection and Hardware Fittings of Pole KSP-0110 2 days Tue 10/11/16 |Wed 10/12/16 10/11 g 10/12
| 767 |EHF-320 Erection and Hardware Fittings of Pole KSP-0111 2 days Thu 10/13/16  Fri 10/14/16 10/13 g 10/14
| 768 |EHF-322 Erection and Hardware Fittings of Pole KSP-0112 2 days Sat 10/15/16  Sun 10/16/16 10/15 @ 10/16
| 769 |EHF-324 Erection and Hardware Fittings of Pole KSP-0113 2 days Mon 10/17/16 Tue 10/18/16 10/17 g 10/18
| 770 |EHF-326 Erection and Hardware Fittings of Pole KSP-0114 2 days Wed 10/19/16 Thu 10/20/16 10/19 g 10/20
| 771 |eHF-328 Erection and Hardware Fittings of Pole KSP-0115 2 days Fri10/21/16  [Sat 10/22/16 10/21 g 10/22
| 772 |EHF-330 Erection and Hardware Fittings of Pole KSP-0116 2 days Sun 10/23/16 | Mon 10/24/16 10/23 g 10/24
| 773 |EHF-332 Erection and Hardware Fittings of Pole KSP-0117 2 days Tue 10/25/16  \Wed 10/26/16 10/25 g 10/26
| 774 |EHF-334 Erection and Hardware Fittings of Pole KSP-0118 2 days Thu 10/27/16  Fri 10/28/16 10/27 g 10/28
| 775 |EHF-336 Erection and Hardware Fittings of Pole KSP-0119 2 days Sat 10/29/16  Sun 10/30/16 10/29 g 10/30
| 776 |EHF-338 Erection and Hardware Fittings of Pole KSP-0120 2 days Mon 10/31/16 |Tue 11/1/16 10/31 g 11/1
| 777 | Phase-2 Kandahar East-Maiwand 100days  |Tue7/26/16 |Wed 11/2/16 7/26 @ 9 11/2
| 778 |oiT-240 On-Job Training Erection and Hardware Fittings Poles (KMP-0001- KMP-0048) 2 days Tue 7/26/16 Wed 7/27/16 7/26 g 7/27
| 779 |eHF-340 Erection and Hardware Fittings of Pole KMP-0001 2 days Tue 7/26/16 Wed 7/27/16 [}
| 780 |EHF-342 Erection and Hardware Fittings of Pole KMP-0002 2 days Thu 7/28/16  |Fri7/29/16 7/28 g 7/29
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AESP

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE : AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/241/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2102/42/132/182/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
781 |EHF-344 Erection and Hardware Fittings of Pole KMP-0003 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 782 |EHF-346 Erection and Hardware Fittings of Pole KMP-0004 2 days Mon 8/1/16 Tue 8/2/16 8/1 @ 8/2
| 783 |EHF-348 Erection and Hardware Fittings of Pole KMP-0005 2 days Wed 8/3/16 Thu 8/4/16 8/3 g 8/a
| 784 |EHF-350 Erection and Hardware Fittings of Pole KMP-0006 2 days Fri 8/5/16 Sat 8/6/16 8/5 g 8/6
| 785 |EHF-352 Erection and Hardware Fittings of Pole KMP-0007 2 days Sun 8/7/16 Mon 8/8/16 8/7 g 8/8
| 786 |EHF-354 Erection and Hardware Fittings of Pole KMP-0008 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
| 787 |EHF-356 Erection and Hardware Fittings of Pole KMP-0009 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 788 |EMF-358 Erection and Hardware Fittings of Pole KMP-0010 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 789 |EHF-360 Erection and Hardware Fittings of Pole KMP-0011 2 days Mon 8/15/16  |Tue 8/16/16 8/15 g 8/16
| 790 |EHF-362 Erection and Hardware Fittings of Pole KMP-0012 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 791 |EMF-364 Erection and Hardware Fittings of Pole KMP-0013 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 792 |EHF-366 Erection and Hardware Fittings of Pole KMP-0014 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 793 |EHF-368 Erection and Hardware Fittings of Pole KMP-0015 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 794 |EHF-370 Erection and Hardware Fittings of Pole KMP-0016 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 795 |EHF-372 Erection and Hardware Fittings of Pole KMP-0017 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 79 |EHF-374 Erection and Hardware Fittings of Pole KMP-0018 2 days Mon 8/29/16  |Tue 8/30/16 8/29 g 8/30
| 797 |eHF-376 Erection and Hardware Fittings of Pole KMP-0019 2 days Wed 8/31/16  Thu 9/1/16 8/31 g 9/1
| 798 |EHF-378 Erection and Hardware Fittings of Pole KMP-0020 2 days Fri9/2/16 Sat 9/3/16 9/2 g 9/3
| 799 |EHF-380 Erection and Hardware Fittings of Pole KMP-0021 2 days Sun 9/4/16 Mon 9/5/16 9/4 g 9/5
| 800 |EHF-382 Erection and Hardware Fittings of Pole KMP-0022 2 days Tue 9/6/16 Wed 9/7/16 9/6 @ 9/7
| 801 |EHF-384 Erection and Hardware Fittings of Pole KMP-0023 2 days Thu 9/8/16 Fri 9/9/16 9/8 @ 9/9
| 802 |EHF-386 Erection and Hardware Fittings of Pole KMP-0024 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 803 |EHF-388 Erection and Hardware Fittings of Pole KMP-0025 2 days Mon 9/12/16  |Tue 9/13/16 9/12 g 9/13
| 804 |EMF-390 Erection and Hardware Fittings of Pole KMP-0026 2 days Wed 9/14/16  Thu 9/15/16 9/14 g 9/15
| 805 |EHF-392 Erection and Hardware Fittings of Pole KMP-0027 2 days Fri 9/16/16 Sat 9/17/16 9/16 g 9/17
| 806 |EMF-394 Erection and Hardware Fittings of Pole KMP-0028 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 807 |EMF-396 Erection and Hardware Fittings of Pole KMP-0029 2 days Tue 9/20/16  |Wed 9/21/16 9/20 g 9/21
| 808 |EHF-398 Erection and Hardware Fittings of Pole KMP-0030 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 809 |EHF-400 Erection and Hardware Fittings of Pole KMP-0031 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 810 |EHF-402 Erection and Hardware Fittings of Pole KMP-0032 2 days Mon 9/26/16  |Tue 9/27/16 9/26 g 9/27
| 811 |EHF-404 Erection and Hardware Fittings of Pole KMP-0033 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 812 |EHF-406 Erection and Hardware Fittings of Pole KMP-0034 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 813 |EHF-408 Erection and Hardware Fittings of Pole KMP-0035 2 days Sun 10/2/16  Mon 10/3/16 10/2 @ 10/3
| 814 |EHF-410 Erection and Hardware Fittings of Pole KMP-0036 2 days Tue 10/4/16  |Wed 10/5/16 10/4 @ 10/5
| 815 |EHF-412 Erection and Hardware Fittings of Pole KMP-0037 2 days Thu 10/6/16  Fri 10/7/16 10/6 @ 10/7
| 816 |EHF-414 Erection and Hardware Fittings of Pole KMP-0038 2 days Sat 10/8/16 Sun 10/9/16 10/8 g 10/9
| 817 |EMF-416 Erection and Hardware Fittings of Pole KMP-0039 2 days Mon 10/10/16 Tue 10/11/16 10/10 @ 10/11
| 818 |EMF-418 Erection and Hardware Fittings of Pole KMP-0040 2 days Wed 10/12/16 Thu 10/13/16 10/12 g 10/13
| 819 |EMF-420 Erection and Hardware Fittings of Pole KMP-0041 2 days Fri 10/14/16 Sat 10/15/16 10/14 @ 10/15
| 820 |EMF-422 Erection and Hardware Fittings of Pole KMP-0042 2 days Sun 10/16/16  Mon 10/17/16 10/16 g 10/17
| 821 |EMF-424 Erection and Hardware Fittings of Pole KMP-0043 2 days Tue 10/18/16  Wed 10/19/16 10/18 g 10/19
| 822 |EMF-426 Erection and Hardware Fittings of Pole KMP-0044 2 days Thu 10/20/16  Fri 10/21/16 10/20 g 10/21
| 823 |EMF-428 Erection and Hardware Fittings of Pole KMP-0045 2 days Sat 10/22/16  Sun 10/23/16 10/22 g 10/23
| 824 |EMF-430 Erection and Hardware Fittings of Pole KMP-0046 2 days Mon 10/24/16 Tue 10/25/16 10/24 g 10/25
| 825 |EMF-432 Erection and Hardware Fittings of Pole KMP-0047 2 days Wed 10/26/16 Thu 10/27/16 10/26 g 10/27
| 826 |EMF-434 Erection and Hardware Fittings of Pole KMP-0048 2 days Fri 10/28/16 Sat 10/29/16 10/28 g 10/29
| 827 |oJT-250 On-Job Training Erection and Hardware Fittings Poles (KMP-0049- KMP-0098) 2 days Tue 7/26/16 Wed 7/27/16 7/26 g 7/27
| 828 |EMF-436 Erection and Hardware Fittings of Pole KMP-0049 2 days Tue 7/26/16 Wed 7/27/16 7/26 @ 7/27
| 829 |EMF-438 Erection and Hardware Fittings of Pole KMP-0050 2 days Thu 7/28/16 Fri 7/29/16 7/28 g 7/29
| 830 |EMF-440 Erection and Hardware Fittings of Pole KMP-0051 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 831 |EHF-442 Erection and Hardware Fittings of Pole KMP-0052 2 days Mon 8/1/16 Tue 8/2/16 8/1 g 8/2
| 832 |EHF-444 Erection and Hardware Fittings of Pole KMP-0053 2 days Wed 8/3/16 Thu 8/4/16 8/3 g 8/a
| 833 |EHF-446 Erection and Hardware Fittings of Pole KMP-0054 2 days Fri 8/5/16 Sat 8/6/16 8/5 @ 8/6
| 834 |EHF-448 Erection and Hardware Fittings of Pole KMP-0055 2 days Sun 8/7/16 Mon 8/8/16 8/7 g 8/8
| 835 |EHF-450 Erection and Hardware Fittings of Pole KMP-0056 2 days Tue 8/9/16 Wed 8/10/16 8/9 @ 8/10
| 836 |EHF-452 Erection and Hardware Fittings of Pole KMP-0057 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 837 |EHF-454 Erection and Hardware Fittings of Pole KMP-0058 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 838 |EHF-456 Erection and Hardware Fittings of Pole KMP-0059 2 days Mon 8/15/16 |Tue 8/16/16 8/15 g 8/16
| 839 |EHF-458 Erection and Hardware Fittings of Pole KMP-0060 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 840 |EHF-460 Erection and Hardware Fittings of Pole KMP-0061 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 841 |EHF-462 Erection and Hardware Fittings of Pole KMP-0062 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 842 |EHF-464 Erection and Hardware Fittings of Pole KMP-0063 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 843 |EHF-466 Erection and Hardware Fittings of Pole KMP-0064 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 844 |EHF-468 Erection and Hardware Fittings of Pole KMP-0065 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 845 |EHF-470 Erection and Hardware Fittings of Pole KMP-0066 2 days Mon 8/29/16  [Tue 8/30/16 8/29 g 8/30
| 846 |EHF-472 Erection and Hardware Fittings of Pole KMP-0067 2 days Wed 8/31/16  Thu 9/1/16 8/31 g 91
| 847 |EHF-474 Erection and Hardware Fittings of Pole KMP-0068 2 days Fri9/2/16 Sat 9/3/16 9/2 @ 9/3
| 848 |EHF-476 Erection and Hardware Fittings of Pole KMP-0069 2 days Sun 9/4/16 Mon 9/5/16 9/4 g 9/5
| 849 |EMF-478 Erection and Hardware Fittings of Pole KMP-0070 2 days Tue 9/6/16 Wed 9/7/16 9/6 @ 9/7
| 850 |EMF-480 Erection and Hardware Fittings of Pole KMP-0071 2 days Thu9/8/16  Fri9/s/16 9/8 @ 9/9
| 851 |EMF-482 Erection and Hardware Fittings of Pole KMP-0072 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE : AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d 1 /210274 2/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
852 |EHF-484 Erection and Hardware Fittings of Pole KMP-0073 2 days Mon 9/12/16  Tue 9/13/16 9/12 g 9/13
| 853 |EMF-486 Erection and Hardware Fittings of Pole KMP-0074 2 days Wed 9/14/16  Thu 9/15/16 9/14 g 9/15
| 854 |EHF-488 Erection and Hardware Fittings of Pole KMP-0075 2 days Fri9/16/16  |sat9/17/16 9/16 g 9/17
| 855 |EHMF-490 Erection and Hardware Fittings of Pole KMP-0076 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 856 |EMF-492 Erection and Hardware Fittings of Pole KMP-0077 2 days Tue 9/20/16 Wed 9/21/16 9/20 g 9/21
| 857 |EMF-494 Erection and Hardware Fittings of Pole KMP-0078 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 858 |EMF-496 Erection and Hardware Fittings of Pole KMP-0079 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 859 |EMF-498 Erection and Hardware Fittings of Pole KMP-0080 2 days Mon 9/26/16  Tue 9/27/16 9/26 g 9/27
| 860 |EHF-500 Erection and Hardware Fittings of Pole KMP-0081 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 861 |EMF-502 Erection and Hardware Fittings of Pole KMP-0082 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 862 |EMF-504 Erection and Hardware Fittings of Pole KMP-0083 2 days Sun 10/2/16 Mon 10/3/16 10/2 g 10/3
| 863 |EHF-506 Erection and Hardware Fittings of Pole KMP-0084 2 days Tue 10/4/16 Wed 10/5/16 10/4 g 10/5
| 864 |EHF-508 Erection and Hardware Fittings of Pole KMP-0085 2 days Thu10/6/16  Fri 10/7/16 10/6 g 10/7
| 865 |EMF-510 Erection and Hardware Fittings of Pole KMP-0086 2 days Sat 10/8/16 Sun 10/9/16 10/8 g 10/9
| 866 |EMF-512 Erection and Hardware Fittings of Pole KMP-0087 2 days Mon 10/10/16 Tue 10/11/16 10/10 @ 10/11
| 867 |EHF-514 Erection and Hardware Fittings of Pole KMP-0088 2 days Wed 10/12/16 Thu 10/13/16 10/12 g 10/13
| 868 |EMF-516 Erection and Hardware Fittings of Pole KMP-0089 2 days Fri 10/14/16 Sat 10/15/16 10/14 @ 10/15
| 869 [EHF-518 Erection and Hardware Fittings of Pole KMP-0090 2 days Sun 10/16/16  Mon 10/17/16 10/16 g 10/17
| 870 |EMF-520 Erection and Hardware Fittings of Pole KMP-0091 2 days Tue 10/18/16 |Wed 10/19/16 10/18 @ 10/19
| 871 |EMF-522 Erection and Hardware Fittings of Pole KMP-0092 2 days Thu 10/20/16  Fri 10/21/16 10/20 @ 10/21
| 872 |EHF-524 Erection and Hardware Fittings of Pole KMP-0093 2 days Sat 10/22/16  Sun 10/23/16 10/22 @ 10/23
| 873 |EHF-526 Erection and Hardware Fittings of Pole KMP-0094 2 days Mon 10/24/16 Tue 10/25/16 10/24 g 10/25
| 874 |EHF-528 Erection and Hardware Fittings of Pole KMP-0095 2 days Wed 10/26/16 Thu 10/27/16 10/26 g 10/27
| 875 |EMF-530 Erection and Hardware Fittings of Pole KMP-0096 2 days Fri 10/28/16 Sat 10/29/16 10/28 g 10/29
| 876 |EHF-532 Erection and Hardware Fittings of Pole KMP-0097 2 days Sun 10/30/16  Mon 10/31/16 10/30 @ 10/31
| 877 |EHF-534 Erection and Hardware Fittings of Pole KMP-0098 2 days Tue 11/1/16 ~ Wed 11/2/16 11/1 g 11/2
| 878 01260 On-Job Training Erection and Hardware Fittings Poles (KMP-0099- KMP-0134) 2 days Tue 7/26/16  Wed 7/27/16 7/26 @ 7/27
| 879 |EHF-536 Erection and Hardware Fittings of Pole KMP-0099 2 days Tue 7/26/16  |Wed 7/27/16 7/26 g 7/27
| 880 |EMF-538 Erection and Hardware Fittings of Pole KMP-0100 2 days Thu 7/28/16 Fri 7/29/16 7/28 g 7/29
| 881 |EMF-540 Erection and Hardware Fittings of Pole KMP-0101 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 882 |EHF-542 Erection and Hardware Fittings of Pole KMP-0102 2 days Mon 8/1/16 [ Tue 8/2/16 8/198/2
| 883 |EHF-544 Erection and Hardware Fittings of Pole KMP-0103 2 days Wed 8/3/16  Thu 8/4/16 8/3 @ 8/a
| 884 |EHF-546 Erection and Hardware Fittings of Pole KMP-0104 2 days Fri 8/5/16 Sat 8/6/16 8/5 @ 8/6
| 885 |EMF-548 Erection and Hardware Fittings of Pole KMP-0105 2 days Sun 8/7/16 Mon 8/8/16 8/7 @ 8/8
| 886 |EMF-550 Erection and Hardware Fittings of Pole KMP-0106 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
| 887 |EMF-552 Erection and Hardware Fittings of Pole KMP-0107 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 888 |EMF-554 Erection and Hardware Fittings of Pole KMP-0108 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 889 |EMF-556 Erection and Hardware Fittings of Pole KMP-0109 2 days Mon 8/15/16  |Tue 8/16/16 8/15 g 8/16
| 890 |EMF-558 Erection and Hardware Fittings of Pole KMP-0110 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 891 |EHF-560 Erection and Hardware Fittings of Pole KMP-0111 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 892 |EHF-562 Erection and Hardware Fittings of Pole KMP-0112 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 893 |EHF-564 Erection and Hardware Fittings of Pole KMP-0113 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 894 |EHF-566 Erection and Hardware Fittings of Pole KMP-0114 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 895 |EHF-568 Erection and Hardware Fittings of Pole KMP-0115 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 896 |EMF-570 Erection and Hardware Fittings of Pole KMP-0116 2 days Mon 8/29/16  [Tue 8/30/16 8/29 g 8/30
| 897 |EMF-572 Erection and Hardware Fittings of Pole KMP-0117 2 days Wed 8/31/16  Thu 9/1/16 8/31 g 9/1
| 898 |EMF-574 Erection and Hardware Fittings of Pole KMP-0118 2 days Fri9/2/16 Sat 9/3/16 9/2 g 9/3
| 899 |EHF-576 Erection and Hardware Fittings of Pole KMP-0119 2 days Sun 9/4/16 Mon 9/5/16 9/4 @ 9/5
| 900 |EHF-578 Erection and Hardware Fittings of Pole KMP-0120 2 days Tue 9/6/16 Wed 9/7/16 9/6 g 9/7
| 901 |EHF-580 Erection and Hardware Fittings of Pole KMP-0121 2 days Thu 9/8/16 Fri9/9/16 9/8 @ 9/9
| 902 |EHF-582 Erection and Hardware Fittings of Pole KMP-0122 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 903 |EHF-584 Erection and Hardware Fittings of Pole KMP-0123 2 days Mon 9/12/16  Tue 9/13/16 9/12 g 9/13
| 904 |EHF-586 Erection and Hardware Fittings of Pole KMP-0124 2 days Wed 9/14/16  Thu 9/15/16 9/14 g 9/15
| 905 |EHF-588 Erection and Hardware Fittings of Pole KMP-0125 2 days Fri 9/16/16 Sat 9/17/16 9/16 g 9/17
| 906 |EHF-590 Erection and Hardware Fittings of Pole KMP-0126 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 907 |EHF-592 Erection and Hardware Fittings of Pole KMP-0127 2 days Tue 9/20/16 Wed 9/21/16 9/20 g 9/21
| 908 |EHF-594 Erection and Hardware Fittings of Pole KMP-0128 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 909 |EHF-596 Erection and Hardware Fittings of Pole KMP-0129 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 910 |EHF-598 Erection and Hardware Fittings of Pole KMP-0130 2 days Mon 9/26/16  Tue 9/27/16 9/26 g 9/27
| 911 |EHF-600 Erection and Hardware Fittings of Pole KMP-0131 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 912 |EHF-602 Erection and Hardware Fittings of Pole KMP-0132 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 913 |EHF-604 Erection and Hardware Fittings of Pole KMP-0133 2 days Sun 10/2/16 Mon 10/3/16 10/2 g 10/3
| 914 |EHF-606 Erection and Hardware Fittings of Pole KMP-0134 2 days Tue 10/4/16 Wed 10/5/16 10/4 g 10/5
| 915 |oJT-270 On-Job Training Erection and Hardware Fittings Poles (KMP-0135- KMP-0168) 2 days Tue 7/26/16 Wed 7/27/16 7/26 @ 7/27
| 916 |EHF-608 Erection and Hardware Fittings of Pole KMP-0135 2 days Tue 7/26/16 Wed 7/27/16 7/26 g 7/27
| 917 |EHF-610 Erection and Hardware Fittings of Pole KMP-0136 2 days Thu 7/28/16 Fri 7/29/16 7/28 g 7/29
| 918 |EHF-612 Erection and Hardware Fittings of Pole KMP-0137 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 919 |EHF-614 Erection and Hardware Fittings of Pole KMP-0138 2 days Mon 8/1/16 Tue 8/2/16 8/1g8/2
| 920 |EHF-616 Erection and Hardware Fittings of Pole KMP-0139 2 days Wed 8/3/16  Thu 8/4/16 8/3 g 8/a
| 921 |EHF-618 Erection and Hardware Fittings of Pole KMP-0140 2 days Fri 8/5/16 Sat 8/6/16 8/5 g 8/6
| 922 |EHF-620 Erection and Hardware Fittings of Pole KMP-0141 2 days Sun 8/7/16 Mon 8/8/16 8/7 g 8/8
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AESP

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE : AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/171a/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/221/29] 2/5 271203
923 |EHF-622 Erection and Hardware Fittings of Pole KMP-0142 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
| 924 |EHF-624 Erection and Hardware Fittings of Pole KMP-0143 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 925 |EHF-626 Erection and Hardware Fittings of Pole KMP-0144 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 926 |EHF-628 Erection and Hardware Fittings of Pole KMP-0145 2 days Mon 8/15/16  |Tue 8/16/16 8/15 g 8/16
| 927 |EHF-630 Erection and Hardware Fittings of Pole KMP-0146 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 928 |EHF-632 Erection and Hardware Fittings of Pole KMP-0147 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 929 |EHF-634 Erection and Hardware Fittings of Pole KMP-0148 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 930 |EHF-636 Erection and Hardware Fittings of Pole KMP-0149 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 931 |EMF-638 Erection and Hardware Fittings of Pole KMP-0150 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 932 |EHF-640 Erection and Hardware Fittings of Pole KMP-0151 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 933 |EHF-642 Erection and Hardware Fittings of Pole KMP-0152 2 days Mon 8/29/16  Tue 8/30/16 8/29 g 8/30
| 934 |EHF-644 Erection and Hardware Fittings of Pole KMP-0153 2 days Wed 8/31/16 Thu 9/1/16 8/31.g 9/1
| 935 |EHF-646 Erection and Hardware Fittings of Pole KMP-0154 2 days Fri9/2/16 Sat 9/3/16 9/2 g 9/3
| 936 |EMF-648 Erection and Hardware Fittings of Pole KMP-0155 2 days Sun 9/4/16 Mon 9/5/16 9/4 g 9/5
| 937 |EHF-650 Erection and Hardware Fittings of Pole KMP-0156 2 days Tue 9/6/16 Wed 9/7/16 9/6 g 9/7
| 938 [EHF-652 Erection and Hardware Fittings of Pole KMP-0157 2 days Thu 9/8/16 Fri 9/9/16 9/8 @ 9/9
| 939 |EHF-654 Erection and Hardware Fittings of Pole KMP-0158 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 940 |EHF-656 Erection and Hardware Fittings of Pole KMP-0159 2 days Mon 9/12/16  |[Tue 9/13/16 9/12 g 9/13
| 941 |EMF-658 Erection and Hardware Fittings of Pole KMP-0160 2 days Wed 9/14/16  Thu 9/15/16 9/14 g 9/15
| 942 |EHF-660 Erection and Hardware Fittings of Pole KMP-0161 2 days Fri 9/16/16 Sat 9/17/16 9/16 g 9/17
| 943 |EHF-662 Erection and Hardware Fittings of Pole KMP-0162 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 944 |EHF-664 Erection and Hardware Fittings of Pole KMP-0163 2 days Tue 9/20/16  |Wed 9/21/16 9/20 g 9/21
| 945 |EHF-666 Erection and Hardware Fittings of Pole KMP-0164 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 946 |EHF-668 Erection and Hardware Fittings of Pole KMP-0165 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 947 |EHF-670 Erection and Hardware Fittings of Pole KMP-0166 2 days Mon 9/26/16  |[Tue 9/27/16 9/26 g 9/27
| 948 [EHF-672 Erection and Hardware Fittings of Pole KMP-0167 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 949 [EHF-674 Erection and Hardware Fittings of Pole KMP-0168 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 950 |oJT-280 On-Job Training Erection and Hardware Fittings Poles (KMP-0169- KMP-0202) 2 days Tue 7/26/16 Wed 7/27/16 7/26 g 7/27
| 951 |EHF-676 Erection and Hardware Fittings of Pole KMP-0169 2 days Tue 7/26/16  |Wed 7/27/16 7/26 g 7/27
| 952 |EHF-678 Erection and Hardware Fittings of Pole KMP-0170 2 days Thu 7/28/16  |Fri7/29/16 7/28 g 7/29
| 953 |EHF-680 Erection and Hardware Fittings of Pole KMP-0171 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 954 |EHF-682 Erection and Hardware Fittings of Pole KMP-0172 2 days Mon 8/1/16 Tue 8/2/16 8/1 g 8/2
| 955 |EHF-684 Erection and Hardware Fittings of Pole KMP-0173 2 days Wed 8/3/16  Thu 8/4/16 8/3 @ 8/a
| 956 |EMF-686 Erection and Hardware Fittings of Pole KMP-0174 2 days Fri 8/5/16 Sat 8/6/16 8/5 @ 8/6
| 957 |EHF-688 Erection and Hardware Fittings of Pole KMP-0175 2 days Sun 8/7/16 Mon 8/8/16 8/7 @ 8/8
| 958 |EMF-690 Erection and Hardware Fittings of Pole KMP-0176 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
| 959 |EMF-692 Erection and Hardware Fittings of Pole KMP-0177 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 960 |EHF-694 Erection and Hardware Fittings of Pole KMP-0178 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 961 |EHF-696 Erection and Hardware Fittings of Pole KMP-0179 2 days Mon 8/15/16  |Tue 8/16/16 8/15 g 8/16
| 962 |EHF-698 Erection and Hardware Fittings of Pole KMP-0180 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 963 |EHF-700 Erection and Hardware Fittings of Pole KMP-0181 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 964 |EHF-702 Erection and Hardware Fittings of Pole KMP-0182 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 965 |EHF-704 Erection and Hardware Fittings of Pole KMP-0183 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 966 |EHF-706 Erection and Hardware Fittings of Pole KMP-0184 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 967 |EHF-708 Erection and Hardware Fittings of Pole KMP-0185 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 968 |EHF-710 Erection and Hardware Fittings of Pole KMP-0186 2 days Mon 8/29/16  |Tue 8/30/16 8/29 g 8/30
| 969 |EHF-712 Erection and Hardware Fittings of Pole KMP-0187 2 days Wed 8/31/16  Thu 9/1/16 8/31 g 91
| 970 |eHF-714 Erection and Hardware Fittings of Pole KMP-0188 2 days Fri9/2/16 Sat 9/3/16 9/2 @ 9/3
| 971 |EHF-716 Erection and Hardware Fittings of Pole KMP-0189 2 days Sun 9/4/16 Mon 9/5/16 9/4 @ 9/5
| 972 |eHF-718 Erection and Hardware Fittings of Pole KMP-0190 2 days Tue 9/6/16 Wed 9/7/16 9/6 g 9/7
| 973 [eHF-720 Erection and Hardware Fittings of Pole KMP-0191 2 days Thu 9/8/16 Fri9/9/16 9/8 @ 9/9
| 974 |EHF-722 Erection and Hardware Fittings of Pole KMP-0192 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 975 |EHF-724 Erection and Hardware Fittings of Pole KMP-0193 2 days Mon 9/12/16  |Tue 9/13/16 9/12 g 9/13
| 976 |EHF-726 Erection and Hardware Fittings of Pole KMP-0194 2 days Wed 9/14/16  Thu 9/15/16 9/14 g 9/15
| 977 |EHF-728 Erection and Hardware Fittings of Pole KMP-0195 2 days Fri9/16/16 Sat 9/17/16 9/16 g 9/17
| 978 |EHF-730 Erection and Hardware Fittings of Pole KMP-0196 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 979 |EHF-732 Erection and Hardware Fittings of Pole KMP-0197 2 days Tue 9/20/16 Wed 9/21/16 9/20 g 9/21
| 980 |EHF-734 Erection and Hardware Fittings of Pole KMP-0198 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 981 [EHF-736 Erection and Hardware Fittings of Pole KMP-0199 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 982 |EHF-738 Erection and Hardware Fittings of Pole KMP-0200 2 days Mon 9/26/16  |[Tue 9/27/16 9/26 g 9/27
| 983 |EHF-740 Erection and Hardware Fittings of Pole KMP-0201 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 984 |EHF-742 Erection and Hardware Fittings of Pole KMP-0202 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 985 |0JT-290 On-Job Training Erection and Hardware Fittings Poles (KMP-0203- KMP-0238) 2 days Tue 7/26/16 Wed 7/27/16 7/26 @ 7/27
| 986 |EHF-744 Erection and Hardware Fittings of Pole KMP-0203 2 days Tue 7/26/16 Wed 7/27/16 7/26 @ 7/27
| 987 |EHF-746 Erection and Hardware Fittings of Pole KMP-0204 2 days Thu 7/28/16 Fri 7/29/16 7/28 g 7/29
| 988 |EHF-748 Erection and Hardware Fittings of Pole KMP-0205 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 989 |EHF-750 Erection and Hardware Fittings of Pole KMP-0206 2 days Mon 8/1/16 Tue 8/2/16 8/1 g 8/2
| 990 |EHF-752 Erection and Hardware Fittings of Pole KMP-0207 2 days Wed 8/3/16 Thu 8/4/16 8/3 g 8/4
| 991 |EHF-754 Erection and Hardware Fittings of Pole KMP-0208 2 days Fri 8/5/16 Sat 8/6/16 8/5 g 8/6
| 992 |EHF-756 Erection and Hardware Fittings of Pole KMP-0209 2 days Sun 8/7/16 Mon 8/8/16 8/7 g 8/8
| 993 |EHF-758 Erection and Hardware Fittings of Pole KMP-0210 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE : AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
994 |EHF-760 Erection and Hardware Fittings of Pole KMP-0211 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 995 |EHF-762 Erection and Hardware Fittings of Pole KMP-0212 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 996 |EMF-764 Erection and Hardware Fittings of Pole KMP-0213 2 days Mon 8/15/16  Tue 8/16/16 8/15 g 8/16
| 997 |EHF-766 Erection and Hardware Fittings of Pole KMP-0214 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 998 |EHF-768 Erection and Hardware Fittings of Pole KMP-0215 2 days Fri8/19/16  Sat8/20/16 8/19 g 8/20
| 999 |EHF-770 Erection and Hardware Fittings of Pole KMP-0216 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 1000 |EHF-772 Erection and Hardware Fittings of Pole KMP-0217 2 days Tue 8/23/16  |Wed 8/24/16 8/23 g 8/24
| 1001 |EHF-774 Erection and Hardware Fittings of Pole KMP-0218 2 days Thu 8/25/16  |Fri 8/26/16 8/25 g 8/26
| 1002 |EHF-776 Erection and Hardware Fittings of Pole KMP-0219 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 1003 |EHF-778 Erection and Hardware Fittings of Pole KMP-0220 2 days Mon 8/29/16  Tue 8/30/16 8/29 g 8/30
| 1004 |EHF-780 Erection and Hardware Fittings of Pole KMP-0221 2 days Wed 8/31/16  Thu9/1/16 8/31g 9/1
| 1005 |EHF-782 Erection and Hardware Fittings of Pole KMP-0222 2 days Fri 9/2/16 Sat 9/3/16 9/2 g 9/3
| 1006 |EHF-784 Erection and Hardware Fittings of Pole KMP-0223 2 days Sun 9/4/16 Mon 9/5/16 9/4 @ 9/5
| 1007 |EHF-786 Erection and Hardware Fittings of Pole KMP-0224 2 days Tue 9/6/16 Wed 9/7/16 9/6 g 9/7
| 1008 [EHF-788 Erection and Hardware Fittings of Pole KMP-0225 2 days Thu 9/8/16 Fri 9/9/16 9/8 @ 9/9
| 1009 |EHF-790 Erection and Hardware Fittings of Pole KMP-0226 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 1010 |EHF-792 Erection and Hardware Fittings of Pole KMP-0227 2 days Mon 9/12/16  Tue 9/13/16 9/12 g 9/13
| 1011 |EHF-794 Erection and Hardware Fittings of Pole KMP-0228 2 days Wed 9/14/16  Thu 9/15/16 9/14 @ 9/15
| 1012 |EHF-796 Erection and Hardware Fittings of Pole KMP-0229 2 days Fri9/16/16 Sat 9/17/16 9/16 g 9/17
| 1013 |EHF-798 Erection and Hardware Fittings of Pole KMP-0230 2 days Sun 9/18/16 Mon 9/19/16 9/18 @ 9/19
| 1014 |EHF-800 Erection and Hardware Fittings of Pole KMP-0231 2 days Tue 9/20/16 Wed 9/21/16 9/20 g 9/21
| 1015 |EHF-802 Erection and Hardware Fittings of Pole KMP-0232 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 1016 |EHF-804 Erection and Hardware Fittings of Pole KMP-0233 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 1017 |EHF-806 Erection and Hardware Fittings of Pole KMP-0234 2 days Mon 9/26/16  Tue 9/27/16 9/26 g 9/27
| 1018 |EHF-808 Erection and Hardware Fittings of Pole KMP-0235 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 1019 |EHF-810 Erection and Hardware Fittings of Pole KMP-0236 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 1020 |EHF-812 Erection and Hardware Fittings of Pole KMP-0237 2 days Sun 10/2/16 Mon 10/3/16 10/2 @ 10/3
| 1021 |EHF-814 Erection and Hardware Fittings of Pole KMP-0238 2 days Tue 10/4/16  Wed 10/5/16 10/4 g 10/5
| 1022 |0sT-300 On-Job Training Erection and Hardware Fittings Poles (KMP-0239- KMP-0272) 2 days Tue 7/26/16  Wed 7/27/16 7/26 @ 7/27
| 1023 |EHF-816 Erection and Hardware Fittings of Pole KMP-0239 2 days Tue 7/26/16 Wed 7/27/16 7/26 g 7/27
| 1024 |EHF-818 Erection and Hardware Fittings of Pole KMP-0240 2 days Thu 7/28/16 Fri 7/29/16 7/28 g 7/29
| 1025 |EHF-820 Erection and Hardware Fittings of Pole KMP-0241 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 1026 |EHF-822 Erection and Hardware Fittings of Pole KMP-0242 2 days Mon 8/1/16 [ Tue 8/2/16 8/198/2
| 1027 |EHF-824 Erection and Hardware Fittings of Pole KMP-0243 2 days Wed 8/3/16 Thu 8/4/16 8/3 @ 8/a
| 1028 |EHF-826 Erection and Hardware Fittings of Pole KMP-0244 2 days Fri 8/5/16 Sat 8/6/16 8/5 @ 8/6
| 1029 |EHF-828 Erection and Hardware Fittings of Pole KMP-0245 2 days Sun 8/7/16 Mon 8/8/16 8/7 @ 8/8
| 1030 |EHF-830 Erection and Hardware Fittings of Pole KMP-0246 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
| 1031 |EHF-832 Erection and Hardware Fittings of Pole KMP-0247 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 1032 |EHF-834 Erection and Hardware Fittings of Pole KMP-0248 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 1033 |EHF-836 Erection and Hardware Fittings of Pole KMP-0249 2 days Mon 8/15/16  |Tue 8/16/16 8/15 g 8/16
| 1034 |EHF-838 Erection and Hardware Fittings of Pole KMP-0250 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 1035 |EHF-840 Erection and Hardware Fittings of Pole KMP-0251 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 1036 |EHF-842 Erection and Hardware Fittings of Pole KMP-0252 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 1037 |EHF-844 Erection and Hardware Fittings of Pole KMP-0253 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 1038 |EHF-846 Erection and Hardware Fittings of Pole KMP-0254 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 1039 |EHF-848 Erection and Hardware Fittings of Pole KMP-0255 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 1040 |EHF-850 Erection and Hardware Fittings of Pole KMP-0256 2 days Mon 8/29/16  [Tue 8/30/16 8/29 g 8/30
| 1041 |EHF-852 Erection and Hardware Fittings of Pole KMP-0257 2 days Wed 8/31/16  Thu 9/1/16 8/31 g 9/1
| 1042 |EHF-854 Erection and Hardware Fittings of Pole KMP-0258 2 days Fri9/2/16 Sat 9/3/16 9/2 @ 9/3
| 1043 |EHF-856 Erection and Hardware Fittings of Pole KMP-0259 2 days Sun 9/4/16 Mon 9/5/16 9/4 @ 9/5
| 1044 |EHF-858 Erection and Hardware Fittings of Pole KMP-0260 2 days Tue 9/6/16 Wed 9/7/16 9/6 g 9/7
| 1045 |EHF-860 Erection and Hardware Fittings of Pole KMP-0261 2 days Thu 9/8/16 Fri 9/9/16 9/8 @ 9/9
| 1046 |EHF-862 Erection and Hardware Fittings of Pole KMP-0262 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 1047 |EHF-864 Erection and Hardware Fittings of Pole KMP-0263 2 days Mon 9/12/16  Tue 9/13/16 9/12 g 9/13
| 1048 |EHF-866 Erection and Hardware Fittings of Pole KMP-0264 2 days Wed 9/14/16  Thu 9/15/16 9/14 g 9/15
| 1049 |EHF-868 Erection and Hardware Fittings of Pole KMP-0265 2 days Fri 9/16/16 Sat 9/17/16 9/16 g 9/17
| 1050 |EHF-870 Erection and Hardware Fittings of Pole KMP-0266 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 1051 |EHF-872 Erection and Hardware Fittings of Pole KMP-0267 2 days Tue 9/20/16 Wed 9/21/16 9/20 g 9/21
| 1052 |EHF-874 Erection and Hardware Fittings of Pole KMP-0268 2 days Thu 9/22/16 Fri9/23/16 9/22 g 9/23
| 1053 |EHF-876 Erection and Hardware Fittings of Pole KMP-0269 2 days Sat 9/24/16 Sun 9/25/16 9/24 g 9/25
| 1054 |EHF-878 Erection and Hardware Fittings of Pole KMP-0270 2 days Mon 9/26/16  Tue 9/27/16 9/26 g 9/27
| 1055 |EHF-880 Erection and Hardware Fittings of Pole KMP-0271 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 1056 |EHF-882 Erection and Hardware Fittings of Pole KMP-0272 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 1057 |oJT-310 On-Job Training Erection and Hardware Fittings Poles (KMP-0273- KMP-0315) 2 days Tue 7/26/16 Wed 7/27/16 7/26 @ 7/27
| 1058 |EHF-884 Erection and Hardware Fittings of Pole KMP-0273 2 days Tue 7/26/16 Wed 7/27/16 7/26 @ 7/27
| 1059 |EHF-886 Erection and Hardware Fittings of Pole KMP-0274 2 days Thu 7/28/16 Fri 7/29/16 7/28 g 7/29
| 1060 |EHF-888 Erection and Hardware Fittings of Pole KMP-0275 2 days Sat 7/30/16 Sun 7/31/16 7/30 g 7/31
| 1061 |EHF-890 Erection and Hardware Fittings of Pole KMP-0276 2 days Mon 8/1/16 Tue 8/2/16 8/1g8/2
| 1062 |EHF-892 Erection and Hardware Fittings of Pole KMP-0277 2 days Wed 8/3/16  Thu 8/4/16 8/3 g 8/a
| 1063 [EHF-894 Erection and Hardware Fittings of Pole KMP-0278 2 days Fri 8/5/16 Sat 8/6/16 8/5 @ 8/6
| 1064 |EHF-896 Erection and Hardware Fittings of Pole KMP-0279 2 days Sun8/7/16  Mon 8/8/16 8/7 9 8/8
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7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/171a/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/221/29] 2/5 271203
1065 |EHF-898 Erection and Hardware Fittings of Pole KMP-0280 2 days Tue 8/9/16 Wed 8/10/16 8/9 g 8/10
| 1066 |EHF-900 Erection and Hardware Fittings of Pole KMP-0281 2 days Thu 8/11/16 Fri 8/12/16 8/11 g 8/12
| 1067 |EHF-902 Erection and Hardware Fittings of Pole KMP-0282 2 days Sat 8/13/16 Sun 8/14/16 8/13 g 8/14
| 1068 |EHF-904 Erection and Hardware Fittings of Pole KMP-0283 2 days Mon 8/15/16  |Tue 8/16/16 8/15 g 8/16
| 1069 |EHF-906 Erection and Hardware Fittings of Pole KMP-0284 2 days Wed 8/17/16  Thu 8/18/16 8/17 g 8/18
| 1070 |EHF-908 Erection and Hardware Fittings of Pole KMP-0285 2 days Fri 8/19/16 Sat 8/20/16 8/19 g 8/20
| 1071 |EHF-910 Erection and Hardware Fittings of Pole KMP-0286 2 days Sun 8/21/16 Mon 8/22/16 8/21 g 8/22
| 1072 |EHF-912 Erection and Hardware Fittings of Pole KMP-0287 2 days Tue 8/23/16 Wed 8/24/16 8/23 g 8/24
| 1073 |EHF-914 Erection and Hardware Fittings of Pole KMP-0288 2 days Thu 8/25/16 Fri 8/26/16 8/25 g 8/26
| 1074 |EHF-916 Erection and Hardware Fittings of Pole KMP-0289 2 days Sat 8/27/16 Sun 8/28/16 8/27 g 8/28
| 1075 |EHF-918 Erection and Hardware Fittings of Pole KMP-0290 2 days Mon 8/29/16  Tue 8/30/16 8/29 g 8/30
| 1076 |EHF-920 Erection and Hardware Fittings of Pole KMP-0291 2 days Wed 8/31/16  Thu 9/1/16 8/31 g 9/1
| 1077 |EHF-922 Erection and Hardware Fittings of Pole KMP-0292 2 days Fri 9/2/16 Sat 9/3/16 9/2 g 9/3
| 1078 |EHF-924 Erection and Hardware Fittings of Pole KMP-0293 2 days sun9/4/16  Mon 9/5/16 9/a g 9/5
| 1079 |EHF-926 Erection and Hardware Fittings of Pole KMP-0294 2 days Tue 9/6/16 Wed 9/7/16 9/6 @ 9/7
| 1080 [EHF-928 Erection and Hardware Fittings of Pole KMP-0295 2 days Thu 9/8/16 Fri 9/9/16 9/8 @ 9/9
| 1081 |EHF-930 Erection and Hardware Fittings of Pole KMP-0296 2 days Sat 9/10/16 Sun 9/11/16 9/10 g 9/11
| 1082 |EHF-932 Erection and Hardware Fittings of Pole KMP-0297 2 days Mon 9/12/16  |[Tue 9/13/16 9/12 g 9/13
| 1083 |EHF-934 Erection and Hardware Fittings of Pole KMP-0298 2 days Wed 9/14/16  Thu 9/15/16 9/14 @ 9/15
| 1084 |EHF-936 Erection and Hardware Fittings of Pole KMP-0299 2 days Fri9/16/16 Sat 9/17/16 9/16 g 9/17
| 1085 |EHF-938 Erection and Hardware Fittings of Pole KMP-0300 2 days Sun 9/18/16 Mon 9/19/16 9/18 g 9/19
| 1086 |EHF-940 Erection and Hardware Fittings of Pole KMP-0301 2 days Tue 9/20/16 Wed 9/21/16 9/20 g 9/21
| 1087 |EHF-942 Erection and Hardware Fittings of Pole KMP-0302 2 days Thu9/22/16  Fri9/23/16 9/22 g 9/23
| 1088 |EHF-944 Erection and Hardware Fittings of Pole KMP-0303 2 days Sat 9/24/16  Sun 9/25/16 9/24 @ 9/25
| 1089 |EHF-946 Erection and Hardware Fittings of Pole KMP-0304 2 days Mon 9/26/16  Tue 9/27/16 9/26 @ 9/27
| 1090 |EHF-948 Erection and Hardware Fittings of Pole KMP-0305 2 days Wed 9/28/16  Thu 9/29/16 9/28 g 9/29
| 1091 |EHF-950 Erection and Hardware Fittings of Pole KMP-0306 2 days Fri 9/30/16 Sat 10/1/16 9/30 g 10/1
| 1092 |EHF-952 Erection and Hardware Fittings of Pole KMP-0307 2 days Sun 10/2/16 Mon 10/3/16 10/2 @ 10/3
| 1093 |EHF-954 Erection and Hardware Fittings of Pole KMP-0308 2 days Tue 10/4/16 Wed 10/5/16 10/4 @ 10/5
| 1094 |EHF-956 Erection and Hardware Fittings of Pole KMP-0309 2 days Thu 10/6/16 Fri 10/7/16 10/6 @ 10/7
| 1095 |EHF-958 Erection and Hardware Fittings of Pole KMP-0310 2 days Sat 10/8/16 Sun 10/9/16 10/8 g 10/9
| 1096 |EHF-960 Erection and Hardware Fittings of Pole KMP-0311 2 days Mon 10/10/16 Tue 10/11/16 10/10 @ 10/11
| 1097 |EHF-962 Erection and Hardware Fittings of Pole KMP-0312 2 days Wed 10/12/16 Thu 10/13/16 10/12 @ 10/13
| 1098 |EHF-964 Erection and Hardware Fittings of Pole KMP-0313 2 days Fri10/14/16  Sat 10/15/16 10/14 @ 10/15
| 1099 |EHF-966 Erection and Hardware Fittings of Pole KMP-0314 2 days Sun 10/16/16 |Mon 10/17/16 10/16 g 10/17
| 1100 |EHF-968 Erection and Hardware Fittings of Pole KMP-0315 2 days Tue 10/18/16 |Wed 10/19/16 10/18 @ 10/19
| 1101 | INSTALL CONDUCTORS AND INSULATORS 150 days Thu7/28/16  Sat12/24/16 7/28 @ P 12/24
| 1102 | Phase-1 Kajaki-Sangin North 138 days Thu8/4/16  |Mon 12/19/16 8/4 @ P 12/19
| 1103 |0JT-320 On-Job Training Conductors and Insulators Poles (KSP-0001- KSP-0037) 3 days Thu 8/4/16 Sat 8/6/16 8/4 @ 8/6
| 1104 |CIN-100 Install Conductors and Insulators Pole KSP-0001 3 days Thu 8/4/16 Sat 8/6/16 8/4 @ 8/6
| 1105 |CIN-102 Install Conductors and Insulators Pole KSP-0002 3 days Sun 8/7/16 Tue 8/9/16 8/7 m 8/9
| 1106 |CIN-104 Install Conductors and Insulators Pole KSP-0003 3 days Wed 8/10/16  Fri 8/12/16 8/10 gg 8/12
| 1107 |cIN-106 Install Conductors and Insulators Pole KSP-0004 3 days Sat 8/13/16 Mon 8/15/16 8/13 g 8/15
| 1108 |CIN-108 Install Conductors and Insulators Pole KSP-0005 3 days Tue 8/16/16 Thu 8/18/16 8/16 @ 8/18
| 1109 |cIN-110 Install Conductors and Insulators Pole KSP-0006 3 days Fri 8/19/16 Sun 8/21/16 8/19 @ 8/21
| 1110 cIN-112 Install Conductors and Insulators Pole KSP-0007 3 days Mon 8/22/16 |Wed 8/24/16 8/22 g 8/24
| 1111 |[CIN-114 Install Conductors and Insulators Pole KSP-0008 3 days Thu 8/25/16  |Sat 8/27/16 8/25 @ 8/27
| 1112 [CIN-116 Install Conductors and Insulators Pole KSP-0009 3 days Sun 8/28/16  Tue 8/30/16 8/28 @ 8/30
| 1113 |CIN-118 Install Conductors and Insulators Pole KSP-0010 3 days Wed 8/31/16  Fri 9/2/16 8/31 @ 9/2
| 1114 |cIN-120 Install Conductors and Insulators Pole KSP-0011 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 1115 |cIN-122 Install Conductors and Insulators Pole KSP-0012 3 days Tue 9/6/16 Thu 9/8/16 9/6 m 9/8
| 1116 CIN-124 Install Conductors and Insulators Pole KSP-0013 3 days Fri9/9/16 Sun 9/11/16 9/9 @ 9/11
| 1117 cIN-126 Install Conductors and Insulators Pole KSP-0014 3 days Mon 9/12/16 \Wed 9/14/16 9/12 g 9/14
| 1118 |CIN-128 Install Conductors and Insulators Pole KSP-0015 3 days Thu9/15/16  |Sat9/17/16 9/15 @ 9/17
| 1119 |cIN-130 Install Conductors and Insulators Pole KSP-0016 3 days Sun 9/18/16  Tue 9/20/16 9/18 @ 9/20
| 1120 |cIN-132 Install Conductors and Insulators Pole KSP-0017 3 days Wed 9/21/16  Fri 9/23/16 9/21 g 9/23
| 1121 |CIN-134 Install Conductors and Insulators Pole KSP-0018 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 1122 |cIN-136 Install Conductors and Insulators Pole KSP-0019 3 days Tue 9/27/16  Thu9/29/16 9/27 @ 9/29
| 1123 |cIN-138 Install Conductors and Insulators Pole KSP-0020 3 days Fri 9/30/16 Sun 10/2/16 9/30 g 10/2
| 1124 |cIN-140 Install Conductors and Insulators Pole KSP-0021 3 days Mon 10/3/16 Wed 10/5/16 10/3 @ 10/5
| 1125 |cIN-142 Install Conductors and Insulators Pole KSP-0022 3 days Thu 10/6/16  |Sat 10/8/16 10/6 @@ 10/8
| 1126 |CIN-144 Install Conductors and Insulators Pole KSP-0023 3 days Sun 10/9/16 Tue 10/11/16 10/9 @ 10/11
| 1127 |cIN-146 Install Conductors and Insulators Pole KSP-0024 3 days Wed 10/12/16 Fri 10/14/16 10/12 g 10/14
| 1128 |CIN-148 Install Conductors and Insulators Pole KSP-0025 3 days Sat 10/15/16  Mon 10/17/16 10/15 gg 10/17
| 1129 |CIN-150 Install Conductors and Insulators Pole KSP-0026 3 days Tue 10/18/16 Thu 10/20/16 10/18 @@ 10/20
| 1130 |CIN-152 Install Conductors and Insulators Pole KSP-0027 3 days Fri 10/21/16 Sun 10/23/16 10/21 gg 10/23
| 1131 |CIN-154 Install Conductors and Insulators Pole KSP-0028 3 days Mon 10/24/16 |Wed 10/26/16 10/24 g 10/26
| 1132 |CIN-156 Install Conductors and Insulators Pole KSP-0029 3 days Thu 10/27/16 Sat 10/29/16 10/27 g 10/29
| 1133 |CIN-158 Install Conductors and Insulators Pole KSP-0030 3 days Sun 10/30/16  Tue 11/1/16 10/30 gg 11/1
| 1134 |CIN-160 Install Conductors and Insulators Pole KSP-0031 3 days Wed 11/2/16  Fri 11/4/16 11/2 g 11/4
| 1135 |CIN-162 Install Conductors and Insulators Pole KSP-0032 3 days Sat 11/5/16 Mon 11/7/16 11/5 @ 11/7
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7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2912/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
1136 |CIN-164 Install Conductors and Insulators Pole KSP-0033 3 days Tue 11/8/16 Thu 11/10/16 11/8 g 11/10

| 1137 |CIN-166 Install Conductors and Insulators Pole KSP-0034 3 days Fri11/11/16 Sun 11/13/16 11/11 gg 11/13
| 1138 |CIN-168 Install Conductors and Insulators Pole KSP-0035 3 days Mon 11/14/16 Wed 11/16/16 11/14 gg 11/16
| 1139 |cIN-170 Install Conductors and Insulators Pole KSP-0036 3 days Thu 11/17/16 Sat 11/19/16 11/17 g 11/19
| 1140 |CIN-172 Install Conductors and Insulators Pole KSP-0037 3 days Sun 11/20/16  Tue 11/22/16 11/20 gg 11/22
| 1141 |0JT-330 On-Job Training Conductors and Insulators Poles (KSP-0038- KSP-0074) 3 days Thu 8/4/16 Sat 8/6/16 8/4 @ 8/6
| 1142 |CIN-174 Install Conductors and Insulators Pole KSP-0038 3 days Thu 8/4/16 Sat 8/6/16 8/4 @ 8/6
| 1143 |CIN-176 Install Conductors and Insulators Pole KSP-0039 3 days Sun 8/7/16 Tue 8/9/16 8/7 @ 8/9
| 1144 |CIN-178 Install Conductors and Insulators Pole KSP-0040 3 days Wed 8/10/16  Fri 8/12/16 8/10 g 8/12
| 1145 |CIN-180 Install Conductors and Insulators Pole KSP-0041 3 days Sat 8/13/16 Mon 8/15/16 8/13 g 8/15
| 1146 |CIN-182 Install Conductors and Insulators Pole KSP-0042 3 days Tue 8/16/16 Thu 8/18/16 8/16 g 8/18
| 1147 |CIN-184 Install Conductors and Insulators Pole KSP-0043 3 days Fri 8/19/16 Sun 8/21/16 8/19 @ 8/21
| 1148 |CIN-186 Install Conductors and Insulators Pole KSP-0044 3 days Mon 8/22/16 |Wed 8/24/16 8/22 g 8/24
| 1149 |CIN-188 Install Conductors and Insulators Pole KSP-0045 3 days Thu 8/25/16 Sat 8/27/16 8/25 g 8/27
| 1150 |CIN-190 Install Conductors and Insulators Pole KSP-0046 3 days Sun 8/28/16  Tue 8/30/16 8/28 @ 8/30
| 1151 |CIN-192 Install Conductors and Insulators Pole KSP-0047 3 days Wed 8/31/16  Fri 9/2/16 8/31 @ 9/2
| 1152 |CIN-194 Install Conductors and Insulators Pole KSP-0048 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 1153 |cIN-196 Install Conductors and Insulators Pole KSP-0049 3 days Tue 9/6/16 Thu 9/8/16 9/6 @ 9/8
| 1154 |CIN-198 Install Conductors and Insulators Pole KSP-0050 3 days Fri 9/9/16 Sun 9/11/16 9/9 @ 9/11
| 1155 |CIN-200 Install Conductors and Insulators Pole KSP-0051 3 days Mon 9/12/16 |Wed 9/14/16 9/12 g 9/14
| 1156 |CIN-202 Install Conductors and Insulators Pole KSP-0052 3 days Thu9/15/16  Sat9/17/16 9/15 g 9/17
| 1157 |CIN-204 Install Conductors and Insulators Pole KSP-0053 3 days Sun9/18/16  Tue 9/20/16 9/18 @ 9/20
| 1158 |CIN-206 Install Conductors and Insulators Pole KSP-0054 3 days Wed 9/21/16  Fri9/23/16 9/21 g 9/23
| 1159 |CIN-208 Install Conductors and Insulators Pole KSP-0055 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 1160 |CIN-210 Install Conductors and Insulators Pole KSP-0056 3 days Tue 9/27/16  Thu 9/29/16 9/27 @ 9/29
| 1161 |CIN-212 Install Conductors and Insulators Pole KSP-0057 3 days Fri 9/30/16 Sun 10/2/16 9/30 @ 10/2
| 1162 |CIN-214 Install Conductors and Insulators Pole KSP-0058 3 days Mon 10/3/16 ~|Wed 10/5/16 10/3 @ 10/5
| 1163 |CIN-216 Install Conductors and Insulators Pole KSP-0059 3 days Thu10/6/16  Sat 10/8/16 10/6 gg 10/8
| 1164 |CIN-218 Install Conductors and Insulators Pole KSP-0060 3 days Sun 10/9/16  Tue 10/11/16 10/9 @ 10/11
| 1165 |CIN-220 Install Conductors and Insulators Pole KSP-0061 3 days Wed 10/12/16 |Fri 10/14/16 10/12 @ 10/14
| 1166 |CIN-222 Install Conductors and Insulators Pole KSP-0062 3 days Sat 10/15/16  Mon 10/17/16 10/15 @@ 10/17
| 1167 |CIN-224 Install Conductors and Insulators Pole KSP-0063 3 days Tue 10/18/16  Thu 10/20/16 10/18 @@ 10/20
| 1168 |CIN-226 Install Conductors and Insulators Pole KSP-0064 3 days Fri10/21/16  |Sun 10/23/16 10/21 gg 10/23
| 1169 |CIN-228 Install Conductors and Insulators Pole KSP-0065 3 days Mon 10/24/16 |Wed 10/26/16 10/24 @@ 10/26
| 1170 |CIN-230 Install Conductors and Insulators Pole KSP-0066 3 days Thu 10/27/16 |Sat 10/29/16 10/27 @ 10/29
| 1171 |cIN-232 Install Conductors and Insulators Pole KSP-0067 3 days Sun 10/30/16  Tue 11/1/16 10/30 @@ 11/1
| 1172 |CIN-234 Install Conductors and Insulators Pole KSP-0068 3 days Wed 11/2/16  Fri 11/4/16 11/2 g 11/4
| 1173 |cIN-236 Install Conductors and Insulators Pole KSP-0069 3 days Sat 11/5/16 Mon 11/7/16 11/5 gg 11/7
| 1174 |cIN-238 Install Conductors and Insulators Pole KSP-0070 3 days Tue 11/8/16 Thu 11/10/16 11/8 g 11/10
| 1175 |cIN-240 Install Conductors and Insulators Pole KSP-0071 3 days Fri11/11/16 Sun 11/13/16 11/11 g 11/13
| 1176 |CIN-242 Install Conductors and Insulators Pole KSP-0072 3 days Mon 11/14/16 |Wed 11/16/16 11/14 gg 11/16
| 1177 |cIN-244 Install Conductors and Insulators Pole KSP-0073 3 days Thu 11/17/16 Sat 11/19/16 11/17 g 11/19
| 1178 |CIN-246 Install Conductors and Insulators Pole KSP-0074 3 days Sun 11/20/16  Tue 11/22/16 11/20 g 11/22
| 1179 |0JT-340 On-Job Training Conductors and Insulators Poles (KSP-0075- KSP-0120) 3 days Thu 8/4/16 Sat 8/6/16 8/4 @ 8/6
| 1180 |CIN-248 Install Conductors and Insulators Pole KSP-0075 3 days Thu 8/4/16 Sat 8/6/16 8/4 @ 8/6
| 1181 |CIN-250 Install Conductors and Insulators Pole KSP-0076 3 days Sun 8/7/16 Tue 8/9/16 8/7 m 8/9
| 1182 |CIN-252 Install Conductors and Insulators Pole KSP-0077 3 days Wed 8/10/16  Fri 8/12/16 8/10 gg 8/12
| 1183 |CIN-254 Install Conductors and Insulators Pole KSP-0078 3 days Sat 8/13/16 Mon 8/15/16 8/13 g 8/15
| 1184 |CIN-256 Install Conductors and Insulators Pole KSP-0079 3 days Tue 8/16/16 Thu 8/18/16 8/16 @ 8/18
| 1185 |CIN-258 Install Conductors and Insulators Pole KSP-0080 3 days Fri 8/19/16 Sun 8/21/16 8/19 @ 8/21
| 1186 |CIN-260 Install Conductors and Insulators Pole KSP-0081 3 days Mon 8/22/16 |Wed 8/24/16 8/22 g 8/24
| 1187 |cIN-262 Install Conductors and Insulators Pole KSP-0082 3 days Thu 8/25/16  |Sat 8/27/16 8/25 @ 8/27
| 1188 |CIN-264 Install Conductors and Insulators Pole KSP-0083 3 days Sun 8/28/16  Tue 8/30/16 8/28 @ 8/30
| 1189 |CIN-266 Install Conductors and Insulators Pole KSP-0084 3 days Wed 8/31/16  Fri 9/2/16 8/31 @ 9/2
| 1190 |cIN-268 Install Conductors and Insulators Pole KSP-0085 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 1191 |cIN-270 Install Conductors and Insulators Pole KSP-0086 3 days Tue 9/6/16 Thu 9/8/16 9/6 m 9/8
| 1192 |cIN-272 Install Conductors and Insulators Pole KSP-0087 3 days Fri9/9/16 Sun 9/11/16 9/9 @ 9/11
| 1193 |cIN-274 Install Conductors and Insulators Pole KSP-0088 3 days Mon 9/12/16 |\Wed 9/14/16 9/12 g 9/14
| 1194 |cIN-276 Install Conductors and Insulators Pole KSP-0089 3 days Thu9/15/16  |Sat9/17/16 9/15 @ 9/17
| 1195 |cIN-278 Install Conductors and Insulators Pole KSP-0090 3 days Sun 9/18/16  Tue 9/20/16 9/18 @ 9/20
| 119 |CIN-280 Install Conductors and Insulators Pole KSP-0091 3 days Wed 9/21/16  Fri 9/23/16 9/21 g 9/23
| 1197 |cIN-282 Install Conductors and Insulators Pole KSP-0092 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 1198 |cIN-284 Install Conductors and Insulators Pole KSP-0093 3 days Tue 9/27/16 Thu 9/29/16 9/27 @ 9/29
| 1199 |cIN-286 Install Conductors and Insulators Pole KSP-0094 3 days Fri 9/30/16 Sun 10/2/16 9/30 @ 10/2
| 1200 |cIN-288 Install Conductors and Insulators Pole KSP-0095 3 days Mon 10/3/16 Wed 10/5/16 10/3 @ 10/5
| 1201 |cIN-290 Install Conductors and Insulators Pole KSP-0096 3 days Thu 10/6/16  |Sat 10/8/16 10/6 @@ 10/8
| 1202 |cIN-292 Install Conductors and Insulators Pole KSP-0097 3 days Sun 10/9/16 Tue 10/11/16 10/9 @ 10/11
| 1203 |CIN-294 Install Conductors and Insulators Pole KSP-0098 3 days Wed 10/12/16 Fri 10/14/16 10/12 g 10/14
| 1204 |CIN-296 Install Conductors and Insulators Pole KSP-0099 3 days Sat 10/15/16  Mon 10/17/16 10/15 gg 10/17
| 1205 |CIN-298 Install Conductors and Insulators Pole KSP-0100 3 days Tue 10/18/16  Thu 10/20/16 10/18 gg 10/20
| 1206 |CIN-300 Install Conductors and Insulators Pole KSP-0101 3 days Fri 10/21/16 Sun 10/23/16 10/21 gg 10/23

Task G Milestone * Project Summary @ & External ¢ Manual Task Cossd  Manual Summary Rollup e  Start-only Critical Split Ciraaaaaaaas

Split . via Summary P=———==== External Tasks G Inactive Task U1 Duration-only Manual Summary Pe========9 Finish-only @RS  Progress —

Page 17 of 35




USAID

AESP

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2102/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
1207 |CIN-302 Install Conductors and Insulators Pole KSP-0102 3 days Mon 10/24/16 \Wed 10/26/16 10/24 g 10/26
| 1208 |CIN-304 Install Conductors and Insulators Pole KSP-0103 3 days Thu 10/27/16 Sat 10/29/16 10/27 gg 10/29
| 1209 |CIN-306 Install Conductors and Insulators Pole KSP-0104 3 days Sun 10/30/16  Tue 11/1/16 10/30 gg 11/1
| 1210 |CIN-308 Install Conductors and Insulators Pole KSP-0105 3 days Wed 11/2/16  Fri 11/4/16 11/2 g 11/4
| 1211 |cIN-310 Install Conductors and Insulators Pole KSP-0106 3 days Sat 11/5/16 Mon 11/7/16 11/5 @ 11/7
| 1212 |cIN-312 Install Conductors and Insulators Pole KSP-0107 3 days Tue 11/8/16 Thu 11/10/16 11/8 @ 11/10
| 1213 |cIN-314 Install Conductors and Insulators Pole KSP-0108 3 days Fri11/11/16 Sun 11/13/16 11/11 gg 11/13
| 1214 |CIN-316 Install Conductors and Insulators Pole KSP-0109 3 days Mon 11/14/16 Wed 11/16/16 11/14 gg 11/16
| 1215 |CIN-318 Install Conductors and Insulators Pole KSP-0110 3 days Thu 11/17/16 Sat 11/19/16 11/17 g 11/19
| 1216 |CIN-320 Install Conductors and Insulators Pole KSP-0111 3 days Sun 11/20/16  Tue 11/22/16 11/20 gg 11/22
| 1217 |cIN-322 Install Conductors and Insulators Pole KSP-0112 3 days Wed 11/23/16 |Fri11/25/16 11/23 g 11/25
| 1218 |CIN-324 Install Conductors and Insulators Pole KSP-0113 3 days Sat 11/26/16  Mon 11/28/16 11/26 gg 11/28
| 1219 |CIN-326 Install Conductors and Insulators Pole KSP-0114 3 days Tue 11/29/16 Thu 12/1/16 11/29 g 12/1
| 1220 |CIN-328 Install Conductors and Insulators Pole KSP-0115 3 days Fri 12/2/16 Sun 12/4/16 12/2 g 12/4
| 1221 |cIN-330 Install Conductors and Insulators Pole KSP-0116 3 days Mon 12/5/16 |Wed 12/7/16 12/5 gg 12/7
| 1222 |cIN-332 Install Conductors and Insulators Pole KSP-0117 3 days Thu12/8/16  Sat12/10/16 12/8 g 12/10
| 1223 |CIN-334 Install Conductors and Insulators Pole KSP-0118 3 days Sun 12/11/16  Tue 12/13/16 12/11 g 12/13
| 1224 |CIN-336 Install Conductors and Insulators Pole KSP-0119 3 days Wed 12/14/16 |Fri 12/16/16 12/14 g 12/16
| 1225 |cIN-338 Install Conductors and Insulators Pole KSP-0120 3 days Sat 12/17/16  Mon 12/19/16 12/17 g 12/19
| 1226 | Phase-2 Kandahar East-Maiwand 150days  |Thu7/28/16 [sat12/24/16 7/28 @ @ 12/24
| 1227 |oiT-350 On-Job Training Conductors and Insulators Poles (KMP-0001- KMP-0048) 3 days Thu7/28/16  sat7/30/16 7/28 @ 7/30
| 1228 |cIN-340 Install Conductors and Insulators Pole KMP-0001 3 days Thu 7/28/16 Sat 7/30/16 ]
| 1229 |cIN-342 Install Conductors and Insulators Pole KMP-0002 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1230 |CIN-344 Install Conductors and Insulators Pole KMP-0003 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1231 |CIN-346 Install Conductors and Insulators Pole KMP-0004 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1232 |CIN-348 Install Conductors and Insulators Pole KMP-0005 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1233 |cIN-350 Install Conductors and Insulators Pole KMP-0006 3 days Fri 8/12/16 Sun 8/14/16 8/12 g 8/14
| 1234 |CIN-352 Install Conductors and Insulators Pole KMP-0007 3 days Mon 8/15/16 Wed 8/17/16 8/15 @ 8/17
| 1235 |CIN-354 Install Conductors and Insulators Pole KMP-0008 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20
| 1236 |CIN-356 Install Conductors and Insulators Pole KMP-0009 3 days Sun 8/21/16  Tue 8/23/16 8/21 g 8/23
| 1237 |cIN-358 Install Conductors and Insulators Pole KMP-0010 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 1238 |CIN-360 Install Conductors and Insulators Pole KMP-0011 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1239 |cIN-362 Install Conductors and Insulators Pole KMP-0012 3 days Tue 8/30/16  Thu9/1/16 8/30 @ 9/1
| 1240 |CIN-364 Install Conductors and Insulators Pole KMP-0013 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1241 |CIN-366 Install Conductors and Insulators Pole KMP-0014 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 1242 |CIN-368 Install Conductors and Insulators Pole KMP-0015 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1243 |cIN-370 Install Conductors and Insulators Pole KMP-0016 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 1244 |CIN-372 Install Conductors and Insulators Pole KMP-0017 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1245 |CIN-374 Install Conductors and Insulators Pole KMP-0018 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1246 |CIN-376 Install Conductors and Insulators Pole KMP-0019 3 days Tue 9/20/16 Thu 9/22/16 9/20 gg 9/22
| 1247 |cIN-378 Install Conductors and Insulators Pole KMP-0020 3 days Fri9/23/16 Sun 9/25/16 9/23 g 9/25
| 1248 |CIN-380 Install Conductors and Insulators Pole KMP-0021 3 days Mon 9/26/16  |Wed 9/28/16 9/26 g 9/28
| 1249 |CIN-382 Install Conductors and Insulators Pole KMP-0022 3 days Thu9/29/16  |Sat 10/1/16 9/29 @ 10/1
| 1250 |cIN-384 Install Conductors and Insulators Pole KMP-0023 3 days Sun 10/2/16 Tue 10/4/16 10/2 gg 10/4
| 1251 |CIN-386 Install Conductors and Insulators Pole KMP-0024 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1252 |cIN-388 Install Conductors and Insulators Pole KMP-0025 3 days Sat 10/8/16 Mon 10/10/16 10/8 g 10/10
| 1253 |cIN-390 Install Conductors and Insulators Pole KMP-0026 3 days Tue 10/11/16 Thu 10/13/16 10/11 gg 10/13
| 1254 |CIN-392 Install Conductors and Insulators Pole KMP-0027 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 1255 |cIN-394 Install Conductors and Insulators Pole KMP-0028 3 days Mon 10/17/16 \Wed 10/19/16 10/17 gg 10/19
| 1256 |CIN-396 Install Conductors and Insulators Pole KMP-0029 3 days Thu 10/20/16 Sat 10/22/16 10/20 gg 10/22
| 1257 |cIN-398 Install Conductors and Insulators Pole KMP-0030 3 days Sun 10/23/16  Tue 10/25/16 10/23 g 10/25
| 1258 |CIN-400 Install Conductors and Insulators Pole KMP-0031 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 1259 |cIN-402 Install Conductors and Insulators Pole KMP-0032 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 1260 |CIN-404 Install Conductors and Insulators Pole KMP-0033 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1261 |CIN-406 Install Conductors and Insulators Pole KMP-0034 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 1262 |CIN-408 Install Conductors and Insulators Pole KMP-0035 3 days Mon 11/7/16  |Wed 11/9/16 11/7 g 11/9
| 1263 |CIN-410 Install Conductors and Insulators Pole KMP-0036 3 days Thu 11/10/16 |Sat 11/12/16 11/10 g 11/12
| 1264 |CIN-412 Install Conductors and Insulators Pole KMP-0037 3 days Sun 11/13/16  Tue 11/15/16 11/13 g 11/15
| 1265 |CIN-414 Install Conductors and Insulators Pole KMP-0038 3 days Wed 11/16/16 Fri 11/18/16 11/16 g 11/18
| 1266 |CIN-416 Install Conductors and Insulators Pole KMP-0039 3 days Sat 11/19/16  Mon 11/21/16 11/19 g 11/21
| 1267 |CIN-418 Install Conductors and Insulators Pole KMP-0040 3 days Tue 11/22/16 Thu 11/24/16 11/22 g 11/24
| 1268 |CIN-420 Install Conductors and Insulators Pole KMP-0041 3 days Fri11/25/16  Sun 11/27/16 11/25 g 11/27
| 1269 |CIN-422 Install Conductors and Insulators Pole KMP-0042 3 days Mon 11/28/16 |Wed 11/30/16 11/28 g 11/30
| 1270 |cIN-424 Install Conductors and Insulators Pole KMP-0043 3 days Thu12/1/16  |Sat 12/3/16 12/1 g 12/3
| 1271 |cIN-426 Install Conductors and Insulators Pole KMP-0044 3 days Sun 12/4/16 Tue 12/6/16 12/4 gg 12/6
| 1272 |cIN-428 Install Conductors and Insulators Pole KMP-0045 3 days Wed 12/7/16  Fri 12/9/16 12/7 g 12/9
| 1273 |cIN-430 Install Conductors and Insulators Pole KMP-0046 3 days Sat 12/10/16  Mon 12/12/16 12/10 g 12/12
| 1274 |cIN-432 Install Conductors and Insulators Pole KMP-0047 3 days Tue 12/13/16  Thu 12/15/16 12/13 g 12/15
| 1275 |CIN-434 Install Conductors and Insulators Pole KMP-0048 3 days Fri 12/16/16 Sun 12/18/16 12/16 g 12/18
| 1276 |0JT-360 On-Job Training Conductors and Insulators Poles (KMP-0049- KMP-0098) 3 days Thu7/28/16  [sat7/30/16 7/28 @ 7/30
| 1277 |cIN-436 Install Conductors and Insulators Pole KMP-0049 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2T12/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5[2/1203
1278 |CIN-438 Install Conductors and Insulators Pole KMP-0050 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1279 |cIN-440 Install Conductors and Insulators Pole KMP-0051 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1280 |CIN-442 Install Conductors and Insulators Pole KMP-0052 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1281 |CIN-444 Install Conductors and Insulators Pole KMP-0053 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1282 |CIN-446 Install Conductors and Insulators Pole KMP-0054 3 days Fri 8/12/16 Sun 8/14/16 8/12 g 8/14
| 1283 |CIN-448 Install Conductors and Insulators Pole KMP-0055 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 1284 |CIN-450 Install Conductors and Insulators Pole KMP-0056 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 1285 |CIN-452 Install Conductors and Insulators Pole KMP-0057 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 1286 |CIN-454 Install Conductors and Insulators Pole KMP-0058 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 1287 |CIN-456 Install Conductors and Insulators Pole KMP-0059 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1288 |CIN-458 Install Conductors and Insulators Pole KMP-0060 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 1289 |CIN-460 Install Conductors and Insulators Pole KMP-0061 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1290 |CIN-462 Install Conductors and Insulators Pole KMP-0062 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 1291 |CIN-464 Install Conductors and Insulators Pole KMP-0063 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1202 |CIN-466 Install Conductors and Insulators Pole KMP-0064 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1203 |CIN-468 Install Conductors and Insulators Pole KMP-0065 3 days Wed 9/14/16  |Fri9/16/16 9/14 @ 9/16
| 1204 |CIN-470 Install Conductors and Insulators Pole KMP-0066 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1205 |cIN-472 Install Conductors and Insulators Pole KMP-0067 3 days Tue 9/20/16  Thu 9/22/16 9/20 g 9/22
| 129 |CIN-474 Install Conductors and Insulators Pole KMP-0068 3 days Fri 9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1297 |CIN-476 Install Conductors and Insulators Pole KMP-0069 3 days Mon 9/26/16 |Wed 9/28/16 9/26 @ 9/28
| 1208 |CIN-478 Install Conductors and Insulators Pole KMP-0070 3 days Thu9/29/16  Sat 10/1/16 9/29 @ 10/1
| 1299 |CIN-480 Install Conductors and Insulators Pole KMP-0071 3 days Sun 10/2/16  Tue 10/4/16 10/2 @g 10/4
| 1300 |CIN-482 Install Conductors and Insulators Pole KMP-0072 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 1301 |CIN-484 Install Conductors and Insulators Pole KMP-0073 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 1302 |CIN-486 Install Conductors and Insulators Pole KMP-0074 3 days Tue 10/11/16 Thu 10/13/16 10/11 g 10/13
| 1303 |CIN-488 Install Conductors and Insulators Pole KMP-0075 3 days Fri 10/14/16  |Sun 10/16/16 10/14 @ 10/16
| 1304 |CIN-490 Install Conductors and Insulators Pole KMP-0076 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @@ 10/19
| 1305 |CIN-492 Install Conductors and Insulators Pole KMP-0077 3 days Thu 10/20/16  Sat 10/22/16 10/20 @ 10/22
| 1306 |CIN-494 Install Conductors and Insulators Pole KMP-0078 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 1307 |CIN-496 Install Conductors and Insulators Pole KMP-0079 3 days Wed 10/26/16 |Fri 10/28/16 10/26 @@ 10/28
| 1308 |CIN-498 Install Conductors and Insulators Pole KMP-0080 3 days Sat 10/29/16  Mon 10/31/16 10/29 @ 10/31
| 1309 |CIN-500 Install Conductors and Insulators Pole KMP-0081 3 days Tue 11/1/16  Thu 11/3/16 11/1 g 11/3
| 1310 |CIN-502 Install Conductors and Insulators Pole KMP-0082 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 1311 |CIN-504 Install Conductors and Insulators Pole KMP-0083 3 days Mon 11/7/16 Wed 11/9/16 11/7 @ 11/9
| 1312 |CIN-506 Install Conductors and Insulators Pole KMP-0084 3 days Thu 11/10/16 |Sat 11/12/16 11/10 @ 11/12
| 1313 |CIN-508 Install Conductors and Insulators Pole KMP-0085 3 days Sun 11/13/16  Tue 11/15/16 11/13 @ 11/15
| 1314 [cIN-510 Install Conductors and Insulators Pole KMP-0086 3 days Wed 11/16/16 |Fri11/18/16 11/16 gg 11/18
| 1315 |CIN-512 Install Conductors and Insulators Pole KMP-0087 3 days Sat 11/19/16  Mon 11/21/16 11/19 g 11/21
| 1316 |CIN-514 Install Conductors and Insulators Pole KMP-0088 3 days Tue 11/22/16 Thu 11/24/16 11/22 g 11/24
| 1317 |cIN-516 Install Conductors and Insulators Pole KMP-0089 3 days Fri 11/25/16 Sun 11/27/16 11/25 g 11/27
| 1318 |CIN-518 Install Conductors and Insulators Pole KMP-0090 3 days Mon 11/28/16 Wed 11/30/16 11/28 g 11/30
| 1319 |cIN-520 Install Conductors and Insulators Pole KMP-0091 3 days Thu 12/1/16 Sat 12/3/16 12/1 gg 12/3
| 1320 |CIN-522 Install Conductors and Insulators Pole KMP-0092 3 days Sun 12/4/16  Tue 12/6/16 12/4 gg 12/6
| 1321 |cIN-524 Install Conductors and Insulators Pole KMP-0093 3 days Wed 12/7/16  Fri 12/9/16 12/7 @ 12/9
| 1322 |cIN-526 Install Conductors and Insulators Pole KMP-0094 3 days Sat 12/10/16  Mon 12/12/16 12/10 g 12/12
| 1323 |cIN-528 Install Conductors and Insulators Pole KMP-0095 3 days Tue 12/13/16 Thu 12/15/16 12/13 g 12/15
| 1324 |cIN-530 Install Conductors and Insulators Pole KMP-0096 3 days Fri 12/16/16 Sun 12/18/16 12/16 gg 12/18
| 1325 |CIN-532 Install Conductors and Insulators Pole KMP-0097 3 days Mon 12/19/16 \Wed 12/21/16 12/19 g 12/21
| 1326 |CIN-534 Install Conductors and Insulators Pole KMP-0098 3 days Thu 12/22/16 |Sat 12/24/16 12/22 g 12/24
| 1327 loJT-370 On-Job Training Conductors and Insulators Poles (KMP-0099- KMP-0134) 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1328 |CIN-536 Install Conductors and Insulators Pole KMP-0099 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1329 |CIN-538 Install Conductors and Insulators Pole KMP-0100 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1330 |CIN-540 Install Conductors and Insulators Pole KMP-0101 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1331 |cIN-542 Install Conductors and Insulators Pole KMP-0102 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1332 |CIN-544 Install Conductors and Insulators Pole KMP-0103 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1333 |CIN-546 Install Conductors and Insulators Pole KMP-0104 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
| 1334 |CIN-548 Install Conductors and Insulators Pole KMP-0105 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 1335 |CIN-550 Install Conductors and Insulators Pole KMP-0106 3 days Thu 8/18/16 Sat 8/20/16 8/18 g 8/20
| 1336 |CIN-552 Install Conductors and Insulators Pole KMP-0107 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 1337 |CIN-554 Install Conductors and Insulators Pole KMP-0108 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 1338 |CIN-556 Install Conductors and Insulators Pole KMP-0109 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1339 |CIN-558 Install Conductors and Insulators Pole KMP-0110 3 days Tue 8/30/16 | Thu9/1/16 8/30 @ 9/1
| 1340 |CIN-560 Install Conductors and Insulators Pole KMP-0111 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1341 |cIN-562 Install Conductors and Insulators Pole KMP-0112 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 1342 |CIN-564 Install Conductors and Insulators Pole KMP-0113 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1343 |CIN-566 Install Conductors and Insulators Pole KMP-0114 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1344 |CIN-568 Install Conductors and Insulators Pole KMP-0115 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1345 |CIN-570 Install Conductors and Insulators Pole KMP-0116 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1346 |CIN-572 Install Conductors and Insulators Pole KMP-0117 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 1347 |CIN-574 Install Conductors and Insulators Pole KMP-0118 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1348 |CIN-576 Install Conductors and Insulators Pole KMP-0119 3 days Mon 9/26/16  |Wed 9/28/16 9/26 @ 9/28
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D Activity ID Task Name Duration Start Finish [2016
[ August [ [October [ [December [January [Februar [March pril [ma [3une [3uly [August [ [october [ cember | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2T12/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
1349 |CIN-578 Install Conductors and Insulators Pole KMP-0120 3 days Thu 9/29/16 Sat 10/1/16 9/29 g 10/1

| 1350 |CIN-580 Install Conductors and Insulators Pole KMP-0121 3 days Sun 10/2/16 Tue 10/4/16 10/2 @ 10/4
| 1351 |CIN-582 Install Conductors and Insulators Pole KMP-0122 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 1352 |CIN-584 Install Conductors and Insulators Pole KMP-0123 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
| 1353 |CIN-586 Install Conductors and Insulators Pole KMP-0124 3 days Tue 10/11/16  Thu 10/13/16 10/11 gg 10/13
| 1354 |CIN-588 Install Conductors and Insulators Pole KMP-0125 3 days Fri 10/14/16 Sun 10/16/16 10/14 @ 10/16
| 1355 |CIN-590 Install Conductors and Insulators Pole KMP-0126 3 days Mon 10/17/16 \Wed 10/19/16 10/17 gg 10/19
| 1356 |CIN-592 Install Conductors and Insulators Pole KMP-0127 3 days Thu 10/20/16  Sat 10/22/16 10/20 gg 10/22
| 1357 |CIN-594 Install Conductors and Insulators Pole KMP-0128 3 days Sun 10/23/16  Tue 10/25/16 10/23 gg 10/25
| 1358 |CIN-596 Install Conductors and Insulators Pole KMP-0129 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 1359 |CIN-598 Install Conductors and Insulators Pole KMP-0130 3 days Sat 10/29/16  Mon 10/31/16 10/29 g 10/31
| 1360 |CIN-600 Install Conductors and Insulators Pole KMP-0131 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1361 |CIN-602 Install Conductors and Insulators Pole KMP-0132 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 1362 |CIN-604 Install Conductors and Insulators Pole KMP-0133 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 1363 |CIN-606 Install Conductors and Insulators Pole KMP-0134 3 days Thu 11/10/16  Sat 11/12/16 11/10 @ 11/12
| 1364 |0JT-380 On-Job Training Conductors and Insulators Poles (KMP-0135- KMP-0168) 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1365 |CIN-608 Install Conductors and Insulators Pole KMP-0135 3 days Thu7/28/16  |Sat 7/30/16 7/28 @ 7/30
| 1366 |CIN-610 Install Conductors and Insulators Pole KMP-0136 3 days Sun7/31/16  Tue 8/2/16 7/31 @ 8/2
| 1367 |CIN-612 Install Conductors and Insulators Pole KMP-0137 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1368 |CIN-614 Install Conductors and Insulators Pole KMP-0138 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1369 |CIN-616 Install Conductors and Insulators Pole KMP-0139 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1370 |CIN-618 Install Conductors and Insulators Pole KMP-0140 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 1371 |CIN-620 Install Conductors and Insulators Pole KMP-0141 3 days Mon 8/15/16 \Wed 8/17/16 8/15 @ 8/17
| 1372 |CIN-622 Install Conductors and Insulators Pole KMP-0142 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20
| 1373 |CIN-624 Install Conductors and Insulators Pole KMP-0143 3 days Sun 8/21/16  Tue 8/23/16 8/21 g 8/23
| 1374 |CIN-626 Install Conductors and Insulators Pole KMP-0144 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 1375 |CIN-628 Install Conductors and Insulators Pole KMP-0145 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1376 |CIN-630 Install Conductors and Insulators Pole KMP-0146 3 days Tue 8/30/16  Thu9/1/16 8/30 @ 9/1
| 1377 |cIN-632 Install Conductors and Insulators Pole KMP-0147 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1378 |CIN-634 Install Conductors and Insulators Pole KMP-0148 3 days Mon 9/5/16 ~ |Wed 9/7/16 9/5 @ 9/7
| 1379 |CIN-636 Install Conductors and Insulators Pole KMP-0149 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1380 |CIN-638 Install Conductors and Insulators Pole KMP-0150 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1381 |CIN-640 Install Conductors and Insulators Pole KMP-0151 3 days Wed 9/14/16  Fri9/16/16 9/14 @ 9/16
| 1382 |CIN-642 Install Conductors and Insulators Pole KMP-0152 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1383 |CIN-644 Install Conductors and Insulators Pole KMP-0153 3 days Tue 9/20/16  Thu9/22/16 9/20 @ 9/22
| 1384 |CIN-646 Install Conductors and Insulators Pole KMP-0154 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1385 |CIN-648 Install Conductors and Insulators Pole KMP-0155 3 days Mon 9/26/16 \Wed 9/28/16 9/26 @ 9/28
| 1386 |CIN-650 Install Conductors and Insulators Pole KMP-0156 3 days Thu9/29/16  |Sat 10/1/16 9/29 @ 10/1
| 1387 |CIN-652 Install Conductors and Insulators Pole KMP-0157 3 days Sun 10/2/16  Tue 10/4/16 10/2 g 10/4
| 1388 |CIN-654 Install Conductors and Insulators Pole KMP-0158 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1389 |CIN-656 Install Conductors and Insulators Pole KMP-0159 3 days Sat 10/8/16 Mon 10/10/16 10/8 g 10/10
| 1390 |CIN-658 Install Conductors and Insulators Pole KMP-0160 3 days Tue 10/11/16 Thu 10/13/16 10/11 gy 10/13
| 1391 |CIN-660 Install Conductors and Insulators Pole KMP-0161 3 days Fri10/14/16  Sun 10/16/16 10/14 g 10/16
| 1392 |CIN-662 Install Conductors and Insulators Pole KMP-0162 3 days Mon 10/17/16 \Wed 10/19/16 10/17 gg 10/19
| 1393 |CIN-664 Install Conductors and Insulators Pole KMP-0163 3 days Thu 10/20/16 Sat 10/22/16 10/20 gg 10/22
| 1394 |CIN-666 Install Conductors and Insulators Pole KMP-0164 3 days Sun 10/23/16  Tue 10/25/16 10/23 gg 10/25
| 1395 |CIN-668 Install Conductors and Insulators Pole KMP-0165 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 139 |CIN-670 Install Conductors and Insulators Pole KMP-0166 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 1397 |cIN-672 Install Conductors and Insulators Pole KMP-0167 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1398 |CIN-674 Install Conductors and Insulators Pole KMP-0168 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 1399 |0JT-390 On-Job Training Conductors and Insulators Poles (KMP-0169- KMP-0202) 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1400 |CIN-676 Install Conductors and Insulators Pole KMP-0169 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1401 |CIN-678 Install Conductors and Insulators Pole KMP-0170 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1402 |CIN-680 Install Conductors and Insulators Pole KMP-0171 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 1403 |cIN-682 Install Conductors and Insulators Pole KMP-0172 3 days Sat 8/6/16 Mon 8/8/16 8/6 m 8/8
| 1404 |CIN-684 Install Conductors and Insulators Pole KMP-0173 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1405 |CIN-686 Install Conductors and Insulators Pole KMP-0174 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
| 1406 |CIN-688 Install Conductors and Insulators Pole KMP-0175 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 1407 |CIN-690 Install Conductors and Insulators Pole KMP-0176 3 days Thu 8/18/16 Sat 8/20/16 8/18 g 8/20
| 1408 |CIN-692 Install Conductors and Insulators Pole KMP-0177 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 1409 |CIN-694 Install Conductors and Insulators Pole KMP-0178 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 1410 |CIN-696 Install Conductors and Insulators Pole KMP-0179 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1411 |CIN-698 Install Conductors and Insulators Pole KMP-0180 3 days Tue 8/30/16 ' Thu9/1/16 8/30 @ 9/1
| 1412 |cIN-700 Install Conductors and Insulators Pole KMP-0181 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1413 |cIN-702 Install Conductors and Insulators Pole KMP-0182 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 1414 |CIN-704 Install Conductors and Insulators Pole KMP-0183 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1415 |CIN-706 Install Conductors and Insulators Pole KMP-0184 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1416 |CIN-708 Install Conductors and Insulators Pole KMP-0185 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1417 [cIN-710 Install Conductors and Insulators Pole KMP-0186 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1418 |CIN-712 Install Conductors and Insulators Pole KMP-0187 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 1419 |[CIN-714 Install Conductors and Insulators Pole KMP-0188 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
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7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 | 1/811/15[1/221/29] 2/5 271203
1420 |CIN-716 Install Conductors and Insulators Pole KMP-0189 3 days Mon 9/26/16  |Wed 9/28/16 9/26 @ 9/28

| 1421 |[CIN-718 Install Conductors and Insulators Pole KMP-0190 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 1422 |CIN-720 Install Conductors and Insulators Pole KMP-0191 3 days Sun 10/2/16 Tue 10/4/16 10/2 @ 10/4
| 1423 [CIN-722 Install Conductors and Insulators Pole KMP-0192 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 1424 |CIN-724 Install Conductors and Insulators Pole KMP-0193 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
| 1425 |CIN-726 Install Conductors and Insulators Pole KMP-0194 3 days Tue 10/11/16  Thu 10/13/16 10/11 gg 10/13
| 1426 |CIN-728 Install Conductors and Insulators Pole KMP-0195 3 days Fri 10/14/16 Sun 10/16/16 10/14 @ 10/16
| 1427 |CIN-730 Install Conductors and Insulators Pole KMP-0196 3 days Mon 10/17/16 \Wed 10/19/16 10/17 gg 10/19
| 1428 |CIN-732 Install Conductors and Insulators Pole KMP-0197 3 days Thu 10/20/16  Sat 10/22/16 10/20 gg 10/22
| 1429 |CIN-734 Install Conductors and Insulators Pole KMP-0198 3 days Sun 10/23/16  Tue 10/25/16 10/23 gg 10/25
| 1430 |CIN-736 Install Conductors and Insulators Pole KMP-0199 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 1431 |CIN-738 Install Conductors and Insulators Pole KMP-0200 3 days Sat 10/29/16  Mon 10/31/16 10/29 g 10/31
| 1432 |CIN-740 Install Conductors and Insulators Pole KMP-0201 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1433 |CIN-742 Install Conductors and Insulators Pole KMP-0202 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 1434 |0JT-200 On-Job Training Conductors and Insulators Poles (KMP-0203- KMP-0238) 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1435 |CIN-744 Install Conductors and Insulators Pole KMP-0203 3 days Thu7/28/16  |Sat 7/30/16 7/28 @ 7/30
| 1436 |CIN-746 Install Conductors and Insulators Pole KMP-0204 3 days Sun7/31/16  Tue 8/2/16 7/31 @ 8/2
| 1437 |CIN-748 Install Conductors and Insulators Pole KMP-0205 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1438 |CIN-750 Install Conductors and Insulators Pole KMP-0206 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1439 |CIN-752 Install Conductors and Insulators Pole KMP-0207 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1440 |CIN-754 Install Conductors and Insulators Pole KMP-0208 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 1441 |CIN-756 Install Conductors and Insulators Pole KMP-0209 3 days Mon 8/15/16 \Wed 8/17/16 8/15 @ 8/17
| 1442 |CIN-758 Install Conductors and Insulators Pole KMP-0210 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20
| 1443 |CIN-760 Install Conductors and Insulators Pole KMP-0211 3 days Sun 8/21/16  Tue 8/23/16 8/21 g 8/23
| 1444 |CIN-762 Install Conductors and Insulators Pole KMP-0212 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 1445 |CIN-764 Install Conductors and Insulators Pole KMP-0213 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1446 |CIN-766 Install Conductors and Insulators Pole KMP-0214 3 days Tue 8/30/16 | Thu9/1/16 8/30 @ 9/1
| 1447 |CIN-768 Install Conductors and Insulators Pole KMP-0215 3 days Fri 9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1448 |cIN-770 Install Conductors and Insulators Pole KMP-0216 3 days Mon 9/5/16  \Wed 9/7/16 o/s @ o/7
| 1449 |CIN-772 Install Conductors and Insulators Pole KMP-0217 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1450 |CIN-774 Install Conductors and Insulators Pole KMP-0218 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1451 |CIN-776 Install Conductors and Insulators Pole KMP-0219 3 days Wed 9/14/16  Fri9/16/16 9/14 @ 9/16
| 1452 |CIN-778 Install Conductors and Insulators Pole KMP-0220 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1453 |CIN-780 Install Conductors and Insulators Pole KMP-0221 3 days Tue 9/20/16  Thu 9/22/16 9/20 @ 9/22
| 1454 |CIN-782 Install Conductors and Insulators Pole KMP-0222 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1455 |CIN-784 Install Conductors and Insulators Pole KMP-0223 3 days Mon 9/26/16 \Wed 9/28/16 9/26 @ 9/28
| 1456 |CIN-786 Install Conductors and Insulators Pole KMP-0224 3 days Thu9/29/16  |Sat 10/1/16 9/29 @ 10/1
| 1457 |CIN-788 Install Conductors and Insulators Pole KMP-0225 3 days Sun 10/2/16  Tue 10/4/16 10/2 g 10/4
| 1458 |CIN-790 Install Conductors and Insulators Pole KMP-0226 3 days Wed 10/5/16  Fri 10/7/16 10/5 @@ 10/7
| 1459 |CIN-792 Install Conductors and Insulators Pole KMP-0227 3 days Sat 10/8/16 Mon 10/10/16 10/8 g 10/10
| 1460 |CIN-794 Install Conductors and Insulators Pole KMP-0228 3 days Tue 10/11/16 Thu 10/13/16 10/11 gy 10/13
| 1461 |CIN-796 Install Conductors and Insulators Pole KMP-0229 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 1462 |CIN-798 Install Conductors and Insulators Pole KMP-0230 3 days Mon 10/17/16 \Wed 10/19/16 10/17 gg 10/19
| 1463 |CIN-800 Install Conductors and Insulators Pole KMP-0231 3 days Thu 10/20/16 Sat 10/22/16 10/20 gg 10/22
| 1464 |CIN-802 Install Conductors and Insulators Pole KMP-0232 3 days Sun 10/23/16  Tue 10/25/16 10/23 g 10/25
| 1465 |CIN-804 Install Conductors and Insulators Pole KMP-0233 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 1466 |CIN-806 Install Conductors and Insulators Pole KMP-0234 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 1467 |CIN-808 Install Conductors and Insulators Pole KMP-0235 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1468 |CIN-810 Install Conductors and Insulators Pole KMP-0236 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 1469 |CIN-812 Install Conductors and Insulators Pole KMP-0237 3 days Mon 11/7/16  |Wed 11/9/16 11/7 g 11/9
| 1470 |cIN-814 Install Conductors and Insulators Pole KMP-0238 3 days Thu 11/10/16 Sat 11/12/16 11/10 g 11/12
| 1471 |0JT-400 On-Job Training Conductors and Insulators Poles (KMP-0239- KMP-0272) 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1472 |cIN-816 Install Conductors and Insulators Pole KMP-0239 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1473 |cIN-818 Install Conductors and Insulators Pole KMP-0240 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1474 |CIN-820 Install Conductors and Insulators Pole KMP-0241 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1475 |cIN-822 Install Conductors and Insulators Pole KMP-0242 3 days Sat 8/6/16 Mon 8/8/16 8/6 m 8/8
| 1476 |cIN-824 Install Conductors and Insulators Pole KMP-0243 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1477 |cIN-826 Install Conductors and Insulators Pole KMP-0244 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
| 1478 |CIN-828 Install Conductors and Insulators Pole KMP-0245 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 1479 |cIN-830 Install Conductors and Insulators Pole KMP-0246 3 days Thu 8/18/16 Sat 8/20/16 8/18 g 8/20
| 1480 |CIN-832 Install Conductors and Insulators Pole KMP-0247 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 1481 |cIN-834 Install Conductors and Insulators Pole KMP-0248 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 1482 |CIN-836 Install Conductors and Insulators Pole KMP-0249 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1483 |CIN-838 Install Conductors and Insulators Pole KMP-0250 3 days Tue 8/30/16 | Thu9/1/16 8/30 @ 9/1
| 1484 |CIN-840 Install Conductors and Insulators Pole KMP-0251 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1485 |CIN-842 Install Conductors and Insulators Pole KMP-0252 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 1486 |CIN-844 Install Conductors and Insulators Pole KMP-0253 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1487 |CIN-846 Install Conductors and Insulators Pole KMP-0254 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1488 |CIN-848 Install Conductors and Insulators Pole KMP-0255 3 days Wed 9/14/16  Fri 9/16/16 9/14 g 9/16
| 1489 |CIN-850 Install Conductors and Insulators Pole KMP-0256 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1490 |CIN-852 Install Conductors and Insulators Pole KMP-0257 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
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[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
1491 |CIN-854 Install Conductors and Insulators Pole KMP-0258 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1492 |CIN-856 Install Conductors and Insulators Pole KMP-0259 3 days Mon 9/26/16  |Wed 9/28/16 9/26 @ 9/28
| 1493 |CIN-858 Install Conductors and Insulators Pole KMP-0260 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 1494 |CIN-860 Install Conductors and Insulators Pole KMP-0261 3 days Sun 10/2/16 Tue 10/4/16 10/2 @ 10/4
| 1495 |CIN-862 Install Conductors and Insulators Pole KMP-0262 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 1496 |CIN-864 Install Conductors and Insulators Pole KMP-0263 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
| 1497 |CIN-866 Install Conductors and Insulators Pole KMP-0264 3 days Tue 10/11/16  Thu 10/13/16 10/11 gg 10/13
| 1498 |CIN-868 Install Conductors and Insulators Pole KMP-0265 3 days Fri 10/14/16 Sun 10/16/16 10/14 @ 10/16
| 1499 |CIN-870 Install Conductors and Insulators Pole KMP-0266 3 days Mon 10/17/16 \Wed 10/19/16 10/17 gg 10/19
| 1500 |CIN-872 Install Conductors and Insulators Pole KMP-0267 3 days Thu 10/20/16  Sat 10/22/16 10/20 gg 10/22
| 1501 |CIN-874 Install Conductors and Insulators Pole KMP-0268 3 days Sun 10/23/16  Tue 10/25/16 10/23 gg 10/25
| 1502 |CIN-876 Install Conductors and Insulators Pole KMP-0269 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 1503 |CIN-878 Install Conductors and Insulators Pole KMP-0270 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 1504 |CIN-880 Install Conductors and Insulators Pole KMP-0271 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1505 |CIN-882 Install Conductors and Insulators Pole KMP-0272 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 1506 [0JT-410 On-Job Training Conductors and Insulators Poles (KMP-0273- KMP-0315) 3 days Thu 7/28/16 Sat 7/30/16 7/28 @ 7/30
| 1507 |CIN-884 Install Conductors and Insulators Pole KMP-0273 3 days Thu7/28/16  |Sat 7/30/16 7/28 @ 7/30
| 1508 |CIN-886 Install Conductors and Insulators Pole KMP-0274 3 days Sun7/31/16  Tue 8/2/16 7/31 @ 8/2
| 1509 |cIN-888 Install Conductors and Insulators Pole KMP-0275 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1510 |CIN-890 Install Conductors and Insulators Pole KMP-0276 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1511 |CIN-892 Install Conductors and Insulators Pole KMP-0277 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1512 |CIN-894 Install Conductors and Insulators Pole KMP-0278 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 1513 |CIN-896 Install Conductors and Insulators Pole KMP-0279 3 days Mon 8/15/16 \Wed 8/17/16 8/15 @ 8/17
| 1514 |CIN-898 Install Conductors and Insulators Pole KMP-0280 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20
| 1515 |CIN-900 Install Conductors and Insulators Pole KMP-0281 3 days Sun 8/21/16  Tue 8/23/16 8/21 g 8/23
| 1516 |CIN-902 Install Conductors and Insulators Pole KMP-0282 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 1517 |CIN-904 Install Conductors and Insulators Pole KMP-0283 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1518 |CIN-906 Install Conductors and Insulators Pole KMP-0284 3 days Tue 8/30/16  Thu9/1/16 8/30 @ 9/1
| 1519 |CIN-908 Install Conductors and Insulators Pole KMP-0285 3 days Fri 9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1520 |CIN-910 Install Conductors and Insulators Pole KMP-0286 3 days Mon 9/5/16 ~ |Wed 9/7/16 9/5 @ 9/7
| 1521 |cIN-912 Install Conductors and Insulators Pole KMP-0287 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 1522 |CIN-914 Install Conductors and Insulators Pole KMP-0288 3 days Sun9/11/16  Tue 9/13/16 9/11 g 9/13
| 1523 |cIN-916 Install Conductors and Insulators Pole KMP-0289 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1524 |CIN-918 Install Conductors and Insulators Pole KMP-0290 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 1525 |CIN-920 Install Conductors and Insulators Pole KMP-0291 3 days Tue 9/20/16  Thu9/22/16 9/20 @ 9/22
| 1526 |CIN-922 Install Conductors and Insulators Pole KMP-0292 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1527 |CIN-924 Install Conductors and Insulators Pole KMP-0293 3 days Mon 9/26/16 \Wed 9/28/16 9/26 @ 9/28
| 1528 |CIN-926 Install Conductors and Insulators Pole KMP-0294 3 days Thu9/29/16  |Sat 10/1/16 9/29 @ 10/1
| 1529 |CIN-928 Install Conductors and Insulators Pole KMP-0295 3 days Sun 10/2/16  Tue 10/4/16 10/2 g 10/4
| 1530 |CIN-930 Install Conductors and Insulators Pole KMP-0296 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1531 |CIN-932 Install Conductors and Insulators Pole KMP-0297 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 1532 |CIN-934 Install Conductors and Insulators Pole KMP-0298 3 days Tue 10/11/16  Thu 10/13/16 10/11 g 10/13
| 1533 |CIN-936 Install Conductors and Insulators Pole KMP-0299 3 days Fri10/14/16  Sun 10/16/16 10/14 g 10/16
| 1534 |CIN-938 Install Conductors and Insulators Pole KMP-0300 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @@ 10/19
| 1535 |CIN-940 Install Conductors and Insulators Pole KMP-0301 3 days Thu 10/20/16 |Sat 10/22/16 10/20 g 10/22
| 1536 |CIN-942 Install Conductors and Insulators Pole KMP-0302 3 days Sun 10/23/16  Tue 10/25/16 10/23 gg 10/25
| 1537 |cIN-944 Install Conductors and Insulators Pole KMP-0303 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 1538 |CIN-946 Install Conductors and Insulators Pole KMP-0304 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 1539 |CIN-948 Install Conductors and Insulators Pole KMP-0305 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 1540 |CIN-950 Install Conductors and Insulators Pole KMP-0306 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 1541 |CIN-952 Install Conductors and Insulators Pole KMP-0307 3 days Mon 11/7/16  Wed 11/9/16 11/7 @ 11/9
| 1542 |CIN-954 Install Conductors and Insulators Pole KMP-0308 3 days Thu 11/10/16 Sat 11/12/16 11/10 g 11/12
| 1543 |CIN-956 Install Conductors and Insulators Pole KMP-0309 3 days Sun 11/13/16  Tue 11/15/16 11/13 g 11/15
| 1544 |CIN-958 Install Conductors and Insulators Pole KMP-0310 3 days Wed 11/16/16 |Fri11/18/16 11/16 gg 11/18
| 1545 |CIN-960 Install Conductors and Insulators Pole KMP-0311 3 days Sat 11/19/16  Mon 11/21/16 11/19 g 11/21
| 1546 |CIN-962 Install Conductors and Insulators Pole KMP-0312 3 days Tue 11/22/16 Thu 11/24/16 11/22 g 11/24
| 1547 |CIN-964 Install Conductors and Insulators Pole KMP-0313 3 days Fri 11/25/16 Sun 11/27/16 11/25 g 11/27
| 1548 |CIN-966 Install Conductors and Insulators Pole KMP-0314 3 days Mon 11/28/16 \Wed 11/30/16 11/28 g 11/30
| 1549 |CIN-968 Install Conductors and Insulators Pole KMP-0315 3 days Thu 12/1/16 Sat 12/3/16 12/1 g 12/3
1550 OPTICAL OVERHEAD GROUND WIRE (OPGW) AND ACCESSORIES 150 days Sun 7/31/16  Tue 12/27/16 7/31 @ @ 12/27
| 1551 | Phase-1 Kajaki-Sangin North 138days  |sun8/7/16  |Thu12/22/16 8/7 @ @ 12/22
| 1552 |0JT-420 On-Job Training Install OPGW Poles (KSP-0001- KSP-0037) 3 days Sun 8/7/16 Tue 8/9/16 8/7 m 8/9
| 1553 |oPGW-100 Install OPGW Pole KSP-0001 3 days Sun 8/7/16 Tue 8/9/16 8/7 m 8/9
| 1554 |OPGW-102 Install OPGW Pole KSP-0002 3 days Wed 8/10/16  Fri 8/12/16 8/10 @ 8/12
| 1555 |oPGW-104 Install OPGW Pole KSP-0003 3 days Sat 8/13/16 Mon 8/15/16 8/13 @ 8/15
| 1556 |OPGW-106 Install OPGW Pole KSP-0004 3 days Tue 8/16/16 Thu 8/18/16 8/16 @ 8/18
| 1557 loPGW-108 Install OPGW Pole KSP-0005 3 days Fri 8/19/16 Sun 8/21/16 8/19 @ 8/21
| 1558 |OPGW-110 Install OPGW Pole KSP-0006 3 days Mon 8/22/16 |Wed 8/24/16 8/22 @ 8/24
| 1559 |oPGW-112 Install OPGW Pole KSP-0007 3 days Thu8/25/16  [sat8/27/16 8/25 @ 8/27
| 1560 |OPGW-114 Install OPGW Pole KSP-0008 3 days Sun 8/28/16  |Tue 8/30/16 8/28 @ 8/30
| 1561 |OPGW-116 Install OPGW Pole KSP-0009 3 days Wed 8/31/16  Fri 9/2/16 8/31 @ 9/2
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
1D Activity ID Task Name Duration Start Finish ‘ 2016
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [October [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4|9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/221/29] 2/5 271203
1562 |OPGW-118 Install OPGW Pole KSP-0010 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5

| 1563 |OPGW-120 Install OPGW Pole KSP-0011 3 days Tue 9/6/16 Thu 9/8/16 9/6 @ 9/8
| 1564 |OPGW-122 Install OPGW Pole KSP-0012 3 days Fri 9/9/16 Sun 9/11/16 9/9 @ 9/11
| 1565 (OPGW-124 Install OPGW Pole KSP-0013 3 days Mon 9/12/16  Wed 9/14/16 9/12 @ 9/14
| 1566 |OPGW-126 Install OPGW Pole KSP-0014 3 days Thu 9/15/16 Sat 9/17/16 9/15 @ 9/17
| 1567 |OPGW-128 Install OPGW Pole KSP-0015 3 days Sun 9/18/16 Tue 9/20/16 9/18 @ 9/20
| 1568 |OPGW-130 Install OPGW Pole KSP-0016 3 days Wed 9/21/16  |Fri 9/23/16 9/21 @ 9/23
| 1569 |OPGW-132 Install OPGW Pole KSP-0017 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 1570 |oPGW-134 Install OPGW Pole KSP-0018 3 days Tue 9/27/16 Thu 9/29/16 9/27 @ 9/29
| 1571 loPGW-136 Install OPGW Pole KSP-0019 3 days Fri9/30/16  Sun10/2/16 9/30 @ 10/2
| 1572 joPGW-138 Install OPGW Pole KSP-0020 3 days Mon 10/3/16  |Wed 10/5/16 10/3 @ 10/5
| 1573 loPGw-140 Install OPGW Pole KSP-0021 3 days Thu10/6/16  Sat 10/8/16 10/6 @ 10/8
| 1574 |oPGW-142 Install OPGW Pole KSP-0022 3 days Sun 10/9/16 Tue 10/11/16 10/9 @ 10/11
| 1575 loPGW-144 Install OPGW Pole KSP-0023 3 days Wed 10/12/16 Fri 10/14/16 10/12 @ 10/14
| 1576 |OPGW-146 Install OPGW Pole KSP-0024 3 days Sat10/15/16  Mon 10/17/16 10/15 @ 10/17
| 1577 loPGw-148 Install OPGW Pole KSP-0025 3 days Tue 10/18/16 | Thu 10/20/16 10/18 @@ 10/20
| 1578 |0PGW-150 Install OPGW Pole KSP-0026 3 days Fri10/21/16  Sun 10/23/16 10/21 @ 10/23
| 1579 |oPGW-152 Install OPGW Pole KSP-0027 3 days Mon 10/24/16 'Wed 10/26/16 10/24 @ 10/26
| 1580 |OPGW-154 Install OPGW Pole KSP-0028 3 days Thu 10/27/16 [sat 10/29/16 10/27 @ 10/29
| 1581 |OPGW-156 Install OPGW Pole KSP-0029 3 days Sun 10/30/16  Tue 11/1/16 10/30 @ 11/1
| 1582 |oPGW-158 Install OPGW Pole KSP-0030 3 days Wed 11/2/16  |Fri 11/4/16 11/2 @ 11/4
| 1583 |OPGW-160 Install OPGW Pole KSP-0031 3 days Sat11/5/16 ~ Mon 11/7/16 11/5 @ 11/7
| 1584 |OPGW-162 Install OPGW Pole KSP-0032 3 days Tue 11/8/16  Thu11/10/16 11/8 @ 11/10
| 1585 |OPGW-164 Install OPGW Pole KSP-0033 3 days Fri11/11/16  Sun11/13/16 11/11 @ 11/13
| 1586 |OPGW-166 Install OPGW Pole KSP-0034 3 days Mon 11/14/16 \Wed 11/16/16 11/14 @ 11/16
| 1587 loPGW-168 Install OPGW Pole KSP-0035 3 days Thu11/17/16 [sat 11/19/16 11/17 @ 11/19
| 1588 |OPGW-170 Install OPGW Pole KSP-0036 3 days Sun 11/20/16 Tue 11/22/16 11/20 @@ 11/22
| 1589 loPGW-172 Install OPGW Pole KSP-0037 3 days Wed 11/23/16 Fri 11/25/16 11/23 @ 11/25
| 1590 |0JT-430 On-Job Training Install OPGW Poles (KSP-0038- KSP-0074) 3 days Sun 8/7/16 Tue 8/9/16 8/7 @ 8/9
| 1591 loPGW-174 Install OPGW Pole KSP-0038 3 days Sun8/7/16  [Tue 8/9/16 8/7 @ 8/9
| 1592 |oPGW-176 Install OPGW Pole KSP-0039 3 days Wed 8/10/16  Fri 8/12/16 8/10 @ 8/12
| 1593 loPGW-178 Install OPGW Pole KSP-0040 3 days Sat8/13/16  Mon 8/15/16 8/13 @ 8/15
| 1594 |0PGW-180 Install OPGW Pole KSP-0041 3 days Tue 8/16/16  Thu8/18/16 8/16 @ 8/18
| 1595 |oPGW-182 Install OPGW Pole KSP-0042 3 days Fri8/19/16  Sun8/21/16 8/19 @ 8/21
| 159 (OPGW-184 Install OPGW Pole KSP-0043 3 days Mon 8/22/16  Wed 8/24/16 8/22 @ 8/24
| 1597 loPGW-186 Install OPGW Pole KSP-0044 3 days Thu8/25/16  [Sat 8/27/16 8/25 @ 8/27
| 1598 |oPGW-188 Install OPGW Pole KSP-0045 3 days Sun8/28/16  Tue 8/30/16 8/28 @ 8/30
| 1599 |oPGW-190 Install OPGW Pole KSP-0046 3 days Wed 8/31/16  Fri9/2/16 8/31 @ 9/2
| 1600 |OPGW-192 Install OPGW Pole KSP-0047 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 1601 |OPGW-194 Install OPGW Pole KSP-0048 3 days Tue9/6/16  |Thu9/8/16 9/6 @ 9/8
| 1602 |OPGW-196 Install OPGW Pole KSP-0049 3 days Fri 9/9/16 Sun 9/11/16 9/9 @ 9/11
| 1603 |oPGW-198 Install OPGW Pole KSP-0050 3 days Mon 9/12/16  Wed 9/14/16 9/12 @ 9/14
| 1604 |0PGW-200 Install OPGW Pole KSP-0051 3 days Thu9/15/16  [Sat 9/17/16 9/15 @ 9/17
| 1605 |OPGW-202 Install OPGW Pole KSP-0052 3 days Sun9/18/16  Tue 9/20/16 9/18 @ 9/20
| 1606 |OPGW-204 Install OPGW Pole KSP-0053 3 days Wed 9/21/16  |Fri9/23/16 9/21 @ 9/23
| 1607 |0PGW-206 Install OPGW Pole KSP-0054 3 days Sat9/24/16  Mon 9/26/16 9/24 @ 9/26
| 1608 |OPGW-208 Install OPGW Pole KSP-0055 3 days Tue9/27/16  Thu9/29/16 9/27 @ 9/29
| 1609 loPGW-210 Install OPGW Pole KSP-0056 3 days Fri9/30/16  Sun10/2/16 9/30 @ 10/2
| 1610 lOPGW-212 Install OPGW Pole KSP-0057 3 days Mon 10/3/16  Wed 10/5/16 10/3 @ 10/5
| 1611 loPGW-214 Install OPGW Pole KSP-0058 3 days Thu10/6/16  Sat 10/8/16 10/6 @ 10/8
| 1612 |oPGW-216 Install OPGW Pole KSP-0059 3 days Sun 10/9/16  Tue 10/11/16 10/9 @ 10/11
| 1613 |oPGW-218 Install OPGW Pole KSP-0060 3 days Wed 10/12/16 Fri 10/14/16 10/12 @ 10/14
| 1614 |oPGW-220 Install OPGW Pole KSP-0061 3 days Sat10/15/16  Mon 10/17/16 10/15 @ 10/17
| 1615 |oPGW-222 Install OPGW Pole KSP-0062 3 days Tue 10/18/16  Thu 10/20/16 10/18 @ 10/20
| 1616 |oPGW-224 Install OPGW Pole KSP-0063 3 days Fri10/21/16  Sun 10/23/16 10/21 @ 10/23
| 1617 |oPGW-226 Install OPGW Pole KSP-0064 3 days Mon 10/24/16 'Wed 10/26/16 10/24 @ 10/26
| 1618 |oPGW-228 Install OPGW Pole KSP-0065 3 days Thu 10/27/16 |Sat 10/29/16 10/27 @ 10/29
| 1619 |oPGW-230 Install OPGW Pole KSP-0066 3 days Sun 10/30/16  Tue 11/1/16 10/30 @ 11/1
| 1620 |oPGW-232 Install OPGW Pole KSP-0067 3 days Wed 11/2/16  Fri 11/4/16 11/2 @ 11/4
| 1621 |oPGW-234 Install OPGW Pole KSP-0068 3 days Sat11/5/16  Mon 11/7/16 11/5 @ 1/7
| 1622 |oPGW-236 Install OPGW Pole KSP-0069 3 days Tue11/8/16  Thu11/10/16 11/8 @ 11/10
| 1623 |oPGW-238 Install OPGW Pole KSP-0070 3 days Fri11/11/16  Sun11/13/16 11/11 @ 11/13
| 1624 |oPGW-240 Install OPGW Pole KSP-0071 3 days Mon 11/14/16 'Wed 11/16/16 11/14 @ 11/16
| 1625 |oPGW-242 Install OPGW Pole KSP-0072 3 days Thu11/17/16 |sat 11/19/16 11/17 @ 11/19
| 1626 |oPGW-244 Install OPGW Pole KSP-0073 3 days Sun 11/20/16  Tue 11/22/16 11/20 @ 11/22
| 1627 |oPGW-246 Install OPGW Pole KSP-0074 3 days Wed 11/23/16 Fri 11/25/16 11/23 @ 11/25
| 1628 |0IT-440 On-Job Training Install OPGW Poles (KSP-0075- KSP-00120) 3 days Sun8/7/16  Tue8/9/16 8/7 @ 8/9
| 1629 |oPGW-248 Install OPGW Pole KSP-0075 3 days Sun8/7/16  Tue8/9/16 8/7 @ 8/9
| 1630 loPGW-250 Install OPGW Pole KSP-0076 3 days Wed 8/10/16  Fri 8/12/16 8/10 @ 8/12
| 1631 |oPGW-252 Install OPGW Pole KSP-0077 3 days Sat8/13/16  Mon 8/15/16 8/13 @ 8/15
| 1632 loPGW-254 Install OPGW Pole KSP-0078 3 days Tue 8/16/16  Thu8/18/16 8/16 @ 8/18
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
ID  |ActivityID  |Task Name Duration start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [October [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2912/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/221/29] 2/5 271203
1633 |OPGW-256 Install OPGW Pole KSP-0079 3 days Fri8/19/16  Sun8/21/16 8/19 @ 8/21
| 1634 |OPGW-258 Install OPGW Pole KSP-0080 3 days Mon 8/22/16 |Wed 8/24/16 8/22 @ 8/24
| 1635 |0PGW-260 Install OPGW Pole KSP-0081 3 days Thu8/25/16  [Sat8/27/16 8/25 @ 8/27
| 1636 |OPGW-262 Install OPGW Pole KSP-0082 3 days Sun 8/28/16 Tue 8/30/16 8/28 @ 8/30
| 1637 loPGW-264 Install OPGW Pole KSP-0083 3 days Wed 8/31/16  Fri9/2/16 8/31 @ 9/2
| 1638 |OPGW-266 Install OPGW Pole KSP-0084 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 1639 |OPGW-268 Install OPGW Pole KSP-0085 3 days Tue 9/6/16 Thu 9/8/16 9/6 @ 9/8
| 1640 |OPGW-270 Install OPGW Pole KSP-0086 3 days Fri 9/9/16 Sun 9/11/16 9/9 @ 9/11
| 1641 loPGW-272 Install OPGW Pole KSP-0087 3 days Mon 9/12/16  |Wed 9/14/16 9/12 @ 9/14
| 1642 lOPGW-274 Install OPGW Pole KSP-0088 3 days Thu9/15/16  [Sat9/17/16 9/15 g 9/17
| 1643 |OPGW-276 Install OPGW Pole KSP-0089 3 days Sun 9/18/16 Tue 9/20/16 9/18 @ 9/20
| 1644 lOPGW-278 Install OPGW Pole KSP-0090 3 days Wed 9/21/16  Fri9/23/16 9/21 @ 9/23
| 1645 |OPGW-280 Install OPGW Pole KSP-0091 3 days Sat9/24/16  |Mon 9/26/16 9/24 @ 9/26
| 1646 |OPGW-282 Install OPGW Pole KSP-0092 3 days Tue 9/27/16 Thu 9/29/16 9/27 @ 9/29
| 1647 (OPGW-284 Install OPGW Pole KSP-0093 3 days Fri9/30/16  Sun10/2/16 9/30 @ 10/2
| 1648 |OPGW-286 Install OPGW Pole KSP-0094 3 days Mon 10/3/16  Wed 10/5/16 10/3 @ 10/5
| 1649 loPGW-288 Install OPGW Pole KSP-0095 3 days Thu 10/6/16  [Sat 10/8/16 10/6 @ 10/8
| 1650 |OPGW-290 Install OPGW Pole KSP-0096 3 days Sun10/9/16  [Tue 10/11/16 10/9 @ 10/11
| 1651 |OPGW-292 Install OPGW Pole KSP-0097 3 days Wed 10/12/16  Fri 10/14/16 10/12 @ 10/14
| 1652 |OPGW-294 Install OPGW Pole KSP-0098 3 days Sat10/15/16 |Mon 10/17/16 10/15 @ 10/17
| 1653 |0PGW-296 Install OPGW Pole KSP-0099 3 days Tue 10/18/16  Thu 10/20/16 10/18 @ 10/20
| 1654 |OPGW-298 Install OPGW Pole KSP-0100 3 days Fri10/21/16  Sun10/23/16 10/21 @ 10/23
| 1655 |0PGW-300 Install OPGW Pole KSP-0101 3 days Mon 10/24/16 |Wed 10/26/16 10/24 @ 10/26
| 1656 |OPGW-302 Install OPGW Pole KSP-0102 3 days Thu 10/27/16 [Sat 10/29/16 10/27 @ 10/29
| 1657 |OPGW-304 Install OPGW Pole KSP-0103 3 days Sun 10/30/16  Tue 11/1/16 10/30 @ 11/1
| 1658 |OPGW-306 Install OPGW Pole KSP-0104 3 days Wed 11/2/16  Fri 11/4/16 11/2 @ 11/4
| 1659 |oPGW-308 Install OPGW Pole KSP-0105 3 days Sat11/5/16 ~ Mon 11/7/16 11/5 @ 11/7
| 1660 (OPGW-310 Install OPGW Pole KSP-0106 3 days Tue 11/8/16  |Thu 11/10/16 11/8 @ 11/10
| 1661 |OPGW-312 Install OPGW Pole KSP-0107 3 days Fri11/11/16  Sun11/13/16 11/11 @ 11/13
| 1662 |OPGW-314 Install OPGW Pole KSP-0108 3 days Mon 11/14/16 |Wed 11/16/16 11/14 @ 11/16
| 1663 |OPGW-316 Install OPGW Pole KSP-0109 3 days Thu11/17/16 [Sat11/19/16 11/17 @ 11/19
| 1664 |OPGW-318 Install OPGW Pole KSP-0110 3 days Sun 11/20/16 [Tue 11/22/16 11/20 @ 11/22
| 1665 |OPGW-320 Install OPGW Pole KSP-0111 3 days Wed 11/23/16  Fri 11/25/16 11/23 @ 11/25
| 1666 |OPGW-322 Install OPGW Pole KSP-0112 3 days Sat11/26/16 |Mon 11/28/16 11/26 @ 11/28
| 1667 (OPGW-324 Install OPGW Pole KSP-0113 3 days Tue 11/29/16  Thu12/1/16 11/29 @ 12/1
| 1668 |OPGW-326 Install OPGW Pole KSP-0114 3 days Fri12/2/16  sun12/4/16 12/2 @ 12/4
| 1669 lOPGW-328 Install OPGW Pole KSP-0115 3 days Mon 12/5/16 | Wed 12/7/16 12/5 @ 12/7
| 1670 loPGW-330 Install OPGW Pole KSP-0116 3 days Thu12/8/16  [Sat12/10/16 12/8 @ 12/10
| 1671 |oPGW-332 Install OPGW Pole KSP-0117 3 days Sun12/11/16 |Tue 12/13/16 12/11 @ 12/13
| 1672 loPGW-334 Install OPGW Pole KSP-0118 3 days Wed 12/14/16  Fri 12/16/16 12/14 @ 12/16
| 1673 loPGW-336 Install OPGW Pole KSP-0119 3 days Sat12/17/16 |Mon 12/19/16 12/17 @ 12/19
| 1674 loPGW-338 Install OPGW Pole KSP-0120 3 days Tue 12/20/16  Thu 12/22/16 12/20 @ 12/22
| 1675 | Phase-2 Kandahar East-Maiwand 150days  |sun7/31/16 [Tue 12/27/16 731 & @ 12/27
| 1676 |0JT-450 On-Job Training Install OPGW Poles (KMP-0001- KMP-0048) 3 days sun7/31/16  Tue8/2/16 7/31 @ 8/2
| 1677 loPGW-340 Install OPGW Pole KMP-0001 3 days sun7/31/16  Tue8/2/16 a
| 1678 |OPGW-342 Install OPGW Pole KMP-0002 3 days Wed 8/3/16  Fri8/5/16 8/3 @ 8/5
| 1679 loPGW-344 Install OPGW Pole KMP-0003 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1680 |OPGW-346 Install OPGW Pole KMP-0004 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11
| 1681 loPGW-348 Install OPGW Pole KMP-0005 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14
| 1682 |OPGW-350 Install OPGW Pole KMP-0006 3 days Mon 8/15/16 | Wed 8/17/16 8/15 @ 8/17
| 1683 |0PGW-352 Install OPGW Pole KMP-0007 3 days Thu 8/18/16  [Sat8/20/16 8/18 @ 8/20
| 1684 |OPGW-354 Install OPGW Pole KMP-0008 3 days Sun8/21/16  Tue 8/23/16 8/21 @ 8/23
| 1685 |0PGW-356 Install OPGW Pole KMP-0009 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 1686 |OPGW-358 Install OPGW Pole KMP-0010 3 days Sat8/27/16  Mon 8/29/16 8/27 @ 8/29
| 1687 |0PGW-360 Install OPGW Pole KMP-0011 3 days Tue8/30/16  Thu9/1/16 8/30 @ 9/1
| 1688 |0PGW-362 Install OPGW Pole KMP-0012 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1689 |0PGW-364 Install OPGW Pole KMP-0013 3 days Mon 9/5/16 |\ Wed 9/7/16 o/5 @ 9/7
| 1690 |oPGW-366 Install OPGW Pole KMP-0014 3 days Thu9/8/16  [sat9/10/16 9/8 @ 9/10
| 1691 |oPGW-368 Install OPGW Pole KMP-0015 3 days Sun9/11/16  Tue 9/13/16 9/11 @ 9/13
| 1692 |oPGW-370 Install OPGW Pole KMP-0016 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1693 |oPGW-372 Install OPGW Pole KMP-0017 3 days Sat9/17/16 | Mon 9/19/16 9/17 @ 9/19
| 1694 |oPGW-374 Install OPGW Pole KMP-0018 3 days Tue9/20/16  Thu9/22/16 9/20 @ 9/22
| 1695 |oPGW-376 Install OPGW Pole KMP-0019 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25
| 1696 |oPGW-378 Install OPGW Pole KMP-0020 3 days Mon 9/26/16 | Wed 9/28/16 9/26 @ 9/28
| 1697 |oPGW-380 Install OPGW Pole KMP-0021 3 days Thu9/29/16  [Sat 10/1/16 9/29 @ 10/1
| 1698 |0PGW-382 Install OPGW Pole KMP-0022 3 days Sun10/2/16  Tue 10/4/16 10/2 @ 10/4
| 1699 |oPGW-384 Install OPGW Pole KMP-0023 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1700 |oPGW-386 Install OPGW Pole KMP-0024 3 days Sat10/8/16  Mon 10/10/16 10/8 @ 10/10
| 1701 |oPGW-388 Install OPGW Pole KMP-0025 3 days Tue 10/11/16  Thu 10/13/16 10/11 gg 10/13
| 1702 loPGW-390 Install OPGW Pole KMP-0026 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16
| 1703 loPGW-392 Install OPGW Pole KMP-0027 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19
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7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15/5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7[8/148/21/8/28 9/49/119/18l9/25]10/2110/910/1d0/230/3011/611/111/24 1/2112/82/112/142/28 1/1 ] 1/8]1/151/2201/29] 2/5 [2/12]2
1704 |OPGW-394 Install OPGW Pole KMP-0028 3 days Thu 10/20/16 Sat 10/22/16 10/20 @ 10/22

| 1705 |OPGW-396 Install OPGW Pole KMP-0029 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25

| 1706 |oPGW-398 Install OPGW Pole KMP-0030 3 days Wed 10/26/16 Fri 10/28/16 10/26 @ 10/28

| 1707 loPGw-400 Install OPGW Pole KMP-0031 3 days Sat 10/29/16 |Mon 10/31/16 10/29 @@ 10/31

| 1708 |oPGW-402 Install OPGW Pole KMP-0032 3 days Tue 11/1/16  Thu11/3/16 11/1 @ 11/3

| 1709 |oPGW-404 Install OPGW Pole KMP-0033 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6

| 1710 |OPGW-406 Install OPGW Pole KMP-0034 3 days Mon 11/7/16  Wed 11/9/16 11/7 @ 11/9

| 1711 loPGwW-408 Install OPGW Pole KMP-0035 3 days Thu11/10/16 Sat 11/12/16 11/10 @ 11/12

| 1712 |oPGW-410 Install OPGW Pole KMP-0036 3 days Sun 11/13/16  Tue 11/15/16 11/13 @ 11/15

| 1713 loPGw-412 Install OPGW Pole KMP-0037 3 days Wed 11/16/16 Fri 11/18/16 11/16 @ 11/18

| 1714 loPGW-414 Install OPGW Pole KMP-0038 3 days Sat 11/19/16  Mon 11/21/16 11/19 @ 11/21

| 1715 |oPGW-416 Install OPGW Pole KMP-0039 3 days Tue 11/22/16 Thu 11/24/16 11/22 g 11/24

| 1716 |oPGW-418 Install OPGW Pole KMP-0040 3 days Fri 11/25/16 Sun 11/27/16 11/25 g 11/27

| 1717 |oPGW-420 Install OPGW Pole KMP-0041 3 days Mon 11/28/16 'Wed 11/30/16 11/28 @ 11/30

| 1718 loPGW-422 Install OPGW Pole KMP-0042 3 days Thu12/1/16  Sat12/3/16 12/1 @ 12/3

| 1719 loPGW-424 Install OPGW Pole KMP-0043 3 days Sun 12/4/16  Tue 12/6/16 12/4 @ 12/6

| 1720 loPGW-426 Install OPGW Pole KMP-0044 3 days Wed 12/7/16  Fri 12/9/16 12/7 @ 12/9

| 1721 loPGw-428 Install OPGW Pole KMP-0045 3 days Sat12/10/16 |Mon 12/12/16 12/10 @ 12/12

| 1722 loPGW-430 Install OPGW Pole KMP-0046 3 days Tue 12/13/16  Thu12/15/16 12/13 @ 12/15

| 1723 loPGW-432 Install OPGW Pole KMP-0047 3 days Fri12/16/16  Sun12/18/16 12/16 @ 12/18

| 1724 loPGW-434 Install OPGW Pole KMP-0048 3 days Mon 12/19/16 |Wed 12/21/16 12/19 @ 12/21

| 1725 |0JT-460 On-Job Training Install OPGW Poles (KMP-0049- KMP-0098) 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2

| 1726 (oPGW-436 Install OPGW Pole KMP-0049 3 days sun7/31/16  Tue8/2/16 7/31 @ 8/2

| 1727 loPGw-438 Install OPGW Pole KMP-0050 3 days Wed 8/3/16  Fri 8/5/16 8/3 @ 8/5

| 1728 |oPGW-440 Install OPGW Pole KMP-0051 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8

| 1729 loPGW-442 Install OPGW Pole KMP-0052 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11

| 1730 loPGW-444 Install OPGW Pole KMP-0053 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14

| 1731 loPGW-446 Install OPGW Pole KMP-0054 3 days Mon 8/15/16  Wed 8/17/16 8/15 @ 8/17

| 1732 loPGw-448 Install OPGW Pole KMP-0055 3 days Thu8/18/16  [Sat8/20/16 8/18 @ 8/20

| 1733 loPGW-450 Install OPGW Pole KMP-0056 3 days Sun8/21/16  [Tue 8/23/16 8/21 @ 8/23

| 1734 |OPGW-452 Install OPGW Pole KMP-0057 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26

| 1735 |oPGW-454 Install OPGW Pole KMP-0058 3 days Sat8/27/16  |Mon 8/29/16 8/27 @ 8/29

| 1736 (OPGW-456 Install OPGW Pole KMP-0059 3 days Tue 8/30/16  Thu 9/1/16 8/30 @ 9/1

| 1737 loPGw-458 Install OPGW Pole KMP-0060 3 days Fri 9/2/16 Sun 9/4/16 9/2 @ 9/4

| 1738 |OPGW-460 Install OPGW Pole KMP-0061 3 days Mon9/5/16 |\ Wed 9/7/16 o/5 @ 9/7

| 1739 (oPGW-462 Install OPGW Pole KMP-0062 3 days Thu9/8/16  [sat9/10/16 9/8 @ 9/10

| 1740 (OPGW-464 Install OPGW Pole KMP-0063 3 days Sun9/11/16  [Tue 9/13/16 9/11 @ 9/13

| 1741 |oPGW-466 Install OPGW Pole KMP-0064 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16

| 1742 loPGW-468 Install OPGW Pole KMP-0065 3 days Sat9/17/16  |Mon 9/19/16 9/17 @ 9/19

| 1743 loPGW-470 Install OPGW Pole KMP-0066 3 days Tue9/20/16  Thu9/22/16 9/20 @ 9/22

| 1744 |OPGW-472 Install OPGW Pole KMP-0067 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25

| 1745 (oPGW-474 Install OPGW Pole KMP-0068 3 days Mon 9/26/16 | Wed 9/28/16 9/26 @ 9/28

| 1746 |OPGW-476 Install OPGW Pole KMP-0069 3 days Thu9/29/16  [sat10/1/16 9/29 @ 10/1

| 1747 loPGW-478 Install OPGW Pole KMP-0070 3 days Sun10/2/16  [Tue 10/4/16 10/2 @ 10/4

| 1748 |OPGW-480 Install OPGW Pole KMP-0071 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7

| 1749 |oPGW-482 Install OPGW Pole KMP-0072 3 days Sat10/8/16  |Mon 10/10/16 10/8 @ 10/10

| 1750 |oPGW-484 Install OPGW Pole KMP-0073 3 days Tue 10/11/16  Thu 10/13/16 10/11 @ 10/13

| 1751 |oPGW-486 Install OPGW Pole KMP-0074 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16

| 1752 |oPGW-488 Install OPGW Pole KMP-0075 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19

| 1753 |oPGW-490 Install OPGW Pole KMP-0076 3 days Thu 10/20/16 [Sat 10/22/16 10/20 @ 10/22

| 1754 |0PGW-492 Install OPGW Pole KMP-0077 3 days Sun 10/23/16  |Tue 10/25/16 10/23 @ 10/25

| 1755 |oPGW-494 Install OPGW Pole KMP-0078 3 days Wed 10/26/16  Fri 10/28/16 10/26 @ 10/28

| 1756 |oPGW-496 Install OPGW Pole KMP-0079 3 days Sat10/29/16 | Mon 10/31/16 10/29 @ 10/31

| 1757 |oPGW-498 Install OPGW Pole KMP-0080 3 days Tue11/1/16  Thu11/3/16 1/1 @ 11/3

| 1758 |0PGW-500 Install OPGW Pole KMP-0081 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6

| 1759 |0PGW-502 Install OPGW Pole KMP-0082 3 days Mon 11/7/16 |\ Wed 11/9/16 11/7 @ 11/9

| 1760 |0PGW-504 Install OPGW Pole KMP-0083 3 days Thu11/10/16 Sat 11/12/16 11/10 @ 11/12

| 1761 |oPGW-506 Install OPGW Pole KMP-0084 3 days Sun11/13/16  |Tue 11/15/16 11/13 @ 11/15

| 1762 |oPGW-508 Install OPGW Pole KMP-0085 3 days Wed 11/16/16  Fri 11/18/16 11/16 @ 11/18

| 1763 |oPGW-510 Install OPGW Pole KMP-0086 3 days Sat11/19/16 | Mon 11/21/16 11/19 @ 11/21

| 1764 |0PGW-512 Install OPGW Pole KMP-0087 3 days Tue 11/22/16  Thu11/24/16 11/22 @ 11/24

| 1765 |oPGW-514 Install OPGW Pole KMP-0088 3 days Fri11/25/16  Sun11/27/16 11/25 @ 11/27

| 1766 |oPGW-516 Install OPGW Pole KMP-0089 3 days Mon 11/28/16 |Wed 11/30/16 11/28 @ 11/30

| 1767 |oPGW-518 Install OPGW Pole KMP-0090 3 days Thu12/1/16  [Sat12/3/16 12/1 @ 12/3

| 1768 |0PGW-520 Install OPGW Pole KMP-0091 3 days Sun12/4/16  Tue 12/6/16 12/4 @ 12/6

| 1769 |oPGW-522 Install OPGW Pole KMP-0092 3 days Wed 12/7/16  Fri 12/9/16 12/7 @ 12/9

| 1770 |oPGW-524 Install OPGW Pole KMP-0093 3 days Sat12/10/16 | Mon 12/12/16 12/10 @ 12/12

| 1771 |oPGw-526 Install OPGW Pole KMP-0094 3 days Tue 12/13/16  Thu12/15/16 12/13 @ 12/15

| 1772 |oPGW-528 Install OPGW Pole KMP-0095 3 days Fri 12/16/16 Sun 12/18/16 12/16 g 12/18

| 1773 loPGw-530 Install OPGW Pole KMP-0096 3 days Mon 12/19/16 |Wed 12/21/16 12/19 @ 12/21

| 1774 loPGW-532 Install OPGW Pole KMP-0097 3 days Thu12/22/16 [Sat 12/24/16 12/22 @ 12/24
Task G Milestone Project Summary @ & External ¢ Manual Task Cossd  Manual Summary Rollup e  Start-only Critical Split Ciraaaaaaaas
Split o «v4 Summary Pe==———===9 External Tasks (i nactive Task U——U Duration-only Manual Summary P9 Finish-only G  Progress ]

Page 25 of 35




USAID

AESP

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
ID  |ActivityID  |Task Name Duration start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March il [ma [3une [3uly [August [ [October [ ecember | Januan [February
7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15l5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7 [8/148/21/8/28 9/49/119/18l9/25]10/2110/910/1d 0723 0/3011/611/111/24 1/2112/802/112/142/2¢8 1/1 | 1/8]1/151/2201/29] 2/5 [2/12]2
1775 |OPGW-534 Install OPGW Pole KMP-0098 3 days Sun 12/25/16  Tue 12/27/16 12/25 g 12/27

| 1776 |0JT-470 On-Job Training Install OPGW Poles (KMP-0099- KMP-0134) 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2

| 1777 |oPGW-536 Install OPGW Pole KMP-0099 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2

| 1778 |oPGW-538 Install OPGW Pole KMP-0100 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5

| 1779 |0PGW-540 Install OPGW Pole KMP-0101 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8

| 1780 |oPGW-542 Install OPGW Pole KMP-0102 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11

| 1781 |oPGW-544 Install OPGW Pole KMP-0103 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14

| 1782 |OPGW-546 Install OPGW Pole KMP-0104 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17

| 1783 |OPGW-548 Install OPGW Pole KMP-0105 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20

| 1784 |OPGW-550 Install OPGW Pole KMP-0106 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23

| 1785 |OPGW-552 Install OPGW Pole KMP-0107 3 days Wed 8/24/16  Fri8/26/16 8/24 @ 8/26

| 1786 |OPGW-554 Install OPGW Pole KMP-0108 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29

| 1787 |OPGW-556 Install OPGW Pole KMP-0109 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1

| 1788 |OPGW-558 Install OPGW Pole KMP-0110 3 days Fri 9/2/16 Sun 9/4/16 9/2 @ 9/4

| 1789 |0PGW-560 Install OPGW Pole KMP-0111 3 days Mon9/5/16 |\ Wed 9/7/16 o/s @ 9/7

| 1790 |oPGW-562 Install OPGW Pole KMP-0112 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10

| 1791 |oPGW-564 Install OPGW Pole KMP-0113 3 days Sun9/11/16  [Tue 9/13/16 9/11 @ 9/13

| 1792 |oPGW-566 Install OPGW Pole KMP-0114 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16

| 1793 loPGW-568 Install OPGW Pole KMP-0115 3 days Sat9/17/16 ~ Mon 9/19/16 9/17 @ 9/19

| 1794 loPGW-570 Install OPGW Pole KMP-0116 3 days Tue9/20/16  Thu9/22/16 9/20 @ 9/22

| 1795 |oPGW-572 Install OPGW Pole KMP-0117 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25

| 179 (0PGW-574 Install OPGW Pole KMP-0118 3 days Mon 9/26/16  Wed 9/28/16 9/26 @ 9/28

| 1797 loPGW-576 Install OPGW Pole KMP-0119 3 days Thu9/29/16  [sat10/1/16 9/29 @ 10/1

| 1798 loPGW-578 Install OPGW Pole KMP-0120 3 days Sun 10/2/16  Tue 10/4/16 10/2 @ 10/4

| 1799 |oPGW-580 Install OPGW Pole KMP-0121 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7

| 1800 |OPGW-582 Install OPGW Pole KMP-0122 3 days Sat10/8/16  |Mon 10/10/16 10/8 @ 10/10

| 1801 |OPGW-584 Install OPGW Pole KMP-0123 3 days Tue 10/11/16 Thu 10/13/16 10/11 @ 10/13

| 1802 |OPGW-586 Install OPGW Pole KMP-0124 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16

| 1803 |oPGW-588 Install OPGW Pole KMP-0125 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19

| 1804 |OPGW-590 Install OPGW Pole KMP-0126 3 days Thu 10/20/16 [Sat 10/22/16 10/20 @ 10/22

| 1805 |OPGW-592 Install OPGW Pole KMP-0127 3 days Sun 10/23/16  [Tue 10/25/16 10/23 @ 10/25

| 1806 |OPGW-594 Install OPGW Pole KMP-0128 3 days Wed 10/26/16  Fri 10/28/16 10/26 @ 10/28

| 1807 |OPGW-596 Install OPGW Pole KMP-0129 3 days Sat10/29/16 |Mon 10/31/16 10/29 @ 10/31

| 1808 |OPGW-598 Install OPGW Pole KMP-0130 3 days Tue11/1/16  Thu11/3/16 1/1 @ 11/3

| 1809 |OPGW-600 Install OPGW Pole KMP-0131 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6

| 1810 |OPGW-602 Install OPGW Pole KMP-0132 3 days Mon 11/7/16 | Wed 11/9/16 11/7 @ 11/9

| 1811 |OPGW-604 Install OPGW Pole KMP-0133 3 days Thu11/10/16 [Sat11/12/16 11/10 @ 11/12

| 1812 |OPGW-606 Install OPGW Pole KMP-0134 3 days Sun11/13/16 |Tue 11/15/16 11/13 @ 11/15

| 1813 |0)T-480 On-Job Training Install OPGW Poles (KMP-0135- KMP-0168) 3 days sun7/31/16  Tue8/2/16 7/31 @ 8/2

| 1814 |OPGW-608 Install OPGW Pole KMP-0135 3 days sun7/31/16  Tue8/2/16 7/31 @ 8/2

| 1815 |OPGW-610 Install OPGW Pole KMP-0136 3 days Wed 8/3/16  Fri 8/5/16 8/3 @ 8/5

| 1816 |OPGW-612 Install OPGW Pole KMP-0137 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8

| 1817 lOPGW-614 Install OPGW Pole KMP-0138 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11

| 1818 |OPGW-616 Install OPGW Pole KMP-0139 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14

| 1819 loPGW-618 Install OPGW Pole KMP-0140 3 days Mon 8/15/16 | Wed 8/17/16 8/15 @ 8/17

| 1820 |0PGW-620 Install OPGW Pole KMP-0141 3 days Thu8/18/16  [Sat8/20/16 8/18 @ 8/20

| 1821 |oPGW-622 Install OPGW Pole KMP-0142 3 days Sun8/21/16  [Tue 8/23/16 8/21 @ 8/23

| 1822 loPGW-624 Install OPGW Pole KMP-0143 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26

| 1823 loPGW-626 Install OPGW Pole KMP-0144 3 days Sat8/27/16  |Mon 8/29/16 8/27 @ 8/29

| 1824 loPGW-628 Install OPGW Pole KMP-0145 3 days Tue8/30/16  Thu9/1/16 8/30 @ 9/1

| 1825 |0PGW-630 Install OPGW Pole KMP-0146 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4

| 1826 |0PGW-632 Install OPGW Pole KMP-0147 3 days Mon 9/5/16 |\ Wed 9/7/16 o/5 @ 9/7

| 1827 |oPGW-634 Install OPGW Pole KMP-0148 3 days Thu9/8/16  [Sat9/10/16 9/8 @ 9/10

| 1828 |oPGW-636 Install OPGW Pole KMP-0149 3 days Sun9/11/16  Tue 9/13/16 9/11 @ 9/13

| 1829 |oPGW-638 Install OPGW Pole KMP-0150 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16

| 1830 |0oPGW-640 Install OPGW Pole KMP-0151 3 days sat9/17/16  Mon 9/19/16 9/17 @ 9/19

| 1831 |oPGW-642 Install OPGW Pole KMP-0152 3 days Tue9/20/16  Thu9/22/16 9/20 @ 9/22

| 1832 |oPGW-644 Install OPGW Pole KMP-0153 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25

| 1833 |oPGW-646 Install OPGW Pole KMP-0154 3 days Mon 9/26/16 |\ Wed 9/28/16 9/26 @ 9/28

| 1834 |oPGW-648 Install OPGW Pole KMP-0155 3 days Thu9/29/16  [Sat 10/1/16 9/29 @ 10/1

| 1835 |0PGW-650 Install OPGW Pole KMP-0156 3 days Sun10/2/16  Tue 10/4/16 10/2 @ 10/4

| 1836 |OPGW-652 Install OPGW Pole KMP-0157 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7

| 1837 |oPGW-654 Install OPGW Pole KMP-0158 3 days Sat10/8/16  Mon 10/10/16 10/8 @ 10/10

| 1838 |0PGW-656 Install OPGW Pole KMP-0159 3 days Tue 10/11/16  Thu 10/13/16 10/11 @ 10/13

| 1839 |0PGW-658 Install OPGW Pole KMP-0160 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16

| 1840 |0PGW-660 Install OPGW Pole KMP-0161 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19

| 1841 |OPGW-662 Install OPGW Pole KMP-0162 3 days Thu 10/20/16 Sat 10/22/16 10/20 @ 10/22

| 1842 |oPGW-664 Install OPGW Pole KMP-0163 3 days Sun 10/23/16 |Tue 10/25/16 10/23 @ 10/25

| 1843 |OPGW-666 Install OPGW Pole KMP-0164 3 days Wed 10/26/16  Fri 10/28/16 10/26 @@ 10/28

| 1844 |OPGW-668 Install OPGW Pole KMP-0165 3 days Sat 10/29/16 |Mon 10/31/16 10/29 @ 10/31

| 1845 |OPGW-670 Install OPGW Pole KMP-0166 3 days Tue11/1/16  Thu11/3/16 1/1 @ 11/3
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1D Activity ID Task Name Duration Start Finish ‘ 2016
[ August [ [October [ [December [January [Februar [March il [ma [3une [3uly [August [ [October [ cember | Januan [February
7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15l5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7[8/148/21/8/28 9/49/119/18l9/25]10/2110/910/1d 0723 0/3011/611/111/24 1/2112/802/112/142/28 1/1 ] 1/8]1/151/2201/29] 2/5 [2/12]2
1846 |OPGW-672 Install OPGW Pole KMP-0167 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6
| 1847 |OPGW-674 Install OPGW Pole KMP-0168 3 days Mon 11/7/16 |Wed 11/9/16 11/7 @ 11/9
| 1848 |0JT-490 On-Job Training Install OPGW Poles (KMP-0169- KMP-0202) 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1849 |OPGW-676 Install OPGW Pole KMP-0169 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1850 |OPGW-678 Install OPGW Pole KMP-0170 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1851 |OPGW-680 Install OPGW Pole KMP-0171 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1852 |OPGW-682 Install OPGW Pole KMP-0172 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1853 |OPGW-684 Install OPGW Pole KMP-0173 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 1854 |OPGW-686 Install OPGW Pole KMP-0174 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 1855 |OPGW-688 Install OPGW Pole KMP-0175 3 days Thu8/18/16  [Sat8/20/16 8/18 @@ 8/20
| 1856 |OPGW-690 Install OPGW Pole KMP-0176 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 1857 |OPGW-692 Install OPGW Pole KMP-0177 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 1858 |OPGW-694 Install OPGW Pole KMP-0178 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1859 |OPGW-696 Install OPGW Pole KMP-0179 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 1860 |OPGW-698 Install OPGW Pole KMP-0180 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1861 |OPGW-700 Install OPGW Pole KMP-0181 3 days Mon 9/5/16  \Wed 9/7/16 o/5 @ o/7
| 1862 |OPGW-702 Install OPGW Pole KMP-0182 3 days Thu9/8/16  [sat9/10/16 9/8 @ 9/10
| 1863 |OPGW-704 Install OPGW Pole KMP-0183 3 days Sun9/11/16  [Tue 9/13/16 9/11 @ 9/13
| 1864 |OPGW-706 Install OPGW Pole KMP-0184 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1865 |OPGW-708 Install OPGW Pole KMP-0185 3 days Sat9/17/16  |Mon 9/19/16 9/17 @ 9/19
| 1866 |OPGW-710 Install OPGW Pole KMP-0186 3 days Tue 9/20/16  Thu 9/22/16 9/20 @ 9/22
| 1867 (OPGW-712 Install OPGW Pole KMP-0187 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 1868 |OPGW-714 Install OPGW Pole KMP-0188 3 days Mon 9/26/16 | Wed 9/28/16 9/26 @ 9/28
| 1869 |OPGW-716 Install OPGW Pole KMP-0189 3 days Thu9/29/16  Sat 10/1/16 9/29 @ 10/1
| 1870 loPGW-718 Install OPGW Pole KMP-0190 3 days Sun 10/2/16  Tue 10/4/16 10/2 @ 10/4
| 1871 loPGW-720 Install OPGW Pole KMP-0191 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1872 loPGW-722 Install OPGW Pole KMP-0192 3 days Sat10/8/16  |Mon 10/10/16 10/8 @ 10/10
| 1873 loPGW-724 Install OPGW Pole KMP-0193 3 days Tue 10/11/16  Thu 10/13/16 10/11 g 10/13
| 1874 |oPGW-726 Install OPGW Pole KMP-0194 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16
| 1875 loPGW-728 Install OPGW Pole KMP-0195 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19
| 1876 |OPGW-730 Install OPGW Pole KMP-0196 3 days Thu 10/20/16 [Sat 10/22/16 10/20 g 10/22
| 1877 loPGW-732 Install OPGW Pole KMP-0197 3 days Sun 10/23/16  [Tue 10/25/16 10/23 @ 10/25
| 1878 |OPGW-734 Install OPGW Pole KMP-0198 3 days Wed 10/26/16  Fri 10/28/16 10/26 @ 10/28
| 1879 |oPGW-736 Install OPGW Pole KMP-0199 3 days Sat10/29/16 |Mon 10/31/16 10/29 @ 10/31
| 1880 loPGW-738 Install OPGW Pole KMP-0200 3 days Tue11/1/16  Thu11/3/16 1/1 @ 11/3
| 1881 |OPGW-740 Install OPGW Pole KMP-0201 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6
| 1882 |OPGW-742 Install OPGW Pole KMP-0202 3 days Mon 11/7/16 | Wed 11/9/16 11/7 @ 11/9
| 1883 |0JT-500 On-Job Training Install OPGW Poles (KMP-0203- KMP-0238) 3 days sun7/31/16  Tue8/2/16 7/31 @ 8/2
| 1884 |OPGW-744 Install OPGW Pole KMP-0203 3 days sun7/31/16  Tue8/2/16 7/31 @ 8/2
| 1885 |OPGW-746 Install OPGW Pole KMP-0204 3 days Wed 8/3/16  Fri 8/5/16 8/3 @ 8/5
| 1886 (OPGW-748 Install OPGW Pole KMP-0205 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1887 |OPGW-750 Install OPGW Pole KMP-0206 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11
| 1888 |OPGW-752 Install OPGW Pole KMP-0207 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14
| 1889 (OPGW-754 Install OPGW Pole KMP-0208 3 days Mon 8/15/16 | Wed 8/17/16 8/15 @ 8/17
| 1890 |OPGW-756 Install OPGW Pole KMP-0209 3 days Thu8/18/16  [Sat8/20/16 8/18 @ 8/20
| 1891 loPGW-758 Install OPGW Pole KMP-0210 3 days Sun8/21/16  [Tue 8/23/16 8/21 @ 8/23
| 1892 |OPGW-760 Install OPGW Pole KMP-0211 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 1893 loPGW-762 Install OPGW Pole KMP-0212 3 days Sat8/27/16  |Mon 8/29/16 8/27 @ 8/29
| 1894 |OPGW-764 Install OPGW Pole KMP-0213 3 days Tue8/30/16  Thu9/1/16 8/30 @ 9/1
| 1895 |OPGW-766 Install OPGW Pole KMP-0214 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1896 |0PGW-768 Install OPGW Pole KMP-0215 3 days Mon9/5/16 |\ Wed 9/7/16 o/5 @ 9/7
| 1897 |oPGW-770 Install OPGW Pole KMP-0216 3 days Thu9/8/16  [sat9/10/16 9/8 @ 9/10
| 1898 |oPGW-772 Install OPGW Pole KMP-0217 3 days Sun9/11/16  Tue 9/13/16 9/11 @ 9/13
| 1899 |oPGW-774 Install OPGW Pole KMP-0218 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1900 |oPGW-776 Install OPGW Pole KMP-0219 3 days Sat9/17/16 | Mon 9/19/16 9/17 @ 9/19
| 1901 |oPGW-778 Install OPGW Pole KMP-0220 3 days Tue9/20/16  Thu9/22/16 9/20 @ 9/22
| 1902 |oPGW-780 Install OPGW Pole KMP-0221 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25
| 1903 |oPGW-782 Install OPGW Pole KMP-0222 3 days Mon 9/26/16 | Wed 9/28/16 9/26 @ 9/28
| 1904 |oPGW-784 Install OPGW Pole KMP-0223 3 days Thu9/29/16  [Sat 10/1/16 9/29 @ 10/1
| 1905 |oPGW-786 Install OPGW Pole KMP-0224 3 days Sun10/2/16  Tue 10/4/16 10/2 @ 10/4
| 1906 |oPGW-788 Install OPGW Pole KMP-0225 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1907 |oPGW-790 Install OPGW Pole KMP-0226 3 days Sat10/8/16  Mon 10/10/16 10/8 @ 10/10
| 1908 |0PGW-792 Install OPGW Pole KMP-0227 3 days Tue 10/11/16  Thu 10/13/16 10/11 @ 10/13
| 1909 |oPGW-794 Install OPGW Pole KMP-0228 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16
| 1910 |oPGW-796 Install OPGW Pole KMP-0229 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19
| 1911 |oPGW-798 Install OPGW Pole KMP-0230 3 days Thu 10/20/16 Sat 10/22/16 10/20 @ 10/22
| 1912 |oPGW-800 Install OPGW Pole KMP-0231 3 days Sun 10/23/16  |Tue 10/25/16 10/23 @ 10/25
| 1913 |oPGW-802 Install OPGW Pole KMP-0232 3 days Wed 10/26/16  Fri 10/28/16 10/26 @ 10/28
| 1914 |oPGW-804 Install OPGW Pole KMP-0233 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 1915 |oPGW-806 Install OPGW Pole KMP-0234 3 days Tue11/1/16  Thu11/3/16 1/1 @ 11/3
| 1916 |oPGW-808 Install OPGW Pole KMP-0235 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6
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1D Activity ID Task Name Duration Start Finish ‘ 2016
[ August [ [October [ [December [January [Februar [March il [ma [3une [3uly [August [ [October [ [ December | Januan [February
7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15l5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7[8/148/21/8/28 9/49/119/18l9/25]10/2110/910/1d0/230/3011/611/111/24 1/2112/802/112/142/28 1/1 ] 1/8]1/151/2201/29] 2/5 [2/12]2
1917 |OPGW-810 Install OPGW Pole KMP-0236 3 days Mon 11/7/16  Wed 11/9/16 11/7 @ 11/9
| 1918 loPGW-812 Install OPGW Pole KMP-0237 3 days Thu 11/10/16 [Sat 11/12/16 11/10 @ 11/12
| 1919 |oPGW-814 Install OPGW Pole KMP-0238 3 days Sun 11/13/16  Tue 11/15/16 11/13 @ 11/15
| 1920 |0JT-510 On-Job Training Install OPGW Poles (KMP-0239- KMP-0272) 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1921 |oPGW-816 Install OPGW Pole KMP-0239 3 days Sun 7/31/16 Tue 8/2/16 7/31 @ 8/2
| 1922 joPGW-818 Install OPGW Pole KMP-0240 3 days Wed 8/3/16 Fri 8/5/16 8/3 @ 8/5
| 1923 |oPGW-820 Install OPGW Pole KMP-0241 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1924 |oPGW-822 Install OPGW Pole KMP-0242 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 1925 |oPGW-824 Install OPGW Pole KMP-0243 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14
| 1926 |OPGW-826 Install OPGW Pole KMP-0244 3 days Mon 8/15/16  Wed 8/17/16 8/15 @ 8/17
| 1927 loPGW-828 Install OPGW Pole KMP-0245 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 1928 |0PGW-830 Install OPGW Pole KMP-0246 3 days Sun 8/21/16 Tue 8/23/16 8/21 @ 8/23
| 1929 loPGW-832 Install OPGW Pole KMP-0247 3 days Wed 8/24/16  |Fri 8/26/16 8/24 @ 8/26
| 1930 |OPGW-834 Install OPGW Pole KMP-0248 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 1931 loPGW-836 Install OPGW Pole KMP-0249 3 days Tue 8/30/16  Thu 9/1/16 8/30 @ 9/1
| 1932 loPGW-838 Install OPGW Pole KMP-0250 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1933 loPGW-840 Install OPGW Pole KMP-0251 3 days Mon 9/5/16  Wed 9/7/16 o/s @ 9/7
| 1934 loPGW-842 Install OPGW Pole KMP-0252 3 days Thu9/8/16  [Sat 9/10/16 9/8 @ 9/10
| 1935 loPGW-844 Install OPGW Pole KMP-0253 3 days Sun9/11/16  Tue 9/13/16 9/11 @ 9/13
| 1936 |OPGW-846 Install OPGW Pole KMP-0254 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1937 loPGw-848 Install OPGW Pole KMP-0255 3 days Sat9/17/16  Mon 9/19/16 9/17 @ 9/19
| 1938 |0PGW-850 Install OPGW Pole KMP-0256 3 days Tue 9/20/16  Thu 9/22/16 9/20 @ 9/22
| 1939 loPGW-852 Install OPGW Pole KMP-0257 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25
| 1940 |OPGW-854 Install OPGW Pole KMP-0258 3 days Mon 9/26/16  Wed 9/28/16 9/26 @ 9/28
| 1941 |OPGW-856 Install OPGW Pole KMP-0259 3 days Thu9/29/16  Sat 10/1/16 9/29 @ 10/1
| 1942 loPGW-858 Install OPGW Pole KMP-0260 3 days Sun 10/2/16  Tue 10/4/16 10/2 @ 10/4
| 1943 |OPGW-860 Install OPGW Pole KMP-0261 3 days Wed 10/5/16  |Fri 10/7/16 10/5 @@ 10/7
| 1944 |OPGW-862 Install OPGW Pole KMP-0262 3 days Sat10/8/16  Mon 10/10/16 10/8 @ 10/10
| 1945 |OPGW-864 Install OPGW Pole KMP-0263 3 days Tue 10/11/16 | Thu 10/13/16 10/11 @ 10/13
| 1946 |OPGW-866 Install OPGW Pole KMP-0264 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16
| 1947 loPGW-868 Install OPGW Pole KMP-0265 3 days Mon 10/17/16 'Wed 10/19/16 10/17 @ 10/19
| 1948 |OPGW-870 Install OPGW Pole KMP-0266 3 days Thu 10/20/16 [sat 10/22/16 10/20 g 10/22
| 1949 |OPGW-872 Install OPGW Pole KMP-0267 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 1950 |OPGW-874 Install OPGW Pole KMP-0268 3 days Wed 10/26/16 Fri 10/28/16 10/26 @ 10/28
| 1951 |oPGW-876 Install OPGW Pole KMP-0269 3 days Sat10/29/16  Mon 10/31/16 10/29 @ 10/31
| 1952 loPGW-878 Install OPGW Pole KMP-0270 3 days Tue11/1/16  Thu11/3/16 11/1 @ 11/3
| 1953 |oPGW-880 Install OPGW Pole KMP-0271 3 days Fri11/4/16  Sun11/6/16 11/4 @ 11/6
| 1954 |OPGW-882 Install OPGW Pole KMP-0272 3 days Mon 11/7/16  Wed 11/9/16 11/7 @ 11/9
| 1955 |0JT-520 On-Job Training Install OPGW Poles (KMP-0273- KMP-0315) 3 days Sun7/31/16  Tue 8/2/16 7/31 @ 8/2
| 1956 |OPGW-884 Install OPGW Pole KMP-0273 3 days Sun7/31/16  Tue 8/2/16 7/31 @ 8/2
| 1957 |oPGW-886 Install OPGW Pole KMP-0274 3 days Wed 8/3/16  Fri8/5/16 8/3 @ 8/5
| 1958 |oPGW-888 Install OPGW Pole KMP-0275 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 1959 |oPGW-890 Install OPGW Pole KMP-0276 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11
| 1960 |OPGW-892 Install OPGW Pole KMP-0277 3 days Fri8/12/16  Sun8/14/16 8/12 @ 8/14
| 1961 |OPGW-894 Install OPGW Pole KMP-0278 3 days Mon 8/15/16  Wed 8/17/16 8/15 @ 8/17
| 1962 |OPGW-896 Install OPGW Pole KMP-0279 3 days Thu8/18/16  Sat 8/20/16 8/18 @ 8/20
| 1963 loPGW-898 Install OPGW Pole KMP-0280 3 days Sun8/21/16  Tue 8/23/16 8/21 @ 8/23
| 1964 |0PGW-900 Install OPGW Pole KMP-0281 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 1965 |OPGW-902 Install OPGW Pole KMP-0282 3 days Sat8/27/16  Mon 8/29/16 8/27 @ 8/29
| 1966 |OPGW-904 Install OPGW Pole KMP-0283 3 days Tue 8/30/16  [Thu9/1/16 8/30 @ 9/1
| 1967 |0PGW-906 Install OPGW Pole KMP-0284 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 1968 |0PGW-908 Install OPGW Pole KMP-0285 3 days Mon9/5/16  Wed 9/7/16 o/5 @ 9/7
| 1969 |oPGW-910 Install OPGW Pole KMP-0286 3 days Thu9/8/16  Sat9/10/16 9/8 @ 9/10
| 1970 |oPGW-912 Install OPGW Pole KMP-0287 3 days Sun9/11/16  Tue 9/13/16 9/11 @ 9/13
| 1971 |oPGW-914 Install OPGW Pole KMP-0288 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 1972 |oPGw-916 Install OPGW Pole KMP-0289 3 days Sat9/17/16  Mon 9/19/16 9/17 @ 9/19
| 1973 |oPGw-918 Install OPGW Pole KMP-0290 3 days Tue 9/20/16  Thu9/22/16 9/20 @ 9/22
| 1974 |oPGW-920 Install OPGW Pole KMP-0291 3 days Fri9/23/16  Sun9/25/16 9/23 @ 9/25
| 1975 |oPGW-922 Install OPGW Pole KMP-0292 3 days Mon 9/26/16  Wed 9/28/16 9/26 @ 9/28
| 1976 |oPGW-924 Install OPGW Pole KMP-0293 3 days Thu9/29/16  Sat 10/1/16 9/29 @ 10/1
| 1977 |oPGw-926 Install OPGW Pole KMP-0294 3 days Sun 10/2/16  Tue 10/4/16 10/2 @ 10/4
| 1978 |oPGW-928 Install OPGW Pole KMP-0295 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 1979 |oPGW-930 Install OPGW Pole KMP-0296 3 days Sat10/8/16  Mon 10/10/16 10/8 @ 10/10
| 1980 |oPGW-932 Install OPGW Pole KMP-0297 3 days Tue 10/11/16 Thu 10/13/16 10/11 @ 10/13
| 1981 |oPGW-934 Install OPGW Pole KMP-0298 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16
| 1982 |oPGW-936 Install OPGW Pole KMP-0299 3 days Mon 10/17/16 'Wed 10/19/16 10/17 @ 10/19
| 1983 |oPGW-938 Install OPGW Pole KMP-0300 3 days Thu 10/20/16 [Sat 10/22/16 10/20 @ 10/22
| 1984 |0PGW-940 Install OPGW Pole KMP-0301 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 1985 loPGW-942 Install OPGW Pole KMP-0302 3 days Wed 10/26/16 Fri 10/28/16 10/26 @ 10/28
| 1986 (OPGW-944 Install OPGW Pole KMP-0303 3 days Sat10/29/16  Mon 10/31/16 10/29 @ 10/31
| 1987 loPGW-946 Install OPGW Pole KMP-0304 3 days Tue 11/1/16  Thu11/3/16 1/1 @ 11/3
Task G Milestone Project Summary @ & External ¢ Manual Task Cossd  Manual Summary Rollup e  Start-only Critical Split Ciraaaaaaaas
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016
[ August [ [October [ [December [January [Februar [March il [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15l5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7[8/148/21/8/28 9/49/119/18l9/25]10/2110/910/1d 0723 0/3011/611/111/24 1/2112/802/112/142/28 1/1 ] 1/8]1/151/2201/29] 2/5 [2/12]2
1988 |OPGW-948 Install OPGW Pole KMP-0305 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6

| 1989 |0PGW-950 Install OPGW Pole KMP-0306 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 1990 |oPGW-952 Install OPGW Pole KMP-0307 3 days Thu 11/10/16 |Sat 11/12/16 11/10 gg 11/12
| 1991 |oPGW-954 Install OPGW Pole KMP-0308 3 days Sun 11/13/16  Tue 11/15/16 11/13 @g 11/15
| 1992 |0PGW-956 Install OPGW Pole KMP-0309 3 days Wed 11/16/16 Fri 11/18/16 11/16 gg 11/18
| 1993 |OPGW-958 Install OPGW Pole KMP-0310 3 days Sat 11/19/16  Mon 11/21/16 11/19 gg 11/21
| 1994 |OPGW-960 Install OPGW Pole KMP-0311 3 days Tue 11/22/16  Thu 11/24/16 11/22 g 11/24
| 1995 |0PGW-962 Install OPGW Pole KMP-0312 3 days Fri11/25/16 Sun 11/27/16 11/25 g 11/27
| 1996 |OPGW-964 Install OPGW Pole KMP-0313 3 days Mon 11/28/16 |Wed 11/30/16 11/28 g 11/30
| 1997 |OPGW-966 Install OPGW Pole KMP-0314 3 days Thu 12/1/16 Sat 12/3/16 12/1 g 12/3
| 1998 |OPGW-968 Install OPGW Pole KMP-0315 3 days Sun 12/4/16 Tue 12/6/16 12/4 g 12/6
| 1999 | INSTALL IDENTIFICATION PLATES AND ACCESSORIES 150 days Wed 8/3/16  Fri 12/30/16 8/3 @
| 2000 | Phase-1 Kajaki-Sangin North 138days  |Wed 8/10/16 |Sun 12/25/16 8/10 @
| 2001 |0JT-530 On-Job Training Install Identification Plates Poles (KSP-0001- KSP-0037) 3 days Wed 8/10/16  Fri8/12/16 8/10 g 8/12
| 2002 |IDP-100 Install Identification Plates Pole KSP-0001 3 days Wed 8/10/16  Fri 8/12/16 8/10 g 8/12
| 2003 |IDP-102 Install Identification Plates Pole KSP-0002 3 days Sat 8/13/16 Mon 8/15/16 8/13 g 8/15
| 2004 |IDP-104 Install Identification Plates Pole KSP-0003 3 days Tue 8/16/16  Thu 8/18/16 8/16 @ 8/18
| 2005 |IDP-106 Install Identification Plates Pole KSP-0004 3 days Fri 8/19/16 Sun 8/21/16 8/19 @@ 8/21
| 2006 |IDP-108 Install Identification Plates Pole KSP-0005 3 days Mon 8/22/16 |\Wed 8/24/16 8/22 @ 8/24
| 2007 |IDP-110 Install Identification Plates Pole KSP-0006 3 days Thu 8/25/16 Sat 8/27/16 8/25 @ 8/27
| 2008 |IDP-112 Install Identification Plates Pole KSP-0007 3 days Sun 8/28/16  Tue 8/30/16 8/28 @ 8/30
| 2009 |IDP-114 Install Identification Plates Pole KSP-0008 3 days Wed 8/31/16  Fri 9/2/16 8/31 @ 9/2
| 2010 |IDP-116 Install Identification Plates Pole KSP-0009 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 2011 |IDP-118 Install Identification Plates Pole KSP-0010 3 days Tue 9/6/16 Thu 9/8/16 9/6 @ 9/8
| 2012 |IDP-120 Install Identification Plates Pole KSP-0011 3 days Fri 9/9/16 Sun 9/11/16 9/9 @ 9/11
| 2013 |IDP-122 Install Identification Plates Pole KSP-0012 3 days Mon 9/12/16 |\Wed 9/14/16 9/12 g 9/14
| 2014 [IDP-124 Install Identification Plates Pole KSP-0013 3 days Thu9/15/16  Sat9/17/16 9/15 g 9/17
| 2015 |IDP-126 Install Identification Plates Pole KSP-0014 3 days Sun 9/18/16 Tue 9/20/16 9/18 @ 9/20
| 2016 [IDP-128 Install Identification Plates Pole KSP-0015 3 days Wed 9/21/16  |Fri9/23/16 9/21 g 9/23
| 2017 |IDP-130 Install Identification Plates Pole KSP-0016 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 2018 [IDP-132 Install Identification Plates Pole KSP-0017 3 days Tue 9/27/16  Thu 9/29/16 9/27 @ 9/29
| 2019 [IDP-134 Install Identification Plates Pole KSP-0018 3 days Fri 9/30/16 Sun 10/2/16 9/30 @ 10/2
| 2020 [IDP-136 Install Identification Plates Pole KSP-0019 3 days Mon 10/3/16 |Wed 10/5/16 10/3 @ 10/5
| 2021 |IDP-138 Install Identification Plates Pole KSP-0020 3 days Thu 10/6/16  |Sat 10/8/16 10/6 @ 10/8
| 2022 |IDP-140 Install Identification Plates Pole KSP-0021 3 days Sun 10/9/16  Tue 10/11/16 10/9 @ 10/11
| 2023 |IDP-142 Install Identification Plates Pole KSP-0022 3 days Wed 10/12/16 Fri 10/14/16 10/12 @@ 10/14
| 2024 |IDP-144 Install Identification Plates Pole KSP-0023 3 days Sat 10/15/16  Mon 10/17/16 10/15 gg 10/17
| 2025 |IDP-146 Install Identification Plates Pole KSP-0024 3 days Tue 10/18/16 Thu 10/20/16 10/18 gg 10/20
| 2026 |IDP-148 Install Identification Plates Pole KSP-0025 3 days Fri 10/21/16 Sun 10/23/16 10/21 gg 10/23
| 2027 |IDP-150 Install Identification Plates Pole KSP-0026 3 days Mon 10/24/16 \Wed 10/26/16 10/24 g 10/26
| 2028 |IDP-152 Install Identification Plates Pole KSP-0027 3 days Thu 10/27/16 Sat 10/29/16 10/27 g 10/29
| 2029 |IDP-154 Install Identification Plates Pole KSP-0028 3 days Sun 10/30/16  Tue 11/1/16 10/30 @@ 11/1
| 2030 |IDP-156 Install Identification Plates Pole KSP-0029 3 days Wed 11/2/16  Fri 11/4/16 11/2 gg 11/4
| 2031 |IDP-158 Install Identification Plates Pole KSP-0030 3 days Sat 11/5/16 Mon 11/7/16 11/5 @ 11/7
| 2032 |IDP-160 Install Identification Plates Pole KSP-0031 3 days Tue 11/8/16 Thu 11/10/16 11/8 @ 11/10
| 2033 |IDP-162 Install Identification Plates Pole KSP-0032 3 days Fri11/11/16 Sun 11/13/16 11/11 g 11/13
| 2034 |IDP-164 Install Identification Plates Pole KSP-0033 3 days Mon 11/14/16 Wed 11/16/16 11/14 g 11/16
| 2035 |IDP-166 Install Identification Plates Pole KSP-0034 3 days Thu 11/17/16 Sat 11/19/16 11/17 g 11/19
| 2036 |IDP-168 Install Identification Plates Pole KSP-0035 3 days Sun 11/20/16  Tue 11/22/16 11/20 g 11/22
| 2037 |IDP-170 Install Identification Plates Pole KSP-0036 3 days Wed 11/23/16 [Fri11/25/16 11/23 g 11/25
| 2038 |IDP-172 Install Identification Plates Pole KSP-0037 3 days Sat 11/26/16  Mon 11/28/16 11/26 gg 11/28
| 2039 |0JT-540 On-Job Training Install Identification Plates Poles (KSP-0038- KSP-0074) 3 days Wed 8/10/16  Fri 8/12/16 8/10 g 8/12
| 2040 |IDP-174 Install Identification Plates Pole KSP-0038 3 days Wed 8/10/16  Fri 8/12/16 8/10 gg 8/12
| 2041 |IDP-176 Install Identification Plates Pole KSP-0039 3 days Sat 8/13/16 Mon 8/15/16 8/13 g 8/15
| 2042 |IDP-178 Install Identification Plates Pole KSP-0040 3 days Tue 8/16/16 Thu 8/18/16 8/16 @ 8/18
| 2043 |IDP-180 Install Identification Plates Pole KSP-0041 3 days Fri 8/19/16 Sun 8/21/16 8/19 @ 8/21
| 2044 |IDP-182 Install Identification Plates Pole KSP-0042 3 days Mon 8/22/16 |Wed 8/24/16 8/22 g 8/24
| 2045 |IDP-184 Install Identification Plates Pole KSP-0043 3 days Thu 8/25/16 Sat 8/27/16 8/25 @ 8/27
| 2046 |IDP-186 Install Identification Plates Pole KSP-0044 3 days Sun 8/28/16 Tue 8/30/16 8/28 @ 8/30
| 2047 |IDP-188 Install Identification Plates Pole KSP-0045 3 days Wed 8/31/16  Fri9/2/16 8/31 @ 9/2
| 2048 |IDP-190 Install Identification Plates Pole KSP-0046 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 2049 |IDP-192 Install Identification Plates Pole KSP-0047 3 days Tue 9/6/16 Thu 9/8/16 9/6 m 9/8
| 2050 |IDP-194 Install Identification Plates Pole KSP-0048 3 days Fri 9/9/16 Sun 9/11/16 9/9 m 9/11
| 2051 |IDP-196 Install Identification Plates Pole KSP-0049 3 days Mon 9/12/16  |Wed 9/14/16 9/12 g 9/14
| 2052 |IDP-198 Install Identification Plates Pole KSP-0050 3 days Thu 9/15/16 Sat 9/17/16 9/15 @ 9/17
| 2053 |IDP-200 Install Identification Plates Pole KSP-0051 3 days Sun 9/18/16 Tue 9/20/16 9/18 @ 9/20
| 2054 |IDP-202 Install Identification Plates Pole KSP-0052 3 days Wed 9/21/16  Fri 9/23/16 9/21 g 9/23
| 2055 [IDP-204 Install Identification Plates Pole KSP-0053 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 2056 |IDP-206 Install Identification Plates Pole KSP-0054 3 days Tue 9/27/16 Thu 9/29/16 9/27 @ 9/29
| 2057 |IDP-208 Install Identification Plates Pole KSP-0055 3 days Fri 9/30/16 Sun 10/2/16 9/30 @ 10/2
| 2058 |IDP-210 Install Identification Plates Pole KSP-0056 3 days Mon 10/3/16  |Wed 10/5/16 10/3 @ 10/5
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/171a/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/811/15[1/221/29] 2/5 271203
2059 |IDP-212 Install Identification Plates Pole KSP-0057 3 days Thu 10/6/16 Sat 10/8/16 10/6 @ 10/8
| 2060 |IDP-214 Install Identification Plates Pole KSP-0058 3 days Sun 10/9/16 Tue 10/11/16 10/9 @ 10/11
| 2061 |IDP-216 Install Identification Plates Pole KSP-0059 3 days Wed 10/12/16 |Fri 10/14/16 10/12 gg 10/14
| 2062 |IDP-218 Install Identification Plates Pole KSP-0060 3 days Sat 10/15/16  Mon 10/17/16 10/15 gg 10/17
| 2063 |IDP-220 Install Identification Plates Pole KSP-0061 3 days Tue 10/18/16  Thu 10/20/16 10/18 gg 10/20
| 2064 |IDP-222 Install Identification Plates Pole KSP-0062 3 days Fri 10/21/16 Sun 10/23/16 10/21 gg 10/23
| 2065 |IDP-224 Install Identification Plates Pole KSP-0063 3 days Mon 10/24/16 \Wed 10/26/16 10/24 g 10/26
| 2066 |IDP-226 Install Identification Plates Pole KSP-0064 3 days Thu 10/27/16 Sat 10/29/16 10/27 g 10/29
| 2067 |IDP-228 Install Identification Plates Pole KSP-0065 3 days Sun 10/30/16  Tue 11/1/16 10/30 gg 11/1
| 2068 |IDP-230 Install Identification Plates Pole KSP-0066 3 days Wed 11/2/16  Fri 11/4/16 11/2 g 11/4
| 2069 |IDP-232 Install Identification Plates Pole KSP-0067 3 days Sat 11/5/16 Mon 11/7/16 11/5 @ 11/7
| 2070 |IDP-234 Install Identification Plates Pole KSP-0068 3 days Tue 11/8/16 Thu 11/10/16 11/8 @ 11/10
| 2071 |IDP-236 Install Identification Plates Pole KSP-0069 3 days Fri11/11/16 Sun 11/13/16 11/11 gg 11/13
| 2072 |IDP-238 Install Identification Plates Pole KSP-0070 3 days Mon 11/14/16 Wed 11/16/16 11/14 gg 11/16
| 2073 |IDP-240 Install Identification Plates Pole KSP-0071 3 days Thu11/17/16  Sat 11/19/16 11/17 g 11/19
| 2074 |iDP-242 Install Identification Plates Pole KSP-0072 3 days Sun 11/20/16  Tue 11/22/16 11/20 g 11/22
| 2075 [IDP-244 Install Identification Plates Pole KSP-0073 3 days Wed 11/23/16 |Fri 11/25/16 11/23 g 11/25
| 2076 [IDP-246 Install Identification Plates Pole KSP-0074 3 days Sat 11/26/16  Mon 11/28/16 11/26 g 11/28
| 2077 |0JT-550 On-Job Training Install Identification Plates Poles (KSP-0075- KSP-0120) 3 days Wed 8/10/16  Fri 8/12/16 8/10 g 8/12
| 2078 |IDP-248 Install Identification Plates Pole KSP-0075 3 days Wed 8/10/16  Fri 8/12/16 8/10 g 8/12
| 2079 |IDP-250 Install Identification Plates Pole KSP-0076 3 days Sat 8/13/16 Mon 8/15/16 8/13 @ 8/15
| 2080 |IDP-252 Install Identification Plates Pole KSP-0077 3 days Tue 8/16/16  Thu 8/18/16 8/16 @ 8/18
| 2081 |IDP-254 Install Identification Plates Pole KSP-0078 3 days Fri 8/19/16 Sun 8/21/16 8/19 @@ 8/21
| 2082 |IDP-256 Install Identification Plates Pole KSP-0079 3 days Mon 8/22/16 |\Wed 8/24/16 8/22 @ 8/24
| 2083 |IDP-258 Install Identification Plates Pole KSP-0080 3 days Thu 8/25/16  |Sat 8/27/16 8/25 @ 8/27
| 2084 |IDP-260 Install Identification Plates Pole KSP-0081 3 days Sun 8/28/16 Tue 8/30/16 8/28 @ 8/30
| 2085 |IDP-262 Install Identification Plates Pole KSP-0082 3 days Wed 8/31/16  Fri 9/2/16 8/31 @ 9/2
| 2086 |IDP-264 Install Identification Plates Pole KSP-0083 3 days Sat 9/3/16 Mon 9/5/16 9/3 @ 9/5
| 2087 |IDP-266 Install Identification Plates Pole KSP-0084 3 days Tue 9/6/16 Thu 9/8/16 9/6 @ 9/8
| 2088 |IDP-268 Install Identification Plates Pole KSP-0085 3 days Fri 9/9/16 Sun 9/11/16 9/9 @ 9/11
| 2089 |IDP-270 Install Identification Plates Pole KSP-0086 3 days Mon 9/12/16  |Wed 9/14/16 9/12 g 9/14
| 2090 |IDP-272 Install Identification Plates Pole KSP-0087 3 days Thu 9/15/16 Sat 9/17/16 9/15 g 9/17
| 2091 |IDP-274 Install Identification Plates Pole KSP-0088 3 days Sun 9/18/16 Tue 9/20/16 9/18 @ 9/20
| 2092 |IDP-276 Install Identification Plates Pole KSP-0089 3 days Wed 9/21/16  Fri 9/23/16 9/21 @ 9/23
| 2093 |IDP-278 Install Identification Plates Pole KSP-0090 3 days Sat 9/24/16 Mon 9/26/16 9/24 @ 9/26
| 2094 |IDP-280 Install Identification Plates Pole KSP-0091 3 days Tue 9/27/16  Thu9/29/16 9/27 @ 9/29
| 2095 |IDP-282 Install Identification Plates Pole KSP-0092 3 days Fri 9/30/16 Sun 10/2/16 9/30 @ 10/2
| 2096 |IDP-284 Install Identification Plates Pole KSP-0093 3 days Mon 10/3/16  |Wed 10/5/16 10/3 @@ 10/5
| 2097 |IDP-286 Install Identification Plates Pole KSP-0094 3 days Thu 10/6/16 Sat 10/8/16 10/6 gg 10/8
| 2098 |IDP-288 Install Identification Plates Pole KSP-0095 3 days Sun 10/9/16 Tue 10/11/16 10/9 @@ 10/11
| 2099 |IDP-290 Install Identification Plates Pole KSP-0096 3 days Wed 10/12/16 |Fri 10/14/16 10/12 gg 10/14
| 2100 |IDP-292 Install Identification Plates Pole KSP-0097 3 days Sat 10/15/16  Mon 10/17/16 10/15 gg 10/17
| 2101 |IDP-294 Install Identification Plates Pole KSP-0098 3 days Tue 10/18/16 Thu 10/20/16 10/18 @@ 10/20
| 2102 |IDP-296 Install Identification Plates Pole KSP-0099 3 days Fri 10/21/16 Sun 10/23/16 10/21 gg 10/23
| 2103 |IDP-298 Install Identification Plates Pole KSP-0100 3 days Mon 10/24/16 \Wed 10/26/16 10/24 g 10/26
| 2104 |IDP-300 Install Identification Plates Pole KSP-0101 3 days Thu 10/27/16 Sat 10/29/16 10/27 g 10/29
| 2105 |IDP-302 Install Identification Plates Pole KSP-0102 3 days Sun 10/30/16  Tue 11/1/16 10/30 gg 11/1
| 2106 |IDP-304 Install Identification Plates Pole KSP-0103 3 days Wed 11/2/16  Fri 11/4/16 11/2 gg 11/4
| 2107 |IDP-306 Install Identification Plates Pole KSP-0104 3 days Sat 11/5/16 Mon 11/7/16 11/5 @ 11/7
| 2108 |IDP-308 Install Identification Plates Pole KSP-0105 3 days Tue 11/8/16 Thu 11/10/16 11/8 @ 11/10
| 2109 |IDP-310 Install Identification Plates Pole KSP-0106 3 days Fri11/11/16 Sun 11/13/16 11/11 g 11/13
| 2110 |IDP-312 Install Identification Plates Pole KSP-0107 3 days Mon 11/14/16 Wed 11/16/16 11/14 g 11/16
| 2111 |ipP-314 Install Identification Plates Pole KSP-0108 3 days Thu 11/17/16 Sat11/19/16 11/17 g 11/19
| 2112 |IDP-316 Install Identification Plates Pole KSP-0109 3 days Sun 11/20/16  Tue 11/22/16 11/20 g 11/22
| 2113 |IDP-318 Install Identification Plates Pole KSP-0110 3 days Wed 11/23/16 |Fri11/25/16 11/23 g 11/25
| 2114 |IpP-320 Install Identification Plates Pole KSP-0111 3 days Sat 11/26/16  Mon 11/28/16 11/26 gg 11/28
| 2115 |IDP-322 Install Identification Plates Pole KSP-0112 3 days Tue 11/29/16 Thu 12/1/16 11/29 g 12/1
| 2116 |IDP-324 Install Identification Plates Pole KSP-0113 3 days Fri 12/2/16 Sun 12/4/16 12/2 g 12/4
| 2117 |IDP-326 Install Identification Plates Pole KSP-0114 3 days Mon 12/5/16  |Wed 12/7/16 12/5 gg 12/7
| 2118 |IDP-328 Install Identification Plates Pole KSP-0115 3 days Thu 12/8/16 Sat 12/10/16 12/8 @ 12/10
| 2119 |IDP-330 Install Identification Plates Pole KSP-0116 3 days Sun 12/11/16  Tue 12/13/16 12/11 g 12/13
| 2120 |IDP-332 Install Identification Plates Pole KSP-0117 3 days Wed 12/14/16 |Fri12/16/16 12/14 g 12/16
| 2121 |ipp-334 Install Identification Plates Pole KSP-0118 3 days Sat 12/17/16  Mon 12/19/16 12/17 g 12/19
| 2122 |IDP-336 Install Identification Plates Pole KSP-0119 3 days Tue 12/20/16 Thu 12/22/16 12/20 g 12/22
| 2123 |IDP-338 Install Identification Plates Pole KSP-0120 3 days Fri 12/23/16 Sun 12/25/16 12/23 g 12/25
2124 Phase-2 Kandahar East-Maiwand 150 days Wed 8/3/16 Fri 12/30/16 8/3 @ @ 12/30
| 2125 |0JT-560 On-Job Training Install Identification Plates Poles (KMP-0001- KMP-0048) 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 2126 |IDP-340 Install Identification Plates Pole KMP-0001 3 days Wed 8/3/16 Fri 8/5/16 ]
| 2127 |IDP-342 Install Identification Plates Pole KMP-0002 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2128 |IDP-344 Install Identification Plates Pole KMP-0003 3 days Tue8/9/16  Thu8/11/16 8/9 @ 8/11
| 2129 |IDP-346 Install Identification Plates Pole KMP-0004 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March pril [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4l9/1100/188/25710/210/910/1d0/240/3011/611/111/2d1/2112/82/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
2130 |IDP-348 Install Identification Plates Pole KMP-0005 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 2131 |IDP-350 Install Identification Plates Pole KMP-0006 3 days Thu 8/18/16 Sat 8/20/16 8/18 @@ 8/20
| 2132 |IDP-352 Install Identification Plates Pole KMP-0007 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 2133 |IDP-354 Install Identification Plates Pole KMP-0008 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 2134 |IDP-356 Install Identification Plates Pole KMP-0009 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 2135 |IDP-358 Install Identification Plates Pole KMP-0010 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 2136 |IDP-360 Install Identification Plates Pole KMP-0011 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 2137 |IDP-362 Install Identification Plates Pole KMP-0012 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 2138 |IDP-364 Install Identification Plates Pole KMP-0013 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2139 |IDP-366 Install Identification Plates Pole KMP-0014 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 2140 |IDP-368 Install Identification Plates Pole KMP-0015 3 days Wed 9/14/16  Fri 9/16/16 9/14 g 9/16
| 2141 |IDP-370 Install Identification Plates Pole KMP-0016 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 2142 |IDP-372 Install Identification Plates Pole KMP-0017 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2143 |IDP-374 Install Identification Plates Pole KMP-0018 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2144 |IDP-376 Install Identification Plates Pole KMP-0019 3 days Mon 9/26/16  \Wed 9/28/16 9/26 @ 9/28
| 2145 |IDP-378 Install Identification Plates Pole KMP-0020 3 days Thu9/29/16  |Sat 10/1/16 9/29 @ 10/1
| 2146 |IDP-380 Install Identification Plates Pole KMP-0021 3 days Sun 10/2/16  Tue 10/4/16 10/2 @ 10/4
| 2147 |IDP-382 Install Identification Plates Pole KMP-0022 3 days Wed 10/5/16  Fri 10/7/16 10/5 @ 10/7
| 2148 |IDP-384 Install Identification Plates Pole KMP-0023 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 2149 |IDP-386 Install Identification Plates Pole KMP-0024 3 days Tue 10/11/16  Thu 10/13/16 10/11 g 10/13
| 2150 |IDP-388 Install Identification Plates Pole KMP-0025 3 days Fri10/14/16  Sun 10/16/16 10/14 @ 10/16
| 2151 |IDP-390 Install Identification Plates Pole KMP-0026 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @ 10/19
| 2152 [IDP-392 Install Identification Plates Pole KMP-0027 3 days Thu 10/20/16  Sat 10/22/16 10/20 g 10/22
| 2153 [IDP-394 Install Identification Plates Pole KMP-0028 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 2154 [IDP-396 Install Identification Plates Pole KMP-0029 3 days Wed 10/26/16 |Fri 10/28/16 10/26 @@ 10/28
| 2155 |IDP-398 Install Identification Plates Pole KMP-0030 3 days Sat 10/29/16  |Mon 10/31/16 10/29 @ 10/31
| 2156 [IDP-400 Install Identification Plates Pole KMP-0031 3 days Tue 11/1/16  Thu 11/3/16 11/1 g 11/3
| 2157 |IDP-402 Install Identification Plates Pole KMP-0032 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 2158 [IDP-404 Install Identification Plates Pole KMP-0033 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 2159 [IDP-406 Install Identification Plates Pole KMP-0034 3 days Thu 11/10/16  Sat 11/12/16 11/10 @ 11/12
| 2160 [IDP-408 Install Identification Plates Pole KMP-0035 3 days Sun 11/13/16  Tue 11/15/16 11/13 @ 11/15
| 2161 |IDP-410 Install Identification Plates Pole KMP-0036 3 days Wed 11/16/16 |Fri 11/18/16 11/16 @@ 11/18
| 2162 |IDP-412 Install Identification Plates Pole KMP-0037 3 days Sat 11/19/16  Mon 11/21/16 11/19 @ 11/21
| 2163 |IDP-414 Install Identification Plates Pole KMP-0038 3 days Tue 11/22/16  Thu 11/24/16 11/22 g 11/24
| 2164 |IDP-416 Install Identification Plates Pole KMP-0039 3 days Fri11/25/16  Sun 11/27/16 11/25 g 11/27
| 2165 |IDP-418 Install Identification Plates Pole KMP-0040 3 days Mon 11/28/16 |Wed 11/30/16 11/28 @@ 11/30
| 2166 |IDP-420 Install Identification Plates Pole KMP-0041 3 days Thu12/1/16  |Sat 12/3/16 12/1 g 12/3
| 2167 |IDP-422 Install Identification Plates Pole KMP-0042 3 days Sun 12/4/16  Tue 12/6/16 12/4 g 12/6
| 2168 |IDP-424 Install Identification Plates Pole KMP-0043 3 days Wed 12/7/16  Fri 12/9/16 12/7 @ 12/9
| 2169 |IDP-426 Install Identification Plates Pole KMP-0044 3 days Sat 12/10/16  |Mon 12/12/16 12/10 g 12/12
| 2170 |IDP-428 Install Identification Plates Pole KMP-0045 3 days Tue 12/13/16  Thu 12/15/16 12/13 gg 12/15
| 2171 |IDP-430 Install Identification Plates Pole KMP-0046 3 days Fri 12/16/16 Sun 12/18/16 12/16 gg 12/18
| 2172 |IDP-432 Install Identification Plates Pole KMP-0047 3 days Mon 12/19/16 \Wed 12/21/16 12/19 g 12/21
| 2173 |iDP-434 Install Identification Plates Pole KMP-0048 3 days Thu 12/22/16 |Sat 12/24/16 12/22 @ 12/24
| 2174 |0JT570 On-Job Training Install Identification Plates Poles (KMP-0049- KMP-0098) 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 2175 |IDP-436 Install Identification Plates Pole KMP-0049 3 days Wed 8/3/16 Fri 8/5/16 ]
| 2176 |IDP-438 Install Identification Plates Pole KMP-0050 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2177 |IDP-440 Install Identification Plates Pole KMP-0051 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 2178 |IDP-442 Install Identification Plates Pole KMP-0052 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
| 2179 |IDP-444 Install Identification Plates Pole KMP-0053 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 2180 |IDP-446 Install Identification Plates Pole KMP-0054 3 days Thu 8/18/16 Sat 8/20/16 8/18 g 8/20
| 2181 |IDP-448 Install Identification Plates Pole KMP-0055 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 2182 |IDP-450 Install Identification Plates Pole KMP-0056 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 2183 |IDP-452 Install Identification Plates Pole KMP-0057 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 2184 |IDP-454 Install Identification Plates Pole KMP-0058 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 2185 |IDP-456 Install Identification Plates Pole KMP-0059 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 2186 |IDP-458 Install Identification Plates Pole KMP-0060 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 2187 |IDP-460 Install Identification Plates Pole KMP-0061 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2188 |IDP-462 Install Identification Plates Pole KMP-0062 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 2189 |IDP-464 Install Identification Plates Pole KMP-0063 3 days Wed 9/14/16  Fri 9/16/16 9/14 g 9/16
| 2190 |IDP-466 Install Identification Plates Pole KMP-0064 3 days Sat 9/17/16 Mon 9/19/16 9/17 @@ 9/19
| 2191 |IDP-468 Install Identification Plates Pole KMP-0065 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2192 |IDP-470 Install Identification Plates Pole KMP-0066 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2193 |IDP-472 Install Identification Plates Pole KMP-0067 3 days Mon 9/26/16 |Wed 9/28/16 9/26 @ 9/28
| 2194 |IDP-474 Install Identification Plates Pole KMP-0068 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 2195 |IDP-476 Install Identification Plates Pole KMP-0069 3 days Sun 10/2/16 Tue 10/4/16 10/2 gg 10/4
| 2196 |IDP-478 Install Identification Plates Pole KMP-0070 3 days Wed 10/5/16  Fri 10/7/16 10/5 @@ 10/7
| 2197 |IDP-480 Install Identification Plates Pole KMP-0071 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 2198 |IDP-482 Install Identification Plates Pole KMP-0072 3 days Tue 10/11/16  Thu 10/13/16 10/11 gg 10/13
| 2199 |IDP-484 Install Identification Plates Pole KMP-0073 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 2200 |IDP-486 Install Identification Plates Pole KMP-0074 3 days Mon 10/17/16 \Wed 10/19/16 10/17 @@ 10/19
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March il [ma [3une [3uly [August [ [october [ [ December | Januan [February
7/1207/197/26 8/2| 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2811/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28/ 3/6 13/1313/203 31a/104/174/24 5/15/815/15/5/22/5/29 6/5 6/126/196/26 7/3 [7/107/1717/24l7/31 8/7[8/148/21/8/28 9/49/119/18l9/25]10/2110/910/1d0/230/3011/611/111/24 1/2112/82/112/142/28 1/1 ] 1/8]1/151/2201/29] 2/5 [2/12]2
2201 |IDP-488 Install Identification Plates Pole KMP-0075 3 days Thu 10/20/16  Sat 10/22/16 10/20 @ 10/22
| 2202 |IDP-490 Install Identification Plates Pole KMP-0076 3 days Sun 10/23/16  Tue 10/25/16 10/23 gg 10/25
| 2203 |IDP-492 Install Identification Plates Pole KMP-0077 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 2204 |IDP-494 Install Identification Plates Pole KMP-0078 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 2205 |IDP-496 Install Identification Plates Pole KMP-0079 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 2206 |IDP-498 Install Identification Plates Pole KMP-0080 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 2207 |IDP-500 Install Identification Plates Pole KMP-0081 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 2208 |IDP-502 Install Identification Plates Pole KMP-0082 3 days Thu 11/10/16  Sat 11/12/16 11/10 gg 11/12
| 2209 |IDP-504 Install Identification Plates Pole KMP-0083 3 days Sun 11/13/16  Tue 11/15/16 11/13 @g 11/15
| 2210 |IDP-506 Install Identification Plates Pole KMP-0084 3 days Wed 11/16/16 |Fri11/18/16 11/16 @g 11/18
| 2211 |IDP-508 Install Identification Plates Pole KMP-0085 3 days Sat 11/19/16  Mon 11/21/16 11/19 g 11/21
| 2212 |IDP-510 Install Identification Plates Pole KMP-0086 3 days Tue 11/22/16  Thu 11/24/16 11/22 g 11/24
| 2213 |IDP-512 Install Identification Plates Pole KMP-0087 3 days Fri 11/25/16 Sun 11/27/16 11/25 g 11/27
| 2214 |IDP-514 Install Identification Plates Pole KMP-0088 3 days Mon 11/28/16 Wed 11/30/16 11/28 g 11/30
| 2215 |IDP-516 Install Identification Plates Pole KMP-0089 3 days Thu12/1/16  Sat12/3/16 12/1 @ 12/3
| 2216 |IDP-518 Install Identification Plates Pole KMP-0090 3 days Sun 12/4/16  Tue 12/6/16 12/4 @ 12/6
| 2217 |IDP-520 Install Identification Plates Pole KMP-0091 3 days Wed 12/7/16  |Fri12/9/16 12/7 @ 12/9
| 2218 |IDP-522 Install Identification Plates Pole KMP-0092 3 days Sat 12/10/16  Mon 12/12/16 12/10 @ 12/12
| 2219 |IDP-524 Install Identification Plates Pole KMP-0093 3 days Tue 12/13/16  Thu 12/15/16 12/13 @ 12/15
| 2220 |IDP-526 Install Identification Plates Pole KMP-0094 3 days Fri12/16/16  |Sun 12/18/16 12/16 g 12/18
| 2221 |IDP-528 Install Identification Plates Pole KMP-0095 3 days Mon 12/19/16 |Wed 12/21/16 12/19 g 12/21
| 2222 |IpP-530 Install Identification Plates Pole KMP-0096 3 days Thu 12/22/16  Sat 12/24/16 12/22 g 12/24
| 2223 |IDP-532 Install Identification Plates Pole KMP-0097 3 days Sun 12/25/16  Tue 12/27/16 12/25 g 12/27
| 2224 |IDP-534 Install Identification Plates Pole KMP-0098 3 days Wed 12/28/16 |Fri 12/30/16 12/28 g 12/30
| 2225 |oiT-580 On-Job Training Install Identification Plates Poles (KMP-0099- KMP-0134) 3 days Wed 8/3/16  Fri 8/5/16 83 @8/s
| 2226 |IDP-536 Install Identification Plates Pole KMP-0099 3 days Wed 8/3/16 Fri 8/5/16 -]
| 2227 |IDP-538 Install Identification Plates Pole KMP-0100 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2228 |IDP-540 Install Identification Plates Pole KMP-0101 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 2229 |IDP-542 Install Identification Plates Pole KMP-0102 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 2230 |IDP-544 Install Identification Plates Pole KMP-0103 3 days Mon 8/15/16 |Wed 8/17/16 8/15 @ 8/17
| 2231 |IDP-546 Install Identification Plates Pole KMP-0104 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20
| 2232 |IDP-548 Install Identification Plates Pole KMP-0105 3 days Sun 8/21/16  Tue 8/23/16 8/21 g 8/23
| 2233 |IDP-550 Install Identification Plates Pole KMP-0106 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 2234 |IDP-552 Install Identification Plates Pole KMP-0107 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 2235 ||DP-554 Install Identification Plates Pole KMP-0108 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 2236 |IDP-556 Install Identification Plates Pole KMP-0109 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 2237 |IDP-558 Install Identification Plates Pole KMP-0110 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 2238 |IDP-560 Install Identification Plates Pole KMP-0111 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2239 |IDP-562 Install Identification Plates Pole KMP-0112 3 days Sun 9/11/16 Tue 9/13/16 9/11 gg 9/13
| 2240 |IDP-564 Install Identification Plates Pole KMP-0113 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 2241 |IDP-566 Install Identification Plates Pole KMP-0114 3 days Sat 9/17/16 Mon 9/19/16 9/17 g 9/19
| 2242 |IDP-568 Install Identification Plates Pole KMP-0115 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2243 |IDP-570 Install Identification Plates Pole KMP-0116 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2244 |IDP-572 Install Identification Plates Pole KMP-0117 3 days Mon 9/26/16 |Wed 9/28/16 9/26 @ 9/28
| 2245 |IDP-574 Install Identification Plates Pole KMP-0118 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 2246 |IDP-576 Install Identification Plates Pole KMP-0119 3 days Sun 10/2/16 Tue 10/4/16 10/2 gg 10/4
| 2247 |IDP-578 Install Identification Plates Pole KMP-0120 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 2248 |IDP-580 Install Identification Plates Pole KMP-0121 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 2249 |IDP-582 Install Identification Plates Pole KMP-0122 3 days Tue 10/11/16 Thu 10/13/16 10/11 gg 10/13
| 2250 |IDP-584 Install Identification Plates Pole KMP-0123 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 2251 |IDP-586 Install Identification Plates Pole KMP-0124 3 days Mon 10/17/16 \Wed 10/19/16 10/17 g 10/19
| 2252 |IDP-588 Install Identification Plates Pole KMP-0125 3 days Thu 10/20/16 Sat 10/22/16 10/20 g 10/22
| 2253 |IDP-590 Install Identification Plates Pole KMP-0126 3 days Sun 10/23/16  Tue 10/25/16 10/23 g 10/25
| 2254 |IDP-592 Install Identification Plates Pole KMP-0127 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 2255 |IDP-594 Install Identification Plates Pole KMP-0128 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 2256 |IDP-596 Install Identification Plates Pole KMP-0129 3 days Tue 11/1/16  Thu 11/3/16 11/1 g 11/3
| 2257 |IDP-598 Install Identification Plates Pole KMP-0130 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 2258 [IDP-600 Install Identification Plates Pole KMP-0131 3 days Mon 11/7/16  \Wed 11/9/16 11/7 @ 11/9
| 2259 |IDP-602 Install Identification Plates Pole KMP-0132 3 days Thu 11/10/16 |Sat 11/12/16 11/10 g 11/12
| 2260 |IDP-604 Install Identification Plates Pole KMP-0133 3 days Sun 11/13/16  Tue 11/15/16 11/13 g 11/15
| 2261 |IDP-606 Install Identification Plates Pole KMP-0134 3 days Wed 11/16/16 |Fri11/18/16 11/16 gg 11/18
| 2262 |0JT-590 On-Job Training Install Identification Plates Poles (KMP-0135- KMP-0168) 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 2263 |IDP-608 Install Identification Plates Pole KMP-0135 3 days Wed 8/3/16 Fri 8/5/16 ]
| 2264 |IDP-610 Install Identification Plates Pole KMP-0136 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2265 |IDP-612 Install Identification Plates Pole KMP-0137 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 2266 |IDP-614 Install Identification Plates Pole KMP-0138 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
| 2267 |IDP-616 Install Identification Plates Pole KMP-0139 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 2268 |IDP-618 Install Identification Plates Pole KMP-0140 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 2269 |IDP-620 Install Identification Plates Pole KMP-0141 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 2270 |IDP-622 Install Identification Plates Pole KMP-0142 3 days Wed 8/24/16  Fri8/26/16 8/24 g 8/26
| 2271 |IDP-624 Install Identification Plates Pole KMP-0143 3 days Sat8/27/16  Mon 8/29/16 8/27 @ 8/29
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
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7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2912/612/132/202/21 1/3 [1/101/1711/241/31 2/7 12/142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29] 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4|9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/811/15[1/2201/29] 2/5 271203
2272 |IDP-626 Install Identification Plates Pole KMP-0144 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1

| 2273 |IDP-628 Install Identification Plates Pole KMP-0145 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 2274 |IDP-630 Install Identification Plates Pole KMP-0146 3 days Mon 9/5/16 | Wed 9/7/16 o/s @ 9/7
| 2275 |IDP-632 Install Identification Plates Pole KMP-0147 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2276 |IDP-634 Install Identification Plates Pole KMP-0148 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 2277 |IDP-636 Install Identification Plates Pole KMP-0149 3 days Wed 9/14/16  Fri 9/16/16 9/14 @@ 9/16
| 2278 |IDP-638 Install Identification Plates Pole KMP-0150 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 2279 |IDP-640 Install Identification Plates Pole KMP-0151 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2280 |IDP-642 Install Identification Plates Pole KMP-0152 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2281 |IDP-644 Install Identification Plates Pole KMP-0153 3 days Mon 9/26/16  |Wed 9/28/16 9/26 g 9/28
| 2282 |IDP-646 Install Identification Plates Pole KMP-0154 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 2283 |IDP-648 Install Identification Plates Pole KMP-0155 3 days Sun10/2/16  Tue 10/4/16 10/2 @ 10/4
| 2284 |IDP-650 Install Identification Plates Pole KMP-0156 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 2285 |IDP-652 Install Identification Plates Pole KMP-0157 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
| 2286 [IDP-654 Install Identification Plates Pole KMP-0158 3 days Tue 10/11/16  Thu 10/13/16 10/11 g 10/13
| 2287 |IDP-656 Install Identification Plates Pole KMP-0159 3 days Fri 10/14/16  |Sun 10/16/16 10/14 @ 10/16
| 2288 [IDP-658 Install Identification Plates Pole KMP-0160 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @@ 10/19
| 2289 [IDP-660 Install Identification Plates Pole KMP-0161 3 days Thu 10/20/16  Sat 10/22/16 10/20 g 10/22
| 2290 [IDP-662 Install Identification Plates Pole KMP-0162 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 2291 |IDP-664 Install Identification Plates Pole KMP-0163 3 days Wed 10/26/16 |Fri 10/28/16 10/26 @@ 10/28
| 2292 [IDP-666 Install Identification Plates Pole KMP-0164 3 days Sat 10/29/16  Mon 10/31/16 10/29 @ 10/31
| 2293 [IDP-668 Install Identification Plates Pole KMP-0165 3 days Tue 11/1/16  Thu 11/3/16 11/1 g 11/3
| 2294 [IDP-670 Install Identification Plates Pole KMP-0166 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 2295 [IDP-672 Install Identification Plates Pole KMP-0167 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 2296 [IDP-674 Install Identification Plates Pole KMP-0168 3 days Thu 11/10/16  Sat 11/12/16 11/10 @ 11/12
| 2297 |01T-600 On-Job Training Install Identification Plates Poles (KMP-0169- KMP-0202) 3 days Wed 8/3/16  Fri 8/5/16 83 @8/s
| 2298 |IDP-676 Install Identification Plates Pole KMP-0169 3 days Wed 8/3/16 Fri 8/5/16 -]
| 2299 |IDP-678 Install Identification Plates Pole KMP-0170 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2300 |IDP-680 Install Identification Plates Pole KMP-0171 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 2301 |IDP-682 Install Identification Plates Pole KMP-0172 3 days Fri 8/12/16 Sun 8/14/16 8/12 @ 8/14
| 2302 |IDP-684 Install Identification Plates Pole KMP-0173 3 days Mon 8/15/16  |Wed 8/17/16 8/15 @ 8/17
| 2303 |IDP-686 Install Identification Plates Pole KMP-0174 3 days Thu 8/18/16 Sat 8/20/16 8/18 g 8/20
| 2304 |IDP-688 Install Identification Plates Pole KMP-0175 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 2305 |IDP-690 Install Identification Plates Pole KMP-0176 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 2306 |IDP-692 Install Identification Plates Pole KMP-0177 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 2307 |IDP-694 Install Identification Plates Pole KMP-0178 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 2308 |IDP-696 Install Identification Plates Pole KMP-0179 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 2309 |IDP-698 Install Identification Plates Pole KMP-0180 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 2310 |IDP-700 Install Identification Plates Pole KMP-0181 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2311 |IDP-702 Install Identification Plates Pole KMP-0182 3 days Sun 9/11/16 Tue 9/13/16 9/11 gg 9/13
| 2312 |IDP-704 Install Identification Plates Pole KMP-0183 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 2313 |IDP-706 Install Identification Plates Pole KMP-0184 3 days Sat 9/17/16 Mon 9/19/16 9/17 g 9/19
| 2314 |IDP-708 Install Identification Plates Pole KMP-0185 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2315 |IDP-710 Install Identification Plates Pole KMP-0186 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2316 |IDP-712 Install Identification Plates Pole KMP-0187 3 days Mon 9/26/16 |Wed 9/28/16 9/26 @ 9/28
| 2317 |iDP-714 Install Identification Plates Pole KMP-0188 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 2318 |IDP-716 Install Identification Plates Pole KMP-0189 3 days Sun 10/2/16 Tue 10/4/16 10/2 gg 10/4
| 2319 |IDP-718 Install Identification Plates Pole KMP-0190 3 days Wed 10/5/16  Fri 10/7/16 10/5 @@ 10/7
| 2320 |IDP-720 Install Identification Plates Pole KMP-0191 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
| 2321 |IDP-722 Install Identification Plates Pole KMP-0192 3 days Tue 10/11/16 Thu 10/13/16 10/11 g 10/13
| 2322 |IDP-724 Install Identification Plates Pole KMP-0193 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 2323 |IDP-726 Install Identification Plates Pole KMP-0194 3 days Mon 10/17/16 \Wed 10/19/16 10/17 g 10/19
| 2324 |IDP-728 Install Identification Plates Pole KMP-0195 3 days Thu 10/20/16 Sat 10/22/16 10/20 g 10/22
| 2325 |IDP-730 Install Identification Plates Pole KMP-0196 3 days Sun 10/23/16  Tue 10/25/16 10/23 g 10/25
| 2326 |IDP-732 Install Identification Plates Pole KMP-0197 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 2327 |IDP-734 Install Identification Plates Pole KMP-0198 3 days Sat 10/29/16  Mon 10/31/16 10/29 gg 10/31
| 2328 |IDP-736 Install Identification Plates Pole KMP-0199 3 days Tue 11/1/16 Thu 11/3/16 11/1 g 11/3
| 2329 |IDP-738 Install Identification Plates Pole KMP-0200 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 2330 |IDP-740 Install Identification Plates Pole KMP-0201 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 2331 |IDP-742 Install Identification Plates Pole KMP-0202 3 days Thu 11/10/16 Sat 11/12/16 11/10 g 11/12
| 2332 |oJT-610 On-Job Training Install Identification Plates Poles (KMP-0203- KMP-0238) 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 2333 |IDP-744 Install Identification Plates Pole KMP-0203 3 days Wed 8/3/16 Fri 8/5/16 ]
| 2334 |IDP-746 Install Identification Plates Pole KMP-0204 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2335 |IDP-748 Install Identification Plates Pole KMP-0205 3 days Tue 8/9/16 Thu 8/11/16 8/9 @ 8/11
| 2336 |IDP-750 Install Identification Plates Pole KMP-0206 3 days Fri 8/12/16 Sun 8/14/16 8/12 gg 8/14
| 2337 |IDP-752 Install Identification Plates Pole KMP-0207 3 days Mon 8/15/16  |Wed 8/17/16 8/15 g 8/17
| 2338 |IDP-754 Install Identification Plates Pole KMP-0208 3 days Thu 8/18/16 Sat 8/20/16 8/18 @ 8/20
| 2339 |IDP-756 Install Identification Plates Pole KMP-0209 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 2340 |IDP-758 Install Identification Plates Pole KMP-0210 3 days Wed 8/24/16  Fri 8/26/16 8/24 g 8/26
| 2341 |IDP-760 Install Identification Plates Pole KMP-0211 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 2342 |IDP-762 Install Identification Plates Pole KMP-0212 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016
[ August [ [October [ [December [January [Februar [March [ April [ma [3une [3uly [August [ [october [ cember | Januan [February
7/127/197/26 8/2|8/9 I8/16l8/238/30 9/69/139/209/2710/410/110/140/2411/1111/811/141/21/2812/612/132/202/21 1/3 [1/101/1711/241/31 2/7 2 /142/2102/28] 3/6 13/1303/2003/27] 4/3 1a/104/1718/24 5/1 | 5/815/15/5/2205/29) 6/5]6/126/196/26] 7/3 [7/107/1717/2407/31] 8/7 8/148/2118/28 9/4 l9/1100/188/25110/210/910/1d0/240/3011/611/111/2d1/2112/42/132/142/28 1/1 [ 1/8[1/15[1/2201/29] 2/5 271203
2343 |IDP-764 Install Identification Plates Pole KMP-0213 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4

| 2344 |IDP-766 Install Identification Plates Pole KMP-0214 3 days Mon 9/5/16 | Wed 9/7/16 o/s @ 9/7
| 2345 |IDP-768 Install Identification Plates Pole KMP-0215 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2346 |IDP-770 Install Identification Plates Pole KMP-0216 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 2347 |IDP-772 Install Identification Plates Pole KMP-0217 3 days Wed 9/14/16  Fri 9/16/16 9/14 @@ 9/16
| 2348 |IDP-774 Install Identification Plates Pole KMP-0218 3 days Sat 9/17/16 Mon 9/19/16 9/17 @ 9/19
| 2349 |IDP-776 Install Identification Plates Pole KMP-0219 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2350 |IDP-778 Install Identification Plates Pole KMP-0220 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2351 |IDP-780 Install Identification Plates Pole KMP-0221 3 days Mon 9/26/16  |Wed 9/28/16 9/26 g 9/28
| 2352 |IDP-782 Install Identification Plates Pole KMP-0222 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 2353 |IDP-784 Install Identification Plates Pole KMP-0223 3 days Sun 10/2/16 Tue 10/4/16 10/2 @ 10/4
| 2354 |IDP-786 Install Identification Plates Pole KMP-0224 3 days Wed 10/5/16  Fri 10/7/16 10/5 gg 10/7
| 2355 |IDP-788 Install Identification Plates Pole KMP-0225 3 days Sat 10/8/16 Mon 10/10/16 10/8 @@ 10/10
| 2356 |IDP-790 Install Identification Plates Pole KMP-0226 3 days Tue 10/11/16  Thu 10/13/16 10/11 gg 10/13
| 2357 [IDP-792 Install Identification Plates Pole KMP-0227 3 days Fri 10/14/16  |Sun 10/16/16 10/14 g 10/16
| 2358 [IDP-794 Install Identification Plates Pole KMP-0228 3 days Mon 10/17/16 |Wed 10/19/16 10/17 @@ 10/19
| 2359 [IDP-796 Install Identification Plates Pole KMP-0229 3 days Thu 10/20/16  Sat 10/22/16 10/20 gg 10/22
| 2360 [IDP-798 Install Identification Plates Pole KMP-0230 3 days Sun 10/23/16  Tue 10/25/16 10/23 @ 10/25
| 2361 [IDP-800 Install Identification Plates Pole KMP-0231 3 days Wed 10/26/16 |Fri 10/28/16 10/26 gg 10/28
| 2362 |IDP-802 Install Identification Plates Pole KMP-0232 3 days Sat 10/29/16  Mon 10/31/16 10/29 @ 10/31
| 2363 [IDP-804 Install Identification Plates Pole KMP-0233 3 days Tue 11/1/16  Thu 11/3/16 11/1 g 11/3
| 2364 [IDP-806 Install Identification Plates Pole KMP-0234 3 days Fri 11/4/16 Sun 11/6/16 11/4 g 11/6
| 2365 [IDP-808 Install Identification Plates Pole KMP-0235 3 days Mon 11/7/16  |Wed 11/9/16 11/7 @ 11/9
| 2366 [IDP-810 Install Identification Plates Pole KMP-0236 3 days Thu 11/10/16  Sat 11/12/16 11/10 @ 11/12
| 2367 |IDP-812 Install Identification Plates Pole KMP-0237 3 days Sun 11/13/16  Tue 11/15/16 11/13 @ 11/15
| 2368 [IDP-814 Install Identification Plates Pole KMP-0238 3 days Wed 11/16/16 |Fri11/18/16 11/16 @@ 11/18
| 2369 |0IT-620 On-Job Training Install Identification Plates Poles (KMP-0239- KMP-0272) 3 days Wed 8/3/16  Fri 8/5/16 8/3 @8/s
| 2370 |IDP-816 Install Identification Plates Pole KMP-0239 3 days Wed 8/3/16 Fri 8/5/16 -]
| 2371 |IDP-818 Install Identification Plates Pole KMP-0240 3 days Sat 8/6/16 Mon 8/8/16 8/6 @ 8/8
| 2372 |IDP-820 Install Identification Plates Pole KMP-0241 3 days Tue 8/9/16  Thu8/11/16 8/9 @ 8/11
| 2373 |IDP-822 Install Identification Plates Pole KMP-0242 3 days Fri 8/12/16 Sun 8/14/16 8/12 g 8/14
| 2374 |IDP-824 Install Identification Plates Pole KMP-0243 3 days Mon 8/15/16 |Wed 8/17/16 8/15 @ 8/17
| 2375 |IDP-826 Install Identification Plates Pole KMP-0244 3 days Thu 8/18/16  |Sat 8/20/16 8/18 g 8/20
| 2376 |IDP-828 Install Identification Plates Pole KMP-0245 3 days Sun 8/21/16 Tue 8/23/16 8/21 g 8/23
| 2377 |IDP-830 Install Identification Plates Pole KMP-0246 3 days Wed 8/24/16  Fri 8/26/16 8/24 @ 8/26
| 2378 |IDP-832 Install Identification Plates Pole KMP-0247 3 days Sat 8/27/16 Mon 8/29/16 8/27 @ 8/29
| 2379 |IDP-834 Install Identification Plates Pole KMP-0248 3 days Tue 8/30/16 Thu 9/1/16 8/30 @ 9/1
| 2380 |IDP-836 Install Identification Plates Pole KMP-0249 3 days Fri9/2/16 Sun 9/4/16 9/2 @ 9/4
| 2381 |IDP-838 Install Identification Plates Pole KMP-0250 3 days Mon 9/5/16 Wed 9/7/16 9/5 @ 9/7
| 2382 |IDP-840 Install Identification Plates Pole KMP-0251 3 days Thu 9/8/16 Sat 9/10/16 9/8 @ 9/10
| 2383 |IDP-842 Install Identification Plates Pole KMP-0252 3 days Sun 9/11/16 Tue 9/13/16 9/11 g 9/13
| 2384 |IDP-844 Install Identification Plates Pole KMP-0253 3 days Wed 9/14/16  Fri 9/16/16 9/14 @ 9/16
| 2385 |IDP-846 Install Identification Plates Pole KMP-0254 3 days Sat 9/17/16 Mon 9/19/16 9/17 @@ 9/19
| 2386 |IDP-848 Install Identification Plates Pole KMP-0255 3 days Tue 9/20/16 Thu 9/22/16 9/20 g 9/22
| 2387 |IDP-850 Install Identification Plates Pole KMP-0256 3 days Fri9/23/16 Sun 9/25/16 9/23 @ 9/25
| 2383 |IDP-852 Install Identification Plates Pole KMP-0257 3 days Mon 9/26/16 |Wed 9/28/16 9/26 g 9/28
| 2389 |IDP-854 Install Identification Plates Pole KMP-0258 3 days Thu 9/29/16 Sat 10/1/16 9/29 @ 10/1
| 2390 |IDP-856 Install Identification Plates Pole KMP-0259 3 days Sun 10/2/16 Tue 10/4/16 10/2 @g 10/4
| 2391 |IDP-858 Install Identification Plates Pole KMP-0260 3 days Wed 10/5/16  Fri 10/7/16 10/5 @@ 10/7
| 2392 |IDP-860 Install Identification Plates Pole KMP-0261 3 days Sat 10/8/16 Mon 10/10/16 10/8 @ 10/10
| 2393 |IDP-862 Install Identification Plates Pole KMP-0262 3 days Tue 10/11/16 Thu 10/13/16 10/11 g 10/13
| 2394 |IDP-864 Install Identification Plates Pole KMP-0263 3 days Fri 10/14/16 Sun 10/16/16 10/14 gg 10/16
| 2395 |IDP-866 Install Identification Plates Pole KMP-0264 3 days Mon 10/17/16 \Wed 10/19/16 10/17 g 10/19
| 2396 |IDP-868 Install Identification Plates Pole KMP-0265 3 days Thu 10/20/16 |Sat 10/22/16 10/20 g 10/22
| 2397 IDP-870 Install Identification Plates Pole KMP-0266 3 days Sun 10/23/16  Tue 10/25/16 10/23 g 10/25
| 2398 |IDP-872 Install Identification Plates Pole KMP-0267 3 days Wed 10/26/16 Fri 10/28/16 10/26 g 10/28
| 2399 [IDP-874 Install Identification Plates Pole KMP-0268 3 days Sat 10/29/16  |Mon 10/31/16 10/29 g 10/31
| 2400 [IDP-876 Install Identification Plates Pole KMP-0269 3 days Tue 11/1/16  Thu 11/3/16 11/1 g 11/3
| 2401 [IDP-878 Install Identification Plates Pole KMP-0270 3 days Fri11/4/16 Sun 11/6/16 11/4 g 11/6
| 2402 |IDP-880 Install Identification Plates Pole KMP-0271 3 days Mon 11/7/16 \Wed 11/9/16 11/7 @ 11/9
| 2403 [IDP-882 Install Identification Plates Pole KMP-0272 3 days Thu 11/10/16 |Sat 11/12/16 11/10 g 11/12
| 2404 |0JT-630 On-Job Training Install Identification Plates Poles (KMP-0273- KMP-0315) 3 days Wed 8/3/16 Fri 8/5/16 8/3 m 8/5
| 2405 |IDP-884 Install Identification Plates Pole KMP-0273 3 days Wed 8/3/16 Fri 8/5/16 ]
| 2406 |IDP-886 Install Identification Plates Pole KMP-0274 3 days Sat 8/6/16 Mon 8/8/16 -
| 2407 |IDP-888 Install Identification Plates Pole KMP-0275 3 days Tue 8/9/16 Thu 8/11/16 -
| 2408 |IDP-890 Install Identification Plates Pole KMP-0276 3 days Fri 8/12/16 Sun 8/14/16 ]
| 2409 |IDP-892 Install Identification Plates Pole KMP-0277 3 days Mon 8/15/16  |Wed 8/17/16 ]
| 2410 |IDP-894 Install Identification Plates Pole KMP-0278 3 days Thu 8/18/16  Sat 8/20/16 -]
| 2411 |IDP-896 Install Identification Plates Pole KMP-0279 3 days Sun 8/21/16 Tue 8/23/16 ]
| 2412 |IDP-898 Install Identification Plates Pole KMP-0280 3 days Wed 8/24/16  Fri8/26/16 ]
| 2413 |IDP-900 Install Identification Plates Pole KMP-0281 3 days Sat 8/27/16 Mon 8/29/16 ]
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LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE AFGHANISTAN ENGINEERING Sun 8/2/15
FROM THE AMERICAN PEOPLE SUPPORT PROGRAM
D |Activity ID Task Name Duration Start Finish [2016 [2017
[ August [ [October [ [December [January [Februar [March [April [ may [June [3uly [August [ [october [ [ December |January [February
7/1207/197/26 8/2 | 8/9|8/168/23/8/30 9/69/139/209/27110/410/110/140/2411/1011/811/141/211/2412/612/132/242/21 1/3 [1/101/1711/241/31] 2/7 2/1402/2102/28) 3/6 13/1313/203/27] 4/31a/104/1714/24 51 5/8 15/155/22/5/29 6/56/126/1906/26] 7/3 [7/107/1717/247 /31! 8/7 8/14l8/218/28] 9/419/11/0/189/2510/2010/910/1d 0723 0/300 1 /611 /131724 1/2112/412/102/182/2¢ 1/1 [ 1/811/1501/2201/29] 2/5 271202

2414 |IDP-902 Install Identification Plates Pole KMP-0282 3 days Tue 8/30/16 Thu 9/1/16 a
2415 |IDP-904 Install Identification Plates Pole KMP-0283 3 days Fri9/2/16 Sun 9/4/16 a
2416 |IDP-906 Install Identification Plates Pole KMP-0284 3 days Mon 9/5/16 Wed 9/7/16 a
2417 |IDP-908 Install Identification Plates Pole KMP-0285 3 days Thu 9/8/16 Sat 9/10/16 @
2418 |IDP-910 Install Identification Plates Pole KMP-0286 3 days Sun 9/11/16 Tue 9/13/16 -]
2419 |IDP-912 Install Identification Plates Pole KMP-0287 3 days Wed 9/14/16  Fri9/16/16 -]
2420 |IDP-914 Install Identification Plates Pole KMP-0288 3 days Sat 9/17/16 Mon 9/19/16 -]
2421 |IDP-916 Install Identification Plates Pole KMP-0289 3 days Tue 9/20/16 Thu 9/22/16 -]
2422 |IDP-918 Install Identification Plates Pole KMP-0290 3 days Fri9/23/16 Sun 9/25/16 ]
2423 |IDP-920 Install Identification Plates Pole KMP-0291 3 days Mon 9/26/16  \Wed 9/28/16 ]
2424 |IDP-922 Install Identification Plates Pole KMP-0292 3 days Thu 9/29/16 Sat 10/1/16 ]
2425 |IDP-924 Install Identification Plates Pole KMP-0293 3 days Sun 10/2/16 Tue 10/4/16 a
2426 |IDP-926 Install Identification Plates Pole KMP-0294 3 days Wed 10/5/16  Fri 10/7/16 @
2427 |IDP-928 Install Identification Plates Pole KMP-0295 3 days Sat 10/8/16 Mon 10/10/16 -]
2428 |IDP-930 Install Identification Plates Pole KMP-0296 3 days Tue 10/11/16  Thu 10/13/16 -]
2429 |IDP-932 Install Identification Plates Pole KMP-0297 3 days Fri 10/14/16  |Sun 10/16/16 a
2430 |IDP-934 Install Identification Plates Pole KMP-0298 3 days Mon 10/17/16 \Wed 10/19/16 a
2431 |IDP-936 Install Identification Plates Pole KMP-0299 3 days Thu 10/20/16 ~ Sat 10/22/16 a
2432 |IDP-938 Install Identification Plates Pole KMP-0300 3 days Sun 10/23/16  Tue 10/25/16 a
2433 |IDP-940 Install Identification Plates Pole KMP-0301 3 days Wed 10/26/16 Fri 10/28/16 a
2434 |IDP-942 Install Identification Plates Pole KMP-0302 3 days Sat 10/29/16 ~ |Mon 10/31/16 a@
2435 |IDP-944 Install Identification Plates Pole KMP-0303 3 days Tue 11/1/16  Thu11/3/16 -]
2436 |IDP-946 Install Identification Plates Pole KMP-0304 3 days Fri 11/4/16 Sun 11/6/16 -]
2437 |IDP-948 Install Identification Plates Pole KMP-0305 3 days Mon 11/7/16 ~ \Wed 11/9/16 e
2438 |IDP-950 Install Identification Plates Pole KMP-0306 3 days Thu 11/10/16 Sat 11/12/16 a@
2439 |IDP-952 Install Identification Plates Pole KMP-0307 3 days Sun11/13/16 Tue 11/15/16 a
2440 |IDP-954 Install Identification Plates Pole KMP-0308 3 days Wed 11/16/16 Fri 11/18/16 a
2441 |IDP-956 Install Identification Plates Pole KMP-0309 3 days Sat11/19/16  |Mon 11/21/16 @
2442 |IDP-958 Install Identification Plates Pole KMP-0310 3 days Tue 11/22/16  Thu 11/24/16 ]
2443 |IDP-960 Install Identification Plates Pole KMP-0311 3 days Fri11/25/16  |Sun 11/27/16 -]
2444 |IDP-962 Install Identification Plates Pole KMP-0312 3 days Mon 11/28/16 \Wed 11/30/16 -]
2445 |IDP-964 Install Identification Plates Pole KMP-0313 3 days Thu12/1/16  Sat12/3/16 -]
2446 |IDP-966 Install Identification Plates Pole KMP-0314 3 days Sun 12/4/16 Tue 12/6/16 ]
2447 IDP-968 Install Identification Plates Pole KMP-0315 3 days Wed 12/7/16  Fri 12/9/16 a
2448 TESTING AND COMMISSIONING 46 days Sat12/10/16 Tue 1/24/17 12/10 p—y /24
2449 |TC-100 Checking, Testing and C ing for Phase-1 Kajaki gin North 30 days Mon 12/26/16 Tue 1/24/17 12/26 G 1/24
2450 |TC-110 Checking, Testing and Commissioning for Phase-2 Kandahar East-Maiwand 30 days Sat 12/10/16  Sun 1/8/17 CE—
251 CLOSE-OUT 56 days sat12/10/16 |Fri2/3/17 12/10 @ 23
252 O&M MANUALS 22 days sat12/10/16 [Sat12/31/16 12/10 pe——y 12/31
2453 |CLS-110 Submit O&M Manuals 14 days Sat 12/10/16  |Fri 12/23/16 G
2454 |CLS-120 Review O&M Manuals 7 days Sat 12/24/16  Fri 12/30/16 -
2455 |CLS-130 Approve O&M Manuals 1day Sat 12/31/16  Sat 12/31/16 ]
2456 O&M TRAINING 19 days Sun 1/1/17 Thu 1/19/17 1/1 pr— 1/19
2457 |CLS-140 Submit O & M Training Plan 5 days Sun 1/1/17 Thu 1/5/17 -
2458 |CLS-150 Review O & M Training Plan 7 days Fri1/6/17 Thu 1/12/17 -
2459 |CLS-160 Approve O & M Training Plan 1day Fri 1/13/17 Fri 1/13/17 i
2460 |CLS-170 Conduct O & M Training 6 days Sat 1/14/17 Thu 1/19/17 -
2461 CLOSE-OUT SUBMITTALS 36 days Sat12/10/16 Sat1/14/17 12/10 p—y 1/14
2462 Spare Parts List 17 days sat12/10/16 |Mon 12/26/16 12/10 prm—y 12/26
2463 |CLS-180 Submit Spare Parts List 5 days Sat12/10/16 |Wed 12/14/16 12/10 @@ 12/14
2464 |CLS-190 Review Spare Parts List 7 days Thu12/15/16 \Wed 12/21/16 12/15 gum 12/21
2465 |CLS-200 Approve Spare Parts List 5 days Thu 12/22/16 Mon 12/26/16 12/22 @ 12/26
2466 As-Built Drawings 36 days Sat12/10/16 |Sat 1/14/17 12/10 pr—y 1/14
2467 |CLS-210 Submit As-Built Drawings 14 days Sat12/10/16  Fri12/23/16 12/10 m— 12/23
2468 |CLS-220 Review As-built Drawings 21 days Sat 12/24/16  |Fri 1/13/17 12/24 m—— 1/13
2469 |CLS-230 Approve As-Built Drawings 1day Sat1/14/17  Sat1/14/17 114 § 114
2470 FINAL CLOSE-OUT 15 days Fri 1/20/17 Fri 2/3/17 1/20 prm— 2/3
2471 |CLS-240 Close-out Procedure 14 days Fri 1/20/17 Thu 2/2/17 —
2472 |CLS-250 Project Hand Over 1day Fri2/3/17 Fri2/3/17
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